All Met LCPs as of 10/31/2005

LCP Start LCP Finish
City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Akron Elizabeth Park Homes Grant Agreement Executed
Akron Elizabeth Park Homes CSS Plan 10/17/2003 10/17/2003
Akron Elizabeth Park Homes Revitalization Plan 10/17/2003 10/17/2003
Akron Elizabeth Park Homes Cascade Green Developer Agreement Executed
Akron Elizabeth Park Homes Cascade Green Evidentiaries
Akron Elizabeth Park Homes Cascade Green Closing 6/30/2004 9/8/2004
Akron Elizabeth Park Homes Cascade Green Construction Start 6/30/2004 11/22/2004
Akron Elizabeth Park Homes Cascade Village N. Developer Agreement Executed 4/30/2005 5/5/2004
Akron Elizabeth Park Homes Cascade Village N. Mixed Finance Proposal 1/31/2005 1/31/2005
Akron Elizabeth Park Homes Cascade Village N. Evidentiaries 3/31/2005 6/30/2005
Akron Elizabeth Park Homes Cascade Village N. Closing 4/30/2005 10/18/2005
Akron Elizabeth Park Homes Cascade Village N. Construction Start 5/31/2005 10/14/2005
Albany Edwin Corning Homes Grant Agreement Executed 3/1/1999 3/1/1999
Albany Edwin Corning Homes CSS Plan 6/30/2000 6/30/2000
Albany Edwin Corning Homes Revitalization Plan 6/1/1998 6/1/1998
Albany Edwin Corning Homes Close-Out Agreement Certification 3/31/2004 3/31/2004
Albany Edwin Corning Homes On-site Developer Agreement Executed 1/4/2000 1/4/2000
Albany Edwin Corning Homes On-site Mixed Finance Proposal 8/1/2000 8/1/2000
Albany Edwin Corning Homes On-site Evidentiaries 11/1/2000 11/1/2000
Albany Edwin Corning Homes On-site Closing 11/15/2000 12/26/2000
Albany Edwin Corning Homes On-site Construction Start 8/1/2000 8/1/2000
Albany Edwin Corning Homes On-site Construction Finish
Albany Edwin Corning Homes Off-site Impacted Developer Agreement Executed
Albany Edwin Corning Homes Off-site Impacted Mixed Finance Proposal 12/1/2003 12/1/2003
Albany Edwin Corning Homes Off-site Impacted Evidentiaries 1/31/2004 3/15/2005
Albany Edwin Corning Homes Off-site Impacted Closing 3/1/2004 4/14/2005
Albany Edwin Corning Homes Off-site Impacted Construction Start 2/1/2005 6/21/2005
Albany Edwin Corning Homes Off-site Non-impact Mixed Finance Proposal 8/1/2002 8/1/2002
Albany Edwin Corning Homes Off-site Non-impact Evidentiaries 9/1/2002 9/1/2002
Albany Edwin Corning Homes Off-site Non-impact Closing 9/30/2002 6/30/2003
Albany Edwin Corning Homes Off-site Non-impact Construction Start 10/1/2002 10/1/2002
Albany Edwin Corning Homes Off-site Non-impact Construction Finish
Alexandria Samuel Madden Homes Grant Agreement Executed
Alexandria Samuel Madden Homes CSS Plan 7/30/2002 7/30/2002
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Alexandria Samuel Madden Homes Revitalization Plan 7/30/2002 7/30/2002
Alexandria Samuel Madden Homes Samuel Madden:Onsite Developer Agreement Executed 11/1/2002 8/11/2003
Alexandria Samuel Madden Homes Samuel Madden:Onsite Mixed Finance Proposal 9/30/2003 11/26/2003
Alexandria Samuel Madden Homes Samuel Madden:Onsite Evidentiaries 10/30/2003 11/4/2003
Alexandria Samuel Madden Homes Samuel Madden:Onsite Closing 12/30/2003 1/20/2004
Alexandria Samuel Madden Homes Samuel Madden:Onsite Construction Start 9/30/2003 11/20/2003
Alexandria Samuel Madden Homes Braddock-Reynolds:Of Mixed Finance Proposal 9/30/2003 7/30/2004
Alexandria Samuel Madden Homes Braddock-Reynolds:Of Evidentiaries 10/30/2003 9/10/2004
Alexandria Samuel Madden Homes Braddock-Reynolds:Of Closing 12/30/2003 12/16/2004
Alexandria Samuel Madden Homes Braddock-Reynolds:Of Construction Start 12/31/2003 12/20/2004
Allegheny FDR & Homestead

County Apartments Grant Agreement Executed 3/9/1999 3/9/1999
Allegheny FDR & Homestead

County Apartments Revitalization Plan 3/15/2000 4/4/2000
Allegheny FDR & Homestead

County Apartments Building D-PA-6-35 Developer Agreement Executed 7/1/2000 1/11/2000
Allegheny FDR & Homestead

County Apartments Building D-PA-6-35 Mixed Finance Proposal 1/30/2001 3/16/2001
Allegheny FDR & Homestead

County Apartments Building D-PA-6-35 Evidentiaries 6/1/2001 6/25/2001
Allegheny FDR & Homestead

County Apartments Building D-PA-6-35 Closing 8/31/2001 8/13/2001
Allegheny FDR & Homestead

County Apartments Building D-PA-6-35 Construction Start 7/15/2001 7/15/2001
Allegheny FDR & Homestead

County Apartments Building D-PA-6-35 Construction Finish 6/1/2002 5/10/2002
Allegheny FDR & Homestead

County Apartments LIFE Center/Comm Bld Construction Start 6/1/2001 7/16/2001
Allegheny FDR & Homestead

County Apartments LIFE Center/Comm Bld Construction Finish 5/31/2002 5/31/2002
Allegheny FDR & Homestead

County Apartments Building A-6-21 Mixed Finance Proposal 9/30/2002 3/26/2003
Allegheny FDR & Homestead

County Apartments Building A-6-21 Evidentiaries 9/30/2002 3/26/2003
Allegheny FDR & Homestead

County Apartments Building A-6-21 Closing 9/30/2002 5/30/2003
Allegheny FDR & Homestead

County Apartments Building A-6-21 Construction Start 11/1/2002 5/31/2003
Allegheny FDR & Homestead

County Apartments Building A-6-21 Construction Finish 6/30/2003 2/6/2004
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Allegheny FDR & Homestead

County Apartments Building B-6-21 Mixed Finance Proposal 7/15/2003 12/31/2003
Allegheny FDR & Homestead

County Apartments Building B-6-21 Evidentiaries 7/15/2003 12/31/2003
Allegheny FDR & Homestead

County Apartments Building B-6-21 Closing 7/15/2003 4/16/2004
Allegheny FDR & Homestead

County Apartments Building B-6-21 Construction Start 11/1/2003 4/16/2004
Allegheny FDR & Homestead

County Apartments Building B-6-21 Construction Finish 6/30/2004 3/31/2005
Allegheny

County McKees Rocks Terrace Grant Agreement Executed 1/29/1998 1/29/1998
Allegheny

County McKees Rocks Terrace CSS Plan 6/1/1998 6/1/1998
Allegheny

County McKees Rocks Terrace Revitalization Plan 6/1/1998 6/1/1998
Allegheny

County McKees Rocks Terrace MRT Phase | Developer Agreement Executed
Allegheny

County McKees Rocks Terrace MRT Phase | Mixed Finance Proposal 12/15/2000 2/15/2000
Allegheny

County McKees Rocks Terrace MRT Phase | Evidentiaries 3/15/2000 3/15/2001
Allegheny

County McKees Rocks Terrace MRT Phase | Closing 3/1/2000 3/15/2000
Allegheny

County McKees Rocks Terrace MRT Phase | Construction Start 3/15/2000 3/15/2000
Allegheny

County McKees Rocks Terrace MRT Phase | Construction Finish 12/31/2001 12/31/2001
Allegheny

County McKees Rocks Terrace MRT Phase Il Mixed Finance Proposal 7/19/2002 3/3/2003
Allegheny

County McKees Rocks Terrace MRT Phase Il Evidentiaries 8/15/2002 3/3/2003
Allegheny

County McKees Rocks Terrace MRT Phase Il Closing 7/31/2002 5/8/2003
Allegheny

County McKees Rocks Terrace MRT Phase Il Construction Start 8/1/2002 8/1/2002
Allegheny

County McKees Rocks Terrace MRT Phase Il Construction Finish 12/31/2003 12/31/2003
Allegheny

County McKees Rocks Terrace Forest Green Commons Mixed Finance Proposal 8/15/2000 8/15/2000
Allegheny

County McKees Rocks Terrace Forest Green Commons Evidentiaries 8/15/2000 8/15/2000
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12/31/2001

12/31/2001

6/30/2002 5/21/2003

6/30/2002

5/21/2003

10/2/2003

9/29/2003

11/15/2003

10/24/2003

10/1/2004 10/1/2004

3/31/2005 6/16/2004

3/31/2005 8/30/2004

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date

Allegheny

County McKees Rocks Terrace Forest Green Commons Closing 8/15/2000 8/15/2000
Allegheny

County McKees Rocks Terrace Forest Green Commons Construction Start 8/15/2000 8/15/2000
Allegheny

County McKees Rocks Terrace Forest Green Commons Construction Finish
Allegheny

County McKees Rocks Terrace West Pine Townhomes Mixed Finance Proposal
Allegheny

County McKees Rocks Terrace West Pine Townhomes Evidentiaries
Allegheny

County McKees Rocks Terrace West Pine Townhomes Closing 6/30/2002 10/17/2003
Allegheny

County Ohioview Acres Grant Agreement Executed 7/10/2003 7/2/2003
Allegheny

County Ohioview Acres CSS Plan
Allegheny

County Ohioview Acres Revitalization Plan
Allegheny

County Ohioview Acres Predevelopment Developer Agreement Executed 7/1/2004 2/18/2004
Allegheny

County Ohioview Acres Centurion Commons Closing 6/30/2004 9/10/2004
Allegheny

County Ohioview Acres Centurion Commons Construction Start 7/1/2004 9/10/2004
Allegheny

County Ohioview Acres Centurion Commons Construction Finish
Allegheny

County Ohioview Acres Morgan Developer Agreement Executed 7/1/2004 2/18/2004
Allegheny

County Ohioview Acres OVA Rental 1 Developer Agreement Executed 7/1/2004 2/18/2004
Allegheny

County Ohioview Acres OVA Rental 1 Mixed Finance Proposal
Allegheny

County Ohioview Acres OVA Rental 1 Evidentiaries
Allegheny

County Ohioview Acres OVA Rental 1 Closing 6/30/2005 11/5/2004
Allegheny

County Ohioview Acres OVA Rental 1 Construction Start 8/1/2005 11/9/2004
Allegheny

County Ohioview Acres OVA Rental 2 Developer Agreement Executed 7/1/2004 2/18/2004
Allegheny

County Ohioview Acres OVA Rental 2 Mixed Finance Proposal
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Allegheny
County Ohioview Acres OVA Rental 2 Evidentiaries 3/31/2005 8/30/2004
Allegheny
County Ohioview Acres OVA Rental 2 Closing 6/30/2005 11/5/2004
Allegheny
County Ohioview Acres OVA Rental 2 Construction Start 8/1/2005 11/9/2004
Allegheny
County Ohioview Acres OVA Homeownership Developer Agreement Executed 7/1/2004 2/18/2004
Allegheny
County Ohioview Acres OVA Homeownership Mixed Finance Proposal 3/31/2005 1/7/2005
Atlanta Capitol Homes Grant Agreement Executed 4/8/2002 4/8/2002
Atlanta Capitol Homes CSS Plan 6/8/2002 6/8/2002
Atlanta Capitol Homes Revitalization Plan 1/6/2003 11/20/2002
Atlanta Capitol Homes Relocation/Demo Developer Agreement Executed 1/3/2003 10/29/2002
Atlanta Capitol Homes PHASE 1 Construction Start 10/8/2003 10/8/2003
Atlanta Capitol Homes PHASE 2 Mixed Finance Proposal 6/7/2004 6/6/2004
Atlanta Capitol Homes PHASE 2 Evidentiaries 717/2004 7/6/2004
Atlanta Capitol Homes PHASE 2 Closing 8/7/2004 10/7/2004
Atlanta Capitol Homes PHASE 2 Construction Start 8/8/2004 10/8/2004
Atlanta Capitol Homes PHASE 3 Mixed Finance Proposal 2/6/2005 2/5/2005
Atlanta Capitol Homes PHASE 3 Evidentiaries 3/6/2005 3/5/2005
Atlanta Capitol Homes PHASE 3 Closing 4/6/2005 4/6/2005
Atlanta Capitol Homes PHASE 3 Construction Start 4/7/2005 4/7/2005
Atlanta Carver Homes Grant Agreement Executed 1/4/1999 1/4/1999
Atlanta Carver Homes CSS Plan 6/29/1998 6/29/1998
Atlanta Carver Homes Revitalization Plan 6/28/1998 6/28/1998
Atlanta Carver Homes Phase 1 Mixed Finance Proposal 6/1/2000 6/1/2000
Atlanta Carver Homes Phase 1 Evidentiaries 6/12/2000 6/12/2000
Atlanta Carver Homes Phase 1 Closing 7/21/2000 7/21/2000
Atlanta Carver Homes Phase 1 Construction Start 7/21/2000 7/21/2000
Atlanta Carver Homes Phase 1 Construction Finish 12/1/2001 12/1/2001
Atlanta Carver Homes Phase 2 Developer Agreement Executed 4/26/2000 4/26/2000
Atlanta Carver Homes Phase 2 Construction Start 12/21/2001 12/21/2001
Atlanta Carver Homes Phase 2 Construction Finish 12/21/2002 12/2/2002
Atlanta Carver Homes Phase 3 Mixed Finance Proposal 9/24/2001 9/24/2001
Atlanta Carver Homes Phase 3 Evidentiaries 10/6/2001 10/6/2001
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Atlanta Carver Homes Phase 3 Closing 12/6/2001 12/6/2001
Atlanta Carver Homes Phase 3 Construction Start 2/7/2002 2/7/2002
Atlanta Carver Homes Phase 3 Construction Finish 12/1/2003 12/1/2003
Atlanta Carver Homes Phase 4 Mixed Finance Proposal 1/31/2002 3/6/2002
Atlanta Carver Homes Phase 4 Evidentiaries 11/1/2002 11/1/2002
Atlanta Carver Homes Phase 4 Closing 12/1/2002 12/2/2002
Atlanta Carver Homes Phase 4 Construction Start 12/2/2002 12/2/2002
Atlanta Carver Homes Phase 4 Construction Finish
Atlanta Carver Homes Phase 5 Construction Start 8/1/2004 8/1/2004
Atlanta Heman E. Perry Homes Grant Agreement Executed 7/3/1997 7/3/1997
Atlanta Heman E. Perry Homes CSS Plan 6/22/2000 6/22/2000
Atlanta Heman E. Perry Homes Revitalization Plan 12/21/1999 12/21/1999
Atlanta Heman E. Perry Homes Phase 1 MF-Estates Developer Agreement Executed
Atlanta Heman E. Perry Homes Phase 1 MF-Estates Mixed Finance Proposal 5/31/2002 5/24/2002
Atlanta Heman E. Perry Homes Phase 1 MF-Estates Evidentiaries 8/30/2002 8/30/2002
Atlanta Heman E. Perry Homes Phase 1 MF-Estates Closing 9/29/2002 10/29/2002
Atlanta Heman E. Perry Homes Phase 1 MF-Estates Construction Start 9/30/2002 10/30/2002
Atlanta Heman E. Perry Homes Phase 1 MF-Estates Construction Finish 12/31/2003 12/23/2003
Atlanta Heman E. Perry Homes Phase 2 MF Park Citi Mixed Finance Proposal 10/29/2003 3/30/2003
Atlanta Heman E. Perry Homes Phase 2 MF Park Citi Evidentiaries 11/26/2003 9/18/2003
Atlanta Heman E. Perry Homes Phase 2 MF Park Citi Closing 12/30/2003 11/24/2003
Atlanta Heman E. Perry Homes Phase 2 MF Park Citi Construction Start 12/31/2003 12/1/2003
Atlanta Heman E. Perry Homes Phase 2 MF Park Citi Construction Finish
Atlanta Heman E. Perry Homes Phase 3 MF-Crest Construction Start 12/31/2004 9/5/2004
Atlanta Joel C. Harris Homes Grant Agreement Executed 3/24/2000 3/24/2000
Atlanta Joel C. Harris Homes CSS Plan 2/10/2000 2/15/2000
Atlanta Joel C. Harris Homes Revitalization Plan 7/30/2002 8/13/2002
Atlanta Joel C. Harris Homes Phase 1 Construction Start
Atlanta Joel C. Harris Homes Phase 1 Construction Finish 7/1/2005 6/9/2005
Atlanta Joel C. Harris Homes Phase 2 Mixed Finance Proposal 1/30/2004 1/25/2004
Atlanta Joel C. Harris Homes Phase 2 Evidentiaries 2/28/2004 2/25/2004
Atlanta Joel C. Harris Homes Phase 2 Closing 3/30/2004 3/30/2004
Atlanta Joel C. Harris Homes Phase 2 Construction Start 4/1/2004 3/31/2004
Atlanta Joel C. Harris Homes Phase 3 Mixed Finance Proposal 10/30/2004 10/30/2004
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Atlanta Joel C. Harris Homes Phase 3 Evidentiaries
Atlanta Joel C. Harris Homes Phase 3 Closing 12/30/2004 12/22/2004
Atlanta Joel C. Harris Homes Phase 3 Construction Start 1/1/2005 12/22/2004
Atlanta Joel C. Harris Homes Phase 4 Mixed Finance Proposal
Atlanta Joel C. Harris Homes Phase 4 Evidentiaries
Atlanta Joel C. Harris Homes Phase 4 Closing 12/30/2003 12/24/2003
Atlanta Joel C. Harris Homes Phase 4 Construction Start 1/1/2004 12/26/2003
Atlanta McDaniel Glen Grant Agreement Executed 9/17/2004 9/17/2004
Atlanta McDaniel Glen CSS Plan
Atlanta McDaniel Glen Revitalization Plan
Atlanta McDaniel Glen Demolition Developer Agreement Executed 1/15/2004 1/15/2004
Techwood Homes/Clark
Atlanta Howell Homes Grant Agreement Executed 8/18/1994 8/18/1994
Techwood Homes/Clark
Atlanta Howell Homes CSS Plan
Techwood Homes/Clark
Atlanta Howell Homes Revitalization Plan
Techwood Homes/Clark
Atlanta Howell Homes Close-Out Agreement Certification 12/15/2002 12/15/2002
Techwood Homes/Clark
Atlanta Howell Homes Ph 1 - 181 Rental Mixed Finance Proposal
Techwood Homes/Clark
Atlanta Howell Homes Ph 1 - 181 Rental Evidentiaries
Techwood Homes/Clark
Atlanta Howell Homes Ph 1 - 181 Rental Closing 3/8/1996 3/8/1996
Techwood Homes/Clark
Atlanta Howell Homes Ph 1 - 181 Rental Construction Start 3/1/1996 3/1/1996
Techwood Homes/Clark
Atlanta Howell Homes Ph 1 -181 Rental Construction Finish
Techwood Homes/Clark
Atlanta Howell Homes Ph 2 - 177 Rental Mixed Finance Proposal
Techwood Homes/Clark
Atlanta Howell Homes Ph 2 - 177 Rental Evidentiaries
Techwood Homes/Clark
Atlanta Howell Homes Ph 2 - 177 Rental Closing 12/26/1996 12/26/1996
Techwood Homes/Clark
Atlanta Howell Homes Ph 2 - 177 Rental Construction Start 1/1/1997 1/1/1997
Techwood Homes/Clark
Atlanta Howell Homes Ph 2 - 177 Rental Construction Finish
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1/16/1998

LCP Finish
Planned Date

Actual Date

1/16/1998

3/1/1998

12/1/1998

3/1/1998

12/1/1998

12/1/1998

12/1/1998

1/15/1999

9/8/2000

12/15/2000

1/15/1999

9/8/2000

12/15/2000

3/31/2001

2/21/2001

4/4/2001

2/21/2001

12/20/2000

3/6/2002

12/20/2000

3/6/2002

3/27/2002

3/27/2002

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Techwood Homes/Clar
Atlanta Howell Homes Ph 3 - 185 Rental Mixed Finance Proposal
Techwood Homes/Clark
Atlanta Howell Homes Ph 3 - 185 Rental Evidentiaries
Techwood Homes/Clark
Atlanta Howell Homes Ph 3 - 185 Rental Closing 4/3/1998 4/3/1998
Techwood Homes/Clark
Atlanta Howell Homes Ph 3 - 185 Rental Construction Start 4/5/1998 4/5/1998
Techwood Homes/Clark
Atlanta Howell Homes Ph 3 - 185 Rental Construction Finish
Techwood Homes/Clark
Atlanta Howell Homes Ph 4 - 195 Rental Mixed Finance Proposal
Techwood Homes/Clark
Atlanta Howell Homes Ph 4 - 195 Rental Evidentiaries
Techwood Homes/Clark
Atlanta Howell Homes Ph 4 - 195 Rental Closing 2/26/1999 2/26/1999
Techwood Homes/Clark
Atlanta Howell Homes Ph 4 - 195 Rental Construction Start 3/1/1999 3/1/1999
Techwood Homes/Clark
Atlanta Howell Homes Ph 4 - 195 Rental Construction Finish
Atlantic City |Shore Park/Shore Terrace Grant Agreement Executed 3/1/2000 4/24/2000
Atlantic City |Shore Park/Shore Terrace CSS Plan
Atlantic City |Shore Park/Shore Terrace Revitalization Plan
Atlantic City |Shore Park/Shore Terrace Phase | Construction Start 1/1/2001 10/1/2000
Baltimore Broadway Homes Grant Agreement Executed 12/15/1999 12/15/1999
Baltimore Broadway Homes CSS Plan
Baltimore Broadway Homes Revitalization Plan
Baltimore Broadway Homes Broadway |- Rental Developer Agreement Executed 6/25/2002 6/25/2002
Baltimore Broadway Homes Broadway |- Rental Mixed Finance Proposal
Baltimore Broadway Homes Broadway |- Rental Evidentiaries
Baltimore Broadway Homes Broadway |- Rental Closing 6/25/2002 6/25/2002
Baltimore Broadway Homes Broadway |- Rental Construction Start 7/30/2002 7/15/2002
Baltimore Broadway Homes Broadway |- Rental Construction Finish
Baltimore Broadway Homes Broadway II- HO Mixed Finance Proposal
Baltimore Broadway Homes Broadway Il- HO Evidentiaries
Baltimore Broadway Homes Broadway II- HO Closing 6/1/2003 12/31/2003
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Baltimore Broadway Homes Broadway II- HO Construction Start
Baltimore Broadway Homes Broadway II- HO Construction Finish
Baltimore Flag House Courts Grant Agreement Executed
Baltimore Flag House Courts CSS Plan 11/18/1999 11/18/1999
Baltimore Flag House Courts Revitalization Plan 7/20/2000 7/20/2000
Baltimore Flag House Courts Phase 1: Rental | Developer Agreement Executed
Baltimore Flag House Courts Phase 1: Rental | Mixed Finance Proposal 4/26/2002 4/26/2002
Baltimore Flag House Courts Phase 1: Rental | Evidentiaries 6/15/2002 6/15/2002
Baltimore Flag House Courts Phase 1: Rental | Closing 11/30/2002 12/30/2002
Baltimore Flag House Courts Phase 1: Rental | Construction Start 6/30/2002 6/28/2002
Baltimore Flag House Courts Phase 1: Rental | Construction Finish 7/31/2004 12/30/2004
Baltimore Flag House Courts Phase Il - Rental Il Mixed Finance Proposal 4/15/2003 4/14/2003
Baltimore Flag House Courts Phase Il - Rental Il Evidentiaries 5/15/2003 5/1/2003
Baltimore Flag House Courts Phase Il - Rental Il Closing 6/30/2003 11/19/2004
Baltimore Flag House Courts Phase Il - Rental Il Construction Start 7/15/2003 11/19/2004
Baltimore Hollander Ridge Grant Agreement Executed 8/29/1997 8/29/1997
Baltimore Hollander Ridge Hollander Ridge Developer Agreement Executed 10/15/2000 10/15/2000

Homeownership
Baltimore Demonstration Grant Agreement Executed 1/5/2001 1/5/2001
Baltimore Demonstration Revitalization Plan 4/15/2002 4/12/2002
Homeownership

Baltimore Demonstration Homeownership Developer Agreement Executed 12/31/2002 12/31/2002
Baltimore Lafayette Courts Grant Agreement Executed 8/1/1994 8/1/1994
Baltimore Lafayette Courts CSS Plan 6/30/1997 6/30/1997
Baltimore Lafayette Courts Revitalization Plan 8/1/1997 8/1/1997
Baltimore Lafayette Courts Close-Out Agreement Certification 6/30/2002 4/9/2002
Baltimore Lafayette Courts Development Developer Agreement Executed 9/30/1996 9/30/1996
Baltimore Lafayette Courts Development Construction Start 10/31/1996 9/30/1996
Baltimore Lafayette Courts Development Construction Finish
Baltimore Lexington Terrace Grant Agreement Executed
Baltimore Lexington Terrace CSS Plan 9/1/1999 9/1/1999
Baltimore Lexington Terrace Revitalization Plan 2/28/1999 2/28/1998
Baltimore Lexington Terrace Site Infrastructure Developer Agreement Executed
Baltimore Lexington Terrace Site Infrastructure Mixed Finance Proposal 8/31/1998 8/31/1998
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LCP Start

LCP Finish

Planned Date

10/1/1998 10/1/1998

6/23/1999

Actual Date

6/23/1999

7/28/1998

10/30/1999

7/28/1998

11/9/1999

3/23/1998

3/23/1998

9/30/1998

2/19/2000 2/19/2000

3/31/2000

9/30/1998

3/31/2000

2/3/1999

3/30/2001

2/3/1999

3/30/2001

5/15/2001

9/30/2003

12/14/2004

5/15/2001

9/30/2003

12/13/2004

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Baltimore Lexington Terrace Site Infrastructure Evidentiaries
Baltimore Lexington Terrace Site Infrastructure Closing 6/30/1998 6/30/1998
Baltimore Lexington Terrace Business Center Closing 6/30/1998 6/30/1998
Baltimore Lexington Terrace Business Center Construction Start 6/30/1998 6/17/1998
Baltimore Lexington Terrace Business Center Construction Finish
Baltimore Lexington Terrace Homeownership Evidentiaries
Baltimore Lexington Terrace Homeownership Closing 9/30/1998 9/30/1998
Baltimore Lexington Terrace Homeownership Construction Start 9/30/1998 10/30/1998
Baltimore Lexington Terrace Homeownership Construction Finish
Baltimore Lexington Terrace Rental Mixed Finance Proposal
Baltimore Lexington Terrace Rental Evidentiaries
Baltimore Lexington Terrace Rental Closing 9/30/1998 9/30/1998
Baltimore Lexington Terrace Rental Construction Start 10/19/1998 10/19/1998
Baltimore Lexington Terrace Rental Construction Finish
Murphy Homes, Julian
Baltimore Gardens Grant Agreement Executed 5/20/1998 5/20/1998
Murphy Homes, Julian
Baltimore Gardens CSS Plan
Murphy Homes, Julian
Baltimore Gardens Revitalization Plan
Murphy Homes, Julian
Baltimore Gardens Close-Out Agreement Certification 6/30/2004 6/30/2004
Murphy Homes, Julian
Baltimore Gardens Murphy Homes Developer Agreement Executed 12/31/2000 4/15/2001
Murphy Homes, Julian
Baltimore Gardens Murphy Homes Mixed Finance Proposal
Murphy Homes, Julian
Baltimore Gardens Murphy Homes Evidentiaries
Murphy Homes, Julian
Baltimore Gardens Murphy Homes Closing 12/31/2000 5/17/2001
Murphy Homes, Julian
Baltimore Gardens Murphy Homes Construction Start 6/16/2001 6/16/2001
Murphy Homes, Julian
Baltimore Gardens Murphy Homes Construction Finish
Benton Harbor Whitfield | Grant Agreement Executed 9/14/2004 9/14/2004
Benton Harbor Whitfield | CSS Plan
Benton Harbor Whitfield | Revitalization Plan
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LCP Start

12/31/2005

LCP Finish
Planned Date

Actual Date

12/30/2004

8/15/2005

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Benton Harbor Whitfield | Brunson Hill Closing 3/1/2004 3/1/2004
Benton Harbor Whitfield | Brunson Hill Construction Start 3/15/2004 3/10/2004
Benton Harbor Whitfield | Brunson Hill Construction Finish
Benton Harbor Whitfield | Scattered Sites Mixed Finance Proposal
Benton Harbor Whitfield | Habitat Construction Start 6/11/2005 6/11/2005

8/15/2005

Biloxi Bayview Homes/Bayou Grant Agreement Executed 12/8/2000 12/8/2000
Biloxi Bayview Homes/Bayou CSS Plan 3/30/2001 3/30/2001
Biloxi Bayview Homes/Bayou Revitalization Plan 2/9/2001 2/9/2001
Biloxi Bayview Homes/Bayou PH 1 - Bayview PI. Developer Agreement Executed
Biloxi Bayview Homes/Bayou PH 1 - Bayview PI. Mixed Finance Proposal 12/2/2004 2/3/2004
Biloxi Bayview Homes/Bayou PH 1 - Bayview PI. Evidentiaries 1/16/2003 5/14/2004
Biloxi Bayview Homes/Bayou PH 1 - Bayview PI. Closing 4/30/2004 5/18/2004
Biloxi Bayview Homes/Bayou PH 1 - Bayview PI. Construction Start 4/3/2003 12/4/2003
Biloxi Bayview Homes/Bayou PH 4 - East End Developer Agreement Executed 2/15/2002 1/24/2002
Biloxi Bayview Homes/Bayou PH 5 - Cadet Point Developer Agreement Executed 1/30/2002 1/24/2002
Biloxi Bayview Homes/Bayou PH 5 - Cadet Point Mixed Finance Proposal 11/1/2004 11/24/2004
Biloxi Bayview Homes/Bayou PH 5 - Cadet Point Evidentiaries 12/31/2004 11/24/2004
Biloxi Bayview Homes/Bayou PH 5 - Cadet Point Closing 12/31/2004 12/28/2004
Biloxi Bayview Homes/Bayou PH 5 - Cadet Point Construction Start 12/31/2004 1/14/2005
Biloxi Bayview Homes/Bayou PH 6 - Offsite Developer Agreement Executed 1/30/2002 1/24/2002
Biloxi Bayview Homes/Bayou PH 2 - Bayview H.O. Mixed Finance Proposal 12/2/2002 11/30/2003
Biloxi Bayview Homes/Bayou PH 2 - Bayview H.O. Evidentiaries 1/16/2003 2/3/2004
Biloxi Bayview Homes/Bayou PH 2 - Bayview H.O. Closing 4/30/2004 5/12/2004
Biloxi Bayview Homes/Bayou PH 2 - Bayview H.O. Construction Start 4/3/2003 11/22/2003
Birmingham Metropolitan Gardens Grant Agreement Executed 12/3/1999 12/3/1999
Birmingham Metropolitan Gardens CSS Plan 12/18/2000 12/18/2000
Birmingham Metropolitan Gardens Revitalization Plan 4/30/2002 6/30/2002
Birmingham Metropolitan Gardens On-Site Phase | Developer Agreement Executed
Birmingham Metropolitan Gardens On-Site Phase | Mixed Finance Proposal 3/31/2003 3/7/2003
Birmingham Metropolitan Gardens On-Site Phase | Evidentiaries 6/30/2003 5/29/2003
Birmingham Metropolitan Gardens On-Site Phase | Closing 3/31/2003 12/3/2003
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All Met LCPs as of 10/31/2005

LCP Start

LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Birmingham Metropolitan Gardens On-Site Phase | Construction Start
Birmingham Metropolitan Gardens On-Site Phase | Construction Finish
Birmingham Metropolitan Gardens On-Site Phase Il Developer Agreement Executed
Birmingham Metropolitan Gardens On-Site Phase I Mixed Finance Proposal 5/1/2004 3/1/2004
Birmingham Metropolitan Gardens On-Site Phase I Evidentiaries 8/1/2004 8/1/2004
Birmingham Metropolitan Gardens On-Site Phase I Closing 7/31/2004 7/31/2004
Birmingham Tuxedo Court Grant Agreement Executed 9/14/2004 9/14/2004
Birmingham Tuxedo Court CSS Plan 12/14/2004 12/13/2004
Birmingham Tuxedo Court Revitalization Plan 11/30/2004 11/30/2004
Boston Maverick Gardens Grant Agreement Executed
Boston Maverick Gardens CSS Plan 12/1/2002 8/31/2002
Boston Maverick Gardens Revitalization Plan 9/21/2002 9/14/2002
Boston Maverick Gardens Rental Phase 1 Developer Agreement Executed
Boston Maverick Gardens Rental Phase 1 Mixed Finance Proposal 5/1/2003 6/17/2003
Boston Maverick Gardens Rental Phase 1 Evidentiaries 5/1/2003 6/30/2003
Boston Maverick Gardens Rental Phase 1 Closing 7/15/2003 11/18/2003
Boston Maverick Gardens Rental Phase 1 Construction Start 8/1/2003 11/18/2003
Boston Maverick Gardens Rental Phase 1 Construction Finish
Boston Maverick Gardens Rental Phase 3 Developer Agreement Executed
Boston Maverick Gardens Rental Phase 3 Mixed Finance Proposal 12/1/2004 2/22/2005
Boston Maverick Gardens Rental Phase 3 Evidentiaries 12/1/2004 2/28/2005
Boston Maverick Gardens Rental Phase 3 Closing 3/1/2005 5/4/2005
Boston Maverick Gardens Rental Phase 3 Construction Start 3/1/2005 5/4/2005
Boston Maverick Gardens Homeownership Mixed Finance Proposal 6/1/2004 12/2/2004
Boston Maverick Gardens Homeownership Evidentiaries 9/1/2004 12/2/2004
Boston Maverick Gardens Rental Phase 2 Developer Agreement Executed
Boston Maverick Gardens Rental Phase 2 Mixed Finance Proposal 5/1/2003 6/17/2003
Boston Maverick Gardens Rental Phase 2 Evidentiaries 5/1/2003 6/30/2003
Boston Maverick Gardens Rental Phase 2 Closing 7/15/2003 11/18/2003
Boston Maverick Gardens Rental Phase 2 Construction Start 8/1/2003 11/18/2003
Boston Maverick Gardens Rental Phase 2 Construction Finish
Boston Mission Main Grant Agreement Executed
Boston Mission Main CSS Plan 9/1/1998 3/31/2000
Boston Mission Main Revitalization Plan 7/3/1996 7/3/1996
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LCP Start LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Boston Mission Main Close-Out Agreement Certification 12/31/2002 9/29/2005
Boston Mission Main Demolition Developer Agreement Executed 9/30/1998 9/30/1998
Boston Mission Main 310 Units & CB Developer Agreement Executed 9/30/1998 9/30/1998
Boston Mission Main 310 Units & CB Mixed Finance Proposal 8/1/1998 8/1/1998
Boston Mission Main 310 Units & CB Evidentiaries 8/1/1998 8/1/1998
Boston Mission Main 310 Units & CB Closing 9/30/1998 9/30/1998
Boston Mission Main 310 Units & CB Construction Start 10/1/1998 10/1/1998
Boston Mission Main 310 Units & CB Construction Finish
Boston Mission Main 139 Units Developer Agreement Executed
Boston Mission Main 139 Units Mixed Finance Proposal 3/30/2000 3/30/2000
Boston Mission Main 139 Units Evidentiaries 2/15/2000 2/15/2000
Boston Mission Main 139 Units Closing 5/3/2000 5/3/2000
Boston Mission Main 139 Units Construction Start 12/1/1999 12/1/1999
Boston Mission Main 139 Units Construction Finish
Boston Mission Main 86 Units Developer Agreement Executed
Boston Mission Main 86 Units Mixed Finance Proposal 10/15/2000 10/15/2000
Boston Mission Main 86 Units Evidentiaries 11/15/2000 11/15/2000
Boston Mission Main 86 Units Closing 11/22/2000 12/12/2000
Boston Mission Main 86 Units Construction Start 9/1/2000 9/1/2000
Boston Mission Main 86 Units Construction Finish
Boston Mission Main Comm. Support Svces Developer Agreement Executed 9/30/1998 9/30/1998
Boston Orchard Park Grant Agreement Executed 1/10/1997 1/10/1997
Boston Orchard Park CSS Plan
Boston Orchard Park On-Site Phases 1&2 Developer Agreement Executed
Boston Orchard Park On-Site Phases 1&2 Mixed Finance Proposal 10/30/1997 10/30/1997
Boston Orchard Park On-Site Phases 1&2 Evidentiaries 10/30/1997 10/30/1997
Boston Orchard Park On-Site Phases 1&2 Closing 12/30/1997 12/30/1997
Boston Orchard Park On-Site Phases 1&2 Construction Start 12/1/1997 12/1/1997
Boston Orchard Park On-Site Phases 1&2 Construction Finish
Boston Orchard Park On-Site Phase 3 Developer Agreement Executed
Boston Orchard Park On-Site Phase 3 Mixed Finance Proposal 7/30/1998 7/30/1998
Boston Orchard Park On-Site Phase 3 Evidentiaries 7/30/1998 7/30/1998
Boston Orchard Park On-Site Phase 3 Closing 12/30/1998 12/30/1998
Boston Orchard Park On-Site Phase 3 Construction Start 11/1/1998 11/1/1998
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City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Boston Orchard Park On-Site Phase 3 Construction Finish 1/30/2000 1/30/2000
Boston Orchard Park Off-Site Phase 1 Developer Agreement Executed 9/30/1997 9/30/1997
Boston Orchard Park Off-Site Phase 1 Mixed Finance Proposal 6/30/1998 6/30/1998
Boston Orchard Park Off-Site Phase 1 Evidentiaries 11/30/1998 11/30/1998
Boston Orchard Park Off-Site Phase 1 Closing 3/30/1999 3/30/1999
Boston Orchard Park Off-Site Phase 1 Construction Start 11/1/1998 11/1/1998
Boston Orchard Park Off-Site Phase 1 Construction Finish 3/15/2000 7/30/2000
Boston Orchard Park Off-Site Phase 2 Mixed Finance Proposal 6/30/2003 8/26/2005
Boston Orchard Park Off-Site Phase 2 Evidentiaries 7/30/2003 8/19/2005
Boston Orchard Park Shawmut Estates Developer Agreement Executed 3/31/2000 3/31/2000
Boston Orchard Park Shawmut Estates Evidentiaries 12/23/1999 12/23/1999
Boston Orchard Park Shawmut Estates Closing 3/31/2000 3/31/2000
Boston Orchard Park Shawmut Estates Construction Start 10/1/1999 10/1/1999
Boston Orchard Park Shawmut Estates Construction Finish 7/30/2000 7/30/2000
Boston Orchard Park Infills Developer Agreement Executed 7/30/2002 7/31/2003
Boston Orchard Park Infills Evidentiaries 7/30/2002 3/28/2003
Boston Orchard Park Infills Closing 9/30/2002 7/31/2003
Boston Orchard Park Infills Construction Start 10/1/2002 8/1/2003
Boston Orchard Park Infills Construction Finish 9/30/2003 10/4/2004

Rogers Garden Park/Zoller

Bradenton Apts. Grant Agreement Executed 12/31/1999 4/10/2000
Rogers Garden Park/Zoller

Bradenton Apts. CSS Plan 8/31/2000 2/3/2001
Rogers Garden Park/Zoller

Bradenton Apts. Revitalization Plan 6/30/2000 1/23/2001
Rogers Garden Park/Zoller

Bradenton Apts. Bradenton Village Developer Agreement Executed 4/30/2000 3/30/2001
Rogers Garden Park/Zoller

Bradenton Apts. Bradenton Village Mixed Finance Proposal 11/15/2001 12/6/2001
Rogers Garden Park/Zoller

Bradenton Apts. Bradenton Village Evidentiaries 1/17/2002 12/17/2001
Rogers Garden Park/Zoller

Bradenton Apts. Bradenton Village Closing 11/15/2001 12/6/2001
Rogers Garden Park/Zoller

Bradenton Apts. Bradenton Village Construction Start 11/15/2001 10/8/2001
Rogers Garden Park/Zoller

Bradenton Apts. Bradenton Village Construction Finish 12/31/2002 12/31/2002

This report is based on self-reported data by the grantees as of 10/31/2005
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LCP Start

LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Rogers Garden Park/Zoller
Bradenton Apts. Phase III-A Mixed Finance Proposal 1/1/2004 5/21/2003
Rogers Garden Park/Zoller
Bradenton Apts. Phase IlI-A Evidentiaries 4/1/2004 11/24/2003
Rogers Garden Park/Zoller
Bradenton Apts. Phase III-A Closing 7/1/2004 4/22/2004
Rogers Garden Park/Zoller
Bradenton Apts. Phase IlI-A Construction Start 8/1/2004 12/15/2003
Rogers Garden Park/Zoller
Bradenton Apts. Phase IlI-B Developer Agreement Executed 4/30/2000 3/30/2001
Bridgeton Cohansey View Grant Agreement Executed 4/30/2002 3/25/2002
Bridgeton Cohansey View CSS Plan 7/30/2002 6/18/2002
Bridgeton Cohansey View Revitalization Plan 10/8/2002 10/8/2002
Bridgeton Cohansey View Phase | Developer Agreement Executed 6/30/2002 6/18/2002
Bridgeton Cohansey View Phase | Mixed Finance Proposal 2/28/2003 2/18/2003
Bridgeton Cohansey View Phase | Evidentiaries 2/28/2003 8/25/2003
Bridgeton Cohansey View Phase | Closing 3/31/2003 7/9/2004
Bridgeton Cohansey View Phase | Construction Start 4/1/2003 7/15/2004
Bridgeton Cohansey View Phase V Developer Agreement Executed 6/18/2002 6/18/2002
Bridgeton Cohansey View Phase V Mixed Finance Proposal 10/1/2005 2/18/2003
Bridgeton Cohansey View Phase IlI Developer Agreement Executed 6/18/2002 6/18/2002
Bridgeton Cohansey View Phase llI Mixed Finance Proposal 11/28/2003 2/18/2003
Bridgeton Cohansey View Phase llI Evidentiaries 1/28/2004 8/31/2004
Bridgeton Cohansey View Phase llI Closing 3/31/2004 11/30/2004
Bridgeton Cohansey View Phase llI Construction Start 6/1/2004 12/10/2004
Bridgeton Cohansey View Phase Il Developer Agreement Executed 12/30/2007 6/18/2002
Bridgeton Cohansey View Phase II Mixed Finance Proposal 2/28/2003 2/18/2003
Bridgeton Cohansey View Phase Il Evidentiaries 9/15/2003 9/15/2003
Bridgeton Cohansey View Phase II Closing 11/26/2003 3/17/2004
Bridgeton Cohansey View Phase Il Construction Start 3/1/2004 7/26/2004
Bridgeton Cohansey View Phase II Construction Finish 6/1/2005 9/30/2005
Bridgeton Cohansey View Phase IV Developer Agreement Executed 12/30/2007 6/18/2002
Bridgeton Cohansey View Phase IV Mixed Finance Proposal 2/28/2003 2/18/2003
Bridgeton Cohansey View Phase VI Developer Agreement Executed 12/30/2007 6/18/2002
Lakeview Homes/Lower
Buffalo West Side Grant Agreement Executed 1/15/1998 1/15/1998
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LCP Start

LCP Finish

Planned Date

9/24/1999

Actual Date

9/24/1999

5/12/2000

5/15/2000

5/12/2000

5/24/2000

7/5/2000

11/1/2001

7/20/2000

12/12/2001

4/30/2002

5/10/2002

8/1/2002

3/31/2004

6/1/2003

8/20/2002

3/31/2004

6/1/2003

8/1/2003

12/15/1999

8/1/2003

12/15/1999

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Lakeview Homes/Lower
Buffalo West Side CSS Plan
Lakeview Homes/Lower
Buffalo West Side Revitalization Plan
Lakeview Homes/Lower
Buffalo West Side Phase | Developer Agreement Executed
Lakeview Homes/Lower
Buffalo West Side Phase | Mixed Finance Proposal
Lakeview Homes/Lower
Buffalo West Side Phase | Evidentiaries
Lakeview Homes/Lower
Buffalo West Side Phase | Closing 7/15/2000 9/20/2000
Lakeview Homes/Lower
Buffalo West Side Phase | Construction Start 7/15/2000 9/12/2000
Lakeview Homes/Lower
Buffalo West Side Phase | Construction Finish
Lakeview Homes/Lower
Buffalo West Side Phase 2 Mixed Finance Proposal
Lakeview Homes/Lower
Buffalo West Side Phase 2 Evidentiaries
Lakeview Homes/Lower
Buffalo West Side Phase 2 Closing 9/1/2002 12/5/2002
Lakeview Homes/Lower
Buffalo West Side Phase 2 Construction Start 9/30/2002 12/5/2002
Lakeview Homes/Lower
Buffalo West Side Phase 2 Construction Finish
Lakeview Homes/Lower
Buffalo West Side Phase 3-A Developer Agreement Executed 2/19/1998 7/16/2004
Lakeview Homes/Lower
Buffalo West Side Phase 3-A Mixed Finance Proposal
Lakeview Homes/Lower
Buffalo West Side Phase 3-A Evidentiaries
Lakeview Homes/Lower
Buffalo West Side Phase 3-A Closing 8/15/2003 7116/2004
Lakeview Homes/Lower
Buffalo West Side Phase 3-A Construction Start 9/1/2003 7/16/2004
John F. Kennedy
Cambridge Apartments Grant Agreement Executed 4/29/1999 4/29/1999
John F. Kennedy
Cambridge Apartments Revitalization Plan
John F. Kennedy
Cambridge Apartments Program Planning Mixed Finance Proposal
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City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
John F. Kennedy
Cambridge Apartments Program Planning Evidentiaries 2/15/2002 1/25/2002
John F. Kennedy
Cambridge Apartments Program Planning Closing 3/15/2002 3/26/2002
John F. Kennedy
Cambridge Apartments Construction Closing 3/15/2002 3/26/2002
John F. Kennedy
Cambridge Apartments Construction Construction Start 1/15/2002 1/10/2002
John F. Kennedy
Cambridge Apartments Construction Construction Finish 12/1/2003 12/31/2003
John F. Kennedy
Cambridge Apartments Condo Acquisition Closing 11/30/2001 11/30/2001
John F. Kennedy
Cambridge Apartments Condo Acquisition Construction Start 1/1/2001 1/1/2001
John F. Kennedy
Cambridge Apartments Condo Acquisition Construction Finish 12/31/2002 11/13/2002
Camden FDR Manor Grant Agreement Executed 9/17/2004 9/17/2004
Camden FDR Manor CSS Plan 12/16/2004 12/16/2004
Camden FDR Manor Revitalization Plan 11/3/2004 11/3/2004
Camden FDR Manor Phase 1 Chelt Il Developer Agreement Executed 7/15/2004 7/26/2004
Camden FDR Manor Phase 1 Chelt Il Mixed Finance Proposal 12/10/2003 11/20/2003
Camden FDR Manor Phase 1 Chelt Il Evidentiaries 12/15/2003 4/2/2004
Camden FDR Manor Phase 1 Chelt Il Closing 9/15/2004 8/19/2004
Camden FDR Manor Phase 1 Chelt Il Construction Start 9/1/2004 6/14/2004
Camden FDR Manor Phase 2- Antioch 1 Closing 6/1/2005 71712005
Camden FDR Manor Phase 2- Antioch 1 Construction Start 8/15/2005 8/1/2005
Camden McGuire Gardens Grant Agreement Executed 11/4/1994 11/4/1994
Camden McGuire Gardens CSS Plan 11/15/1998 11/15/1998
Camden McGuire Gardens Revitalization Plan 6/30/1998 6/29/1999
Camden McGuire Gardens Close-Out Agreement Certification 6/30/2003 6/30/2003
Camden McGuire Gardens Implementation Construction Start 8/15/1999 8/15/1999
Camden McGuire Gardens Implementation Construction Finish 4/30/2002 4/30/2002
Camden Westfield Acres Grant Agreement Executed 12/31/2000 12/31/2000
Camden Westfield Acres CSS Plan 5/30/2001 5/30/2001
Camden Westfield Acres Revitalization Plan 6/30/2001 6/23/2001
Camden Westfield Acres Ph 2 Onsite HO- A Mixed Finance Proposal 71212002 2/8/2002
Camden Westfield Acres Ph 2 Onsite HO- A Evidentiaries 8/1/2002 8/27/2002
Camden Westfield Acres Ph 2 Onsite HO- A Closing 9/1/2002 12/23/2002
Thomas Herbert/BearingPoint
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City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Camden Westfield Acres Ph 2 Onsite HO- A Construction Start
Camden Westfield Acres Ph 2 Onsite HO- A Construction Finish 7/18/2004 7/15/2003
Camden Westfield Acres Ph 1 Onsite Rental Mixed Finance Proposal 10/15/2001 9/25/2001
Camden Westfield Acres Ph 1 Onsite Rental Evidentiaries 11/23/2001 11/23/2001
Camden Westfield Acres Ph 1 Onsite Rental Closing 2/1/2002 2/1/2002
Camden Westfield Acres Ph 1 Onsite Rental Construction Start 5/30/2002 2/8/2002
Camden Westfield Acres Ph 1 Onsite Rental Construction Finish
Camden Westfield Acres Ph 7 Offsite HO Construction Start
Camden Westfield Acres Ph 7 Offsite HO Construction Finish 3/1/2005 6/20/2003
Camden Westfield Acres Ph 6 Offsite Rental Evidentiaries 10/1/2002 10/1/2002
Camden Westfield Acres Ph 6 Offsite Rental Closing 2/1/2002 2/1/2002
Camden Westfield Acres Ph 6 Offsite Rental Construction Start 9/1/2001 3/1/2002
Camden Westfield Acres Ph 6 Offsite Rental Construction Finish
Camden Westfield Acres Ph 8 Scatt Rental Developer Agreement Executed 6/22/2002 6/22/2002
Camden Westfield Acres Ph 9 Elderly Developer Agreement Executed 6/28/2002 6/28/2002
Camden Westfield Acres Ph 10 Community Cent Construction Start 12/1/2003 8/1/2004
Camden Westfield Acres Predevelopment Developer Agreement Executed 6/28/2002 6/28/2002
Camden Westfield Acres Ph 3 Onsite HO- B Evidentiaries
Camden Westfield Acres Ph 3 Onsite HO- B Closing 9/1/2002 12/23/2002
Camden Westfield Acres Ph 3 Onsite HO- B Construction Start 9/1/2002 8/1/2002
Camden Westfield Acres Ph 3 Onsite HO- B Construction Finish 12/1/2004 11/15/2003
Camden Westfield Acres Ph 4 Onsite HO- C Evidentiaries 4/16/2003 4/16/2003
Camden Westfield Acres Ph 4 Onsite HO- C Closing 2/26/2003 2/26/2003
Camden Westfield Acres Ph 4 Onsite HO- C Construction Start 2/26/2003 4/28/2003
Camden Westfield Acres Ph 4 Onsite HO- C Construction Finish
Camden Westfield Acres Ph 5 Onsite HO- D Developer Agreement Executed
Camden Westfield Acres Ph 5 Onsite HO- D Evidentiaries
Camden Westfield Acres Ph 5 Onsite HO- D Closing 6/17/2003 3/21/2004
Camden Westfield Acres Ph 5 Onsite HO- D Construction Start 6/17/2003 10/15/2003
Camden Westfield Acres Ph 5 Onsite HO- D Construction Finish
Charlotte Dalton Village Grant Agreement Executed
Charlotte Dalton Village CSS Plan 12/18/1997 12/18/1997
Charlotte Dalton Village Revitalization Plan 1/16/1998 1/16/1998
Charlotte Dalton Village Rehabilitation Construction Start 4/10/1997 4/10/1997
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Charlotte Dalton Village Rehabilitation Construction Finish 1/27/1998 1/27/1998
Charlotte Dalton Village Rental Fam. & Eld. Mixed Finance Proposal 8/5/2001 8/5/2001
Charlotte Dalton Village Rental Fam. & Eld. Evidentiaries 10/16/2001 10/9/2001
Charlotte Dalton Village Rental Fam. & Eld. Closing 10/1/2001 11/13/2001
Charlotte Dalton Village Rental Fam. & Eld. Construction Start 2/1/2001 3/30/2001
Charlotte Dalton Village Rental Fam. & Eld. Construction Finish 12/30/2002 7/1/2002
Charlotte Dalton Village Family Rental Mixed Finance Proposal 11/1/2002 11/1/2002
Charlotte Dalton Village Family Rental Evidentiaries 12/1/2002 11/26/2002
Charlotte Dalton Village Family Rental Closing 2/28/2003 2/28/2003
Charlotte Dalton Village Family Rental Construction Start 3/1/2003 2/1/2003
Charlotte Dalton Village Family Rental Construction Finish 6/30/2004 6/30/2004
Charlotte Dalton Village Mayfield Terrace Mixed Finance Proposal 10/1/2004 10/1/2004
Charlotte Dalton Village Mayfield Terrace Evidentiaries 11/30/2004 11/15/2004
Charlotte Dalton Village Mayfield Terrace Construction Start 3/1/2005 6/30/2005
Charlotte Dalton Village DvVOC Closing 8/6/2002 7/17/2002
Charlotte Dalton Village DVOC Construction Start 10/1/2001 8/27/2001
Charlotte Dalton Village DVOC Construction Finish
Charlotte Earle Village Grant Agreement Executed
Charlotte Earle Village CSS Plan 8/6/1997 8/6/1997
Charlotte Earle Village Revitalization Plan 3/20/1995 3/20/1995
Charlotte Earle Village Autumn Place Construction Start
Charlotte Earle Village Autumn Place Construction Finish 8/24/1997 8/24/1997
Charlotte Earle Village Family Rental 1 Mixed Finance Proposal 6/26/1997 6/26/1997
Charlotte Earle Village Family Rental 1 Evidentiaries 6/26/1997 6/26/1997
Charlotte Earle Village Family Rental 1 Closing 12/10/1996 12/10/1996
Charlotte Earle Village Family Rental 1 Construction Start 10/25/1997 10/25/1997
Charlotte Earle Village Family Rental 1 Construction Finish 9/30/1999 9/30/1999
Charlotte Earle Village Family Rental 2 Mixed Finance Proposal 10/1/1998 10/1/1998
Charlotte Earle Village Family Rental 2 Evidentiaries 1/4/1999 1/4/1999
Charlotte Earle Village Family Rental 2 Closing 1/4/1999 1/4/1999
Charlotte Earle Village Family Rental 2 Construction Start 2/1/1999 2/1/1999
Charlotte Earle Village Family Rental 2 Construction Finish
Charlotte Earle Village Parkside Homes Construction Start
Charlotte Earle Village Parkside Homes Construction Finish 3/2/1999 3/2/1999
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Charlotte Earle Village Caldwells on Ninth Construction Start
Charlotte Earle Village Caldwells on Ninth Construction Finish 12/31/2000 12/31/2000
Charlotte Earle Village H.O. Off-site Evidentiaries 7/14/1999 7/14/1999
Charlotte Earle Village H.O. Off-site Construction Start
Charlotte Earle Village H.O. Off-site Construction Finish
Charlotte Fairview Homes Grant Agreement Executed
Charlotte Fairview Homes CSS Plan 6/2/1999 6/2/1999
Charlotte Fairview Homes Revitalization Plan 6/24/1999 6/3/1999
Charlotte Fairview Homes Family Rental Mixed Finance Proposal 9/15/2002 9/19/2002
Charlotte Fairview Homes Family Rental Evidentiaries 10/30/2002 10/29/2002
Charlotte Fairview Homes Family Rental Closing 12/15/2002 2/5/2003
Charlotte Fairview Homes Family Rental Construction Start 6/15/2002 4/15/2002
Charlotte Fairview Homes Family Rental Construction Finish
Charlotte Fairview Homes Home Ownership Closing 12/30/2002 12/29/2003
Charlotte Fairview Homes Home Ownership Construction Start 10/30/2002 4/15/2002
Charlotte Fairview Homes Rivermere Mixed Finance Proposal 9/1/2004 3/29/2004
Charlotte Fairview Homes Rivermere Evidentiaries 10/1/2004 6/23/2004
Charlotte Fairview Homes Rivermere Closing 12/1/2004 3/30/2004
Charlotte Fairview Homes Rivermere Construction Start 1/1/2005 4/1/2004
Charlotte Fairview Homes Rivermere Construction Finish
Charlotte Fairview Homes Stonehaven East Closing 9/30/2005 9/29/2005
Charlotte Piedmont Courts Grant Agreement Executed 9/14/2004 9/14/2004
Charlotte Piedmont Courts CSS Plan 12/14/2004 12/14/2004
Charlotte Piedmont Courts Revitalization Plan 2/15/2005 2/15/2005
Charlotte Piedmont Courts Seigle 60 Site Developer Agreement Executed
Charlotte Piedmont Courts Seigle 60 Site Mixed Finance Proposal
Chattanooga McCallie Homes Grant Agreement Executed
Chattanooga McCallie Homes CSS Plan 11/15/2001 11/15/2001
Chattanooga McCallie Homes Revitalization Plan 6/1/2002 3/18/2002
Chattanooga MccCallie Homes Predevelopment Phase Developer Agreement Executed 3/15/2003 6/15/2000
Chattanooga MccCallie Homes Predevelopment Phase Closing 5/1/2003 8/26/2003
Chattanooga McCallie Homes Ph I-McCallie Onsite Mixed Finance Proposal 10/1/2003 6/20/2003
Chattanooga McCallie Homes Ph I-McCallie Onsite Evidentiaries 12/1/2003 8/25/2003
Chattanooga McCallie Homes Ph I-McCallie Onsite Closing 12/30/2003 8/26/2003
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Chattanooga McCallie Homes Ph I-McCallie Onsite Construction Start 1/15/2004 9/12/2003
Chattanooga McCallie Homes Ph I-McCallie Onsite Construction Finish 12/30/2004 12/30/2004
Chattanooga McCallie Homes Ph 1l-McCallie Onsit Mixed Finance Proposal 10/1/2004 10/1/2003
Chattanooga McCallie Homes Ph 1I-McCallie Onsit Evidentiaries 12/1/2004 12/16/2003
Chattanooga McCallie Homes Ph 1l-McCallie Onsit Closing 12/30/2004 12/16/2003
Chattanooga McCallie Homes Ph 1I-McCallie Onsit Construction Start 1/15/2005 12/17/2003
Chattanooga McCallie Homes Ph 1lI-Anchor/35th Mixed Finance Proposal 10/1/2004 9/30/2004
Chattanooga McCallie Homes Ph 1lI-Anchor/35th Evidentiaries 12/1/2004 11/29/2004
Chattanooga McCallie Homes Ph 1lI-Anchor/35th Closing 12/30/2004 5/13/2005
Chattanooga McCallie Homes Ph 1lI-Anchor/35th Construction Start 1/15/2005 6/23/2005
Chattanooga McCallie Homes Ph V-Homes Mixed Finance Proposal 4/30/2004 4/8/2004
Chattanooga McCallie Homes Ph V-Homes Closing 10/31/2004 10/26/2004
Chattanooga McCallie Homes Ph V-Homes Construction Start 1/15/2004 10/1/2003

Chester

County Oak Street Grant Agreement Executed 1/29/1998 1/29/1998

Chester

County Oak Street CSS Plan 5/13/1998 5/13/1998

Chester

County Oak Street Revitalization Plan 5/14/1998 5/14/1998

Chester

County Oak Street Woodland/Parkway Developer Agreement Executed 11/30/1999 2/24/2000

Chester

County Oak Street Woodland/Parkway Mixed Finance Proposal 10/3/1999 10/3/1999

Chester

County Oak Street Woodland/Parkway Evidentiaries 10/3/1999 10/3/1999

Chester

County Oak Street Woodland/Parkway Closing 12/31/1999 3/31/2000

Chester

County Oak Street Woodland/Parkway Construction Start 11/15/1999 11/15/1999

Chester

County Oak Street Woodland/Parkway Construction Finish 12/31/2000 1/29/2001

Chester

County Oak Street Wash. Terr. Assoc. Developer Agreement Executed 11/30/1999 2/24/2000

Chester

County Oak Street Wash. Terr. Assoc. Mixed Finance Proposal 11/1/1999 11/1/1999

Chester

County Oak Street Wash. Terr. Assoc. Evidentiaries 12/15/1999 12/15/1999

Chester

County Oak Street Wash. Terr. Assoc. Closing 12/31/1999 12/30/1999
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LCP Start

LCP Finish
Planned Date

6/1/2000 3/29/2001
9/27/2002 12/12/2003

Actual Date

9/27/2001

8/31/2001

1/15/2002 2/7/2002

5/1/2003 2/28/2003
12/31/2002 1/30/2004

10/30/2002 12/12/2003

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Chester
County Oak Street Wash. Terr. Assoc. Construction Start 11/14/1999 11/14/1999
Chester
County Oak Street Wash. Terr. Assoc. Construction Finish
Chester
County Oak Street FTHB Developer Agreement Executed 11/30/1999 2/24/2000
Chester
County Oak Street FTHB Evidentiaries
Chester
County Oak Street FTHB Closing 10/30/2002 7/12/2004
Chester
County Oak Street FTHB Construction Start 11/1/2002 7/12/2004
Chester
County Oak Street Over-Comm. Developer Agreement Executed 11/30/1999 2/24/2000
Chester
County Oak Street Over-Comm. Mixed Finance Proposal
Chester
County Oak Street Over-Comm. Evidentiaries
Chester
County Oak Street Over-Comm. Closing 9/30/2002 12/17/2002
Chester
County Oak Street Over-Comm. Construction Start 3/15/2002 3/14/2002
Chester
County Oak Street Over-Comm. Construction Finish
Chester
County Oak Street Hill/Hillcrest Developer Agreement Executed 11/30/1999 2/24/2000
Chester
County Oak Street Hill/Hillcrest Evidentiaries
Chester
County Oak Street Hill/Hillcrest Construction Start 4/1/2003 9/30/2004
Chester
County Oak Street Activity Center Developer Agreement Executed 11/30/1999 2/24/2000
Chester
County Oak Street Bond Developer Agreement Executed 11/30/1999 2/24/2000
Chester
County Oak Street Bond Evidentiaries
Chester
County Oak Street Bond Closing 2/28/2003 7/12/2004
Chester
County Oak Street Bond Construction Start 3/15/2003 7/12/2004
Chester Chester Towers Grant Agreement Executed 9/14/2004 9/14/2004
Chester Chester Towers CSS Plan
Chester Chester Towers Revitalization Plan
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LCP Start LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Chester Chester Towers Matopos Off-Site Developer Agreement Executed
Chester Chester Towers Matopos Off-Site Mixed Finance Proposal
Chester Chester Towers Chatham Off-Site Developer Agreement Executed 1/31/2005 1/4/2005
Chester Chester Towers Off-Site Homeownersh Developer Agreement Executed 1/31/2005 1/4/2005
Chester Chester Towers On-Site Phase | Developer Agreement Executed 1/31/2005 12/27/2004
Chester Chester Towers On-Site Phase Il Developer Agreement Executed 1/31/2005 1/4/2005
Chester Lamokin Village Grant Agreement Executed 7/3/1997 7/3/1997
Chester Lamokin Village CSS Plan 11/13/1997 11/13/1997
Chester Lamokin Village Revitalization Plan 9/1/1997 9/1/1997
Chester Lamokin Village Family Rental Units Construction Start
Chester Lamokin Village Family Rental Units Construction Finish
Chester Lamokin Village Senior Vge-Rental Developer Agreement Executed
Chester Lamokin Village Senior Vge-Rental Mixed Finance Proposal 8/1/1998 8/1/1998
Chester Lamokin Village Senior Vge-Rental Evidentiaries 3/31/1999 4/12/1999
Chester Lamokin Village Senior Vge-Rental Closing 7/1/1999 7/1/1999
Chester Lamokin Village Senior Vge-Rental Construction Start 7/16/1999 7/16/1999
Chester Lamokin Village Senior Vge-Rental Construction Finish
Chester Lamokin Village Homeownership Developer Agreement Executed 8/30/2000 8/30/2000
Chester McCaffery Village Grant Agreement Executed 1/6/1999 1/6/1999
Chester McCaffery Village CSS Plan 5/10/1999 5/10/1999
Chester McCaffery Village Revitalization Plan 7/11/1999 7/11/1999
Chester McCaffery Village Phase I-56 Units Developer Agreement Executed
Chester McCaffery Village Phase I-56 Units Mixed Finance Proposal 8/1/2001 8/3/2001
Chester McCaffery Village Phase I-56 Units Evidentiaries 8/1/2001 8/9/2001
Chester McCaffery Village Phase I-56 Units Closing 10/23/2001 10/26/2001
Chester McCaffery Village Phase I-56 Units Construction Start 10/23/2001 10/26/2001
Chester McCaffery Village Phase I-56 Units Construction Finish
Chester McCaffery Village Phase 1I-54 Units Developer Agreement Executed
Chester McCaffery Village Phase 11-54 Units Mixed Finance Proposal 2/22/2001 3/11/2001
Chester McCaffery Village Phase 11-54 Units Evidentiaries 5/9/2001 5/9/2001
Chester McCaffery Village Phase 11-54 Units Closing 7/17/2001 7/17/2001
Chester McCaffery Village Phase 11-54 Units Construction Start 8/1/2001 7/17/2001
Chester McCaffery Village Phase 11-54 Units Construction Finish
Chester McCaffery Village 26 On-Site HO Developer Agreement Executed 8/30/2000 8/30/2000
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LCP Start LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Chester McCaffery Village 26 On-Site HO Evidentiaries 11/1/2001 11/1/2001
Chester McCaffery Village 26 On-Site HO Closing 7/30/2002 7/2/2002
Chester McCaffery Village 26 On-Site HO Construction Start 8/1/2002 7/3/2002
Chester McCaffery Village 26 On-Site HO Construction Finish 2/28/2004 8/31/2003
Chester McCaffery Village 50 Off-Site HO Developer Agreement Executed 8/30/2000 8/30/2000
Chicago ABLA (Brooks Extension) Grant Agreement Executed 10/23/2000 11/9/2000
Chicago ABLA (Brooks Extension) CSS Plan 6/30/2001 6/29/2001
Chicago ABLA (Brooks Extension) Revitalization Plan 6/30/2001 6/29/2001
Chicago ABLA (Brooks Extension) Roosevelt Sq Phase 1 Developer Agreement Executed 6/30/2003 8/1/2003
Chicago ABLA (Brooks Extension) Roosevelt Sq Phase 1 Mixed Finance Proposal 12/15/2003 12/15/2003
Chicago ABLA (Brooks Extension) Roosevelt Sq Phase 1 Evidentiaries 1/31/2004 4/14/2004
Chicago ABLA (Brooks Extension) Roosevelt Sq Phase 1 Closing 3/30/2004 9/10/2004
Chicago ABLA (Brooks Extension) Roosevelt Sq Phase 1 Construction Start 3/30/2004 9/15/2004
Chicago ABLA Homes Grant Agreement Executed 12/11/2000 2/12/2001
Chicago ABLA Homes CSS Plan 8/1/2001 7/30/2001
Chicago ABLA Homes Revitalization Plan 8/15/2001 7/30/2001
Chicago ABLA Homes Pre-Development Developer Agreement Executed 8/1/2003 8/1/2003
Chicago Cabrini-Green Grant Agreement Executed 11/14/1994 11/14/1994
Chicago Cabrini-Green CSS Plan 4/1/1998 12/1/1997
Chicago Cabrini-Green Revitalization Plan 9/18/1997 6/30/1997
Chicago Cabrini-Green Mohawk North Mixed Finance Proposal 12/1/1998 10/1/1997
Chicago Cabrini-Green Mohawk North Evidentiaries 12/1/1998 10/1/1997
Chicago Cabrini-Green Mohawk North Construction Start 6/10/1996 6/10/1996
Chicago Cabrini-Green Mohawk North Construction Finish 8/10/1998 8/10/1998
Chicago Cabrini-Green Old Town Square | Mixed Finance Proposal 12/1/1998 4/24/2002
Chicago Cabrini-Green Old Town Square | Evidentiaries 7/31/2002 7/22/2002
Chicago Cabrini-Green Old Town Square | Closing 8/9/2002 8/9/2002
Chicago Cabrini-Green Old Town Square | Construction Start 3/1/1999 3/1/1999
Chicago Cabrini-Green Old Town Square | Construction Finish 8/1/2002 12/31/2001
Chicago Cabrini-Green Old Town Village E-1 Mixed Finance Proposal 5/31/2003 6/27/2003
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LCP Start

LCP Finish
Planned Date Actual Date

6/30/2003 6/30/2003

12/31/2004
2/1/2000
2/15/2000

4/15/2005
6/28/2000
2/1/2000

6/30/2002
2/1/2000
1/31/2001

6/30/2002
6/28/1999
3/21/2001

6/30/2002 12/1/2002

12/1/2000
11/15/2001

2/15/2001
11/15/2001

3/31/2003 3/31/2003
9/30/2003 8/31/2003

12/31/2004
5/31/2003
6/30/2003

7/17/2005
5/31/2003
6/30/2003

6/30/2004 6/30/2004
7/31/2003 7/31/2003

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Chicago Cabrini-Green Old Town Village E-1 Evidentiaries
Chicago Cabrini-Green Old Town Village E-1 Closing 8/29/2003 8/29/2003
Chicago Cabrini-Green Old Town Village E-1 Construction Start 7/1/2000 7/1/2000
Chicago Cabrini-Green Old Town Village E-1 Construction Finish
Chicago Cabrini-Green NTV I Mixed Finance Proposal
Chicago Cabrini-Green NTV I Evidentiaries
Chicago Cabrini-Green NTV I Closing 3/20/2002 3/20/2002
Chicago Cabrini-Green NTV I Construction Start 3/6/2000 3/6/2000
Chicago Cabrini-Green NTV I Construction Finish
Chicago Cabrini-Green NTV I Mixed Finance Proposal
Chicago Cabrini-Green NTV I Evidentiaries
Chicago Cabrini-Green NTV I Closing 1/31/2001 3/21/2001
Chicago Cabrini-Green NTV I Construction Start 12/1/2000 12/1/2000
Chicago Cabrini-Green NTV I Construction Finish
Chicago Cabrini-Green Orchard Park Closing
Chicago Cabrini-Green Renaissance North Mixed Finance Proposal
Chicago Cabrini-Green Renaissance North Evidentiaries
Chicago Cabrini-Green Renaissance North Closing 11/30/2001 11/30/2001
Chicago Cabrini-Green Renaissance North Construction Start 11/30/2001 11/30/2001
Chicago Cabrini-Green Renaissance North Construction Finish
Chicago Cabrini-Green Parkside Phase 1 Developer Agreement Executed
Chicago Cabrini-Green Old Town Village Wes Evidentiaries
Chicago Cabrini-Green Old Town Village Wes Closing 11/7/2003 11/7/2003
Chicago Cabrini-Green Old Town Village Wes Construction Start 6/15/2002 6/15/2002
Chicago Cabrini-Green Old Town Village Wes Construction Finish
Chicago Cabrini-Green Domain Loft Mixed Finance Proposal
Chicago Cabrini-Green Domain Loft Evidentiaries
Chicago Cabrini-Green Domain Loft Closing 8/30/2003 12/31/2003
Chicago Cabrini-Green Domain Loft Construction Start 1/15/2001 1/15/2001
Chicago Cabrini-Green Domain Loft Construction Finish
Chicago Cabrini-Green Parkside 2 Developer Agreement Executed
Chicago Cabrini-Green Old Town Village E-2 Evidentiaries
Chicago Cabrini-Green Old Town Village E-2 Closing 8/29/2003 8/29/2003
Chicago Cabrini-Green Old Town Village E-2 Construction Start 7/1/2000 7/1/2000
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LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Chicago Cabrini-Green Old Town Village E-2 Construction Finish
Chicago Cabrini-Green River Village North Closing 12/31/2004 5/31/2005
Chicago Henry Horner Grant Agreement Executed 8/29/1997 8/29/1997
Chicago Henry Horner CSS Plan 11/30/2002 12/26/2001
Chicago Henry Horner Revitalization Plan 12/26/2001 12/26/2001
Chicago Henry Horner A Low-Rise Rental Developer Agreement Executed
Chicago Henry Horner A Low-Rise Rental Mixed Finance Proposal 7/31/2002 12/24/2002
Chicago Henry Horner A Low-Rise Rental Evidentiaries 8/31/2002 12/24/2002
Chicago Henry Horner A Low-Rise Rental Closing 11/15/2002 12/24/2002
Chicago Henry Horner A Low-Rise Rental Construction Start 11/15/2002 1/13/2003
Chicago Henry Horner A Low-Rise Rental Construction Finish 12/31/2004 11/27/2004
Chicago Henry Horner Phase IIA Mid-Rise Mixed Finance Proposal 3/31/2004 3/31/2004
Chicago Henry Horner Phase IIA Mid-Rise Evidentiaries 4/30/2004 12/20/2004
Chicago Henry Horner Phase IIA Mid-Rise Closing 6/30/2004 12/30/2004
Chicago Henry Horner Phase IIA Mid-Rise Construction Start 6/30/2004 1/17/2005
Chicago Henry Horner Phase 11B Developer Agreement Executed 11/19/2002 11/19/2002
Chicago Madden/Wells/Darrow Grant Agreement Executed 2/12/2001 2/12/2001
Chicago Madden/Wells/Darrow CSS Plan 10/31/2001 10/31/2001
Chicago Madden/Wells/Darrow Revitalization Plan 6/12/2001 6/18/2001
Chicago Madden/Wells/Darrow Phase 1-a Developer Agreement Executed
Chicago Madden/Wells/Darrow Phase 1-a Mixed Finance Proposal 6/30/2003 6/27/2003
Chicago Madden/Wells/Darrow Phase 1-a Evidentiaries 7/31/2003 10/27/2003
Chicago Madden/Wells/Darrow Phase 1-a Closing 9/30/2003 3/30/2004
Chicago Madden/Wells/Darrow Phase 1-a Construction Start 9/30/2003 4/15/2004
Chicago Madden/Wells/Darrow Phase 1-a Construction Finish
Chicago Madden/Wells/Darrow Phase 1-b Developer Agreement Executed
Chicago Madden/Wells/Darrow Phase 1-b Mixed Finance Proposal 6/30/2005 3/31/2005
Chicago Madden/Wells/Darrow Phase 1-b Evidentiaries 7/31/2005 7/8/2005
Chicago Madden/Wells/Darrow Phase 1-b Closing 9/30/2005 7/8/2005
Chicago Madden/Wells/Darrow Phase 1-b Construction Start 9/30/2005 7/11/2005
Chicago Robert Taylor Homes A Grant Agreement Executed 6/28/2002 6/28/2002
Chicago Robert Taylor Homes A CSS Plan 9/15/2002 9/27/2002
Chicago Robert Taylor Homes A Revitalization Plan 7/15/2002 7/29/2002
Chicago Robert Taylor Homes A Phase A-1 Developer Agreement Executed 6/9/2003 9/11/2003
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Chicago Robert Taylor Homes A Phase A-1 Mixed Finance Proposal
Chicago Robert Taylor Homes A Phase A-2 Developer Agreement Executed 6/9/2003 9/11/2003
Chicago Robert Taylor Homes A Phase A-3 Developer Agreement Executed 6/9/2003 9/11/2003
Chicago Robert Taylor Homes Grant Agreement Executed 8/29/1997 8/29/1997
Chicago Robert Taylor Homes CSS Plan 6/30/1998 6/30/1998
Chicago Robert Taylor Homes Revitalization Plan 1/16/1998 1/16/1998
Chicago Robert Taylor Homes Off-Site 1 Langston Mixed Finance Proposal 12/23/1999 12/23/1999
Chicago Robert Taylor Homes Off-Site 1 Langston Evidentiaries 1/21/2000 1/21/2000
Chicago Robert Taylor Homes Off-Site 1 Langston Closing 12/23/1999 12/23/1999
Chicago Robert Taylor Homes Off-Site 1 Langston Construction Start 3/1/1999 3/1/1999
Chicago Robert Taylor Homes Off-Site 1 Langston Construction Finish
Chicago Robert Taylor Homes Off-Site 2 Quincy Developer Agreement Executed
Chicago Robert Taylor Homes Off-Site 2 Quincy Mixed Finance Proposal 6/1/2000 7/1/2000
Chicago Robert Taylor Homes Off-Site 2 Quincy Evidentiaries 9/1/2000 10/1/2000
Chicago Robert Taylor Homes Off-Site 2 Quincy Closing 10/30/2000 12/21/2000
Chicago Robert Taylor Homes Off-Site 2 Quincy Construction Start 12/31/2000 3/1/2001
Chicago Robert Taylor Homes Off-Site 2 Quincy Construction Finish
Chicago Robert Taylor Homes Phase C1 Developer Agreement Executed
Chicago Robert Taylor Homes Phase C1 Mixed Finance Proposal 8/31/2003 11/6/2003
Chicago Robert Taylor Homes Phase C1 Evidentiaries 9/30/2003 11/6/2003
Chicago Robert Taylor Homes Phase C1 Closing 11/30/2003 4/1/2004
Chicago Robert Taylor Homes Phase C1 Construction Start 11/30/2003 4/2/2004
Chicago Robert Taylor Homes Phase C2 Developer Agreement Executed 6/9/2003 9/11/2003
Chicago Robert Taylor Homes Phase C3 Developer Agreement Executed 6/9/2003 9/11/2003
Chicago Robert Taylor Homes Phase C4 Developer Agreement Executed 6/9/2003 9/11/2003
Chicago Rockwell Gardens Grant Agreement Executed 7/1/2002 6/28/2002
Chicago Rockwell Gardens CSS Plan 9/28/2002 9/27/2002
Chicago Rockwell Gardens Revitalization Plan 7/30/2002 7/29/2002
Chicago Rockwell Gardens West End Phase 1-A Mixed Finance Proposal 6/30/2003 5/29/2003
Chicago Rockwell Gardens West End Phase 1-A Evidentiaries 7/31/2003 7/22/2003
Chicago Rockwell Gardens West End Phase 1-A Closing 9/30/2003 8/27/2003
Chicago Rockwell Gardens West End Phase 1-A Construction Start 9/30/2003 9/29/2003
Chicago Rockwell Gardens West End Phase 1-A Construction Finish 9/30/2005 9/24/2004
Chicago Rockwell Gardens Jackson Square (I-B) Mixed Finance Proposal 6/30/2004 6/30/2004
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City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Chicago Rockwell Gardens Jackson Square (I-B) Evidentiaries
Cincinnati Laurel Homes Grant Agreement Executed
Cincinnati Laurel Homes CSS Plan 8/31/2001 8/1/2001
Cincinnati Laurel Homes Revitalization Plan 7/14/2000 7/14/2000
Cincinnati Laurel Homes Admin / Prog. Mgmt. Developer Agreement Executed 8/25/2000 8/25/2000
Cincinnati Laurel Homes Site/Infrastructure Construction Start 10/30/2001 10/30/2001
Cincinnati Laurel Homes Site/Infrastructure Construction Finish 12/31/2003 3/1/2004
Cincinnati Laurel Homes | On-site Rental Mixed Finance Proposal 8/31/2002 8/31/2002
Cincinnati Laurel Homes | On-site Rental Evidentiaries 8/31/2002 8/31/2002
Cincinnati Laurel Homes | On-site Rental Closing 8/31/2002 10/30/2002
Cincinnati Laurel Homes | On-site Rental Construction Start 4/1/2002 4/1/2002
Cincinnati Laurel Homes | On-site Rental Construction Finish 12/31/2002 3/31/2003
Cincinnati Laurel Homes 11 On-site Rental Mixed Finance Proposal 8/31/2002 11/30/2003
Cincinnati Laurel Homes Il On-site Rental Evidentiaries 8/31/2002 11/30/2003
Cincinnati Laurel Homes Il On-site Rental Closing 8/31/2002 12/10/2003
Cincinnati Laurel Homes Il On-site Rental Construction Start 9/1/2002 9/1/2002
Cincinnati Laurel Homes Il On-site Rental Construction Finish 12/31/2003 12/31/2003
Cincinnati Laurel Homes HO On-Site Evidentiaries 11/1/2002 4/19/2004
Cincinnati Laurel Homes HO On-Site Closing 11/1/2002 7115/2004
Cincinnati Laurel Homes HO On-Site Construction Start 12/1/2002 6/9/2004
Cincinnati Laurel Homes Ham. Co. - Laurel Closing 12/31/2004 12/31/2004
Cincinnati Lincoln Court Grant Agreement Executed 1/11/1999 1/11/1999
Cincinnati Lincoln Court CSS Plan 5/10/1999 5/10/1999
Cincinnati Lincoln Court Revitalization Plan 6/15/1999 6/15/1999
Cincinnati Lincoln Court Admin / Prog. Mgmt. Developer Agreement Executed 5/23/2000 5/23/2000
Cincinnati Lincoln Court Site/Infrastructure Construction Start 12/1/2000 12/1/2000
Cincinnati Lincoln Court I & 1l On-Site Rent Mixed Finance Proposal 3/20/2001 3/20/2001
Cincinnati Lincoln Court | & Il On-Site Rent Evidentiaries 3/20/2001 3/15/2001
Cincinnati Lincoln Court | & Il On-Site Rent Closing 1/1/2001 3/20/2001
Cincinnati Lincoln Court | & Il On-Site Rent Construction Start 1/1/2001 1/1/2001
Cincinnati Lincoln Court | & I On-Site Rent Construction Finish 7/1/2002 2/28/2002
Cincinnati Lincoln Court IIl On-Site Rent Mixed Finance Proposal 3/1/2001 7/1/2001
Cincinnati Lincoln Court 11l On-Site Rent Evidentiaries 1/14/2002 3/8/2002
Cincinnati Lincoln Court IIl On-Site Rent Closing 1/31/2002 3/8/2002
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Cincinnati Lincoln Court 11l On-Site Rent Construction Start
Cincinnati Lincoln Court IIl On-Site Rent Construction Finish 12/31/2002 12/31/2002
Cincinnati Lincoln Court IV On-Site Rent Mixed Finance Proposal 12/31/2002 12/31/2002
Cincinnati Lincoln Court IV On-Site Rent Evidentiaries 12/31/2002 12/31/2002
Cincinnati Lincoln Court IV On-Site Rent Closing 9/30/2002 9/30/2003
Cincinnati Lincoln Court IV On-Site Rent Construction Start 10/1/2002 12/30/2001
Cincinnati Lincoln Court IV On-Site Rent Construction Finish
Cincinnati Lincoln Court HO S. of Clark Closing 1/1/2001 6/15/2001
Cincinnati Lincoln Court HO S. of Clark Construction Start 1/1/2001 6/15/2001
Cincinnati Lincoln Court HO S. of Clark Construction Finish
Cincinnati Lincoln Court HO N. of Clark Closing 9/30/2002 7/15/2004
Columbia Hendley Homes Grant Agreement Executed 9/14/2004 9/14/2004
Columbia Hendley Homes CSS Plan 12/15/2004 12/13/2004
Columbia Hendley Homes Revitalization Plan 12/15/2004 12/15/2004
Columbia Hendley Homes Phase 1 HO Units Construction Start 9/1/2005 7/1/2005
Columbia Hendley Homes Phase Il Family Rent Construction Start 10/1/2005 7/1/2005
Columbia Hendley Homes Phase Il Eld Units Construction Start 7/1/2007 7/1/2005
Columbia Hendley Homes Phase IV Mixed Use Construction Start 7/1/2007 7/1/2005
Columbia Saxon Homes Grant Agreement Executed 2/1/2000 3/31/2000
Columbia Saxon Homes CSS Plan 12/31/2000 1/30/2001
Columbia Saxon Homes Revitalization Plan 7/31/2000 7/31/2000
Columbia Saxon Homes US/EF Homeownership Developer Agreement Executed 12/31/2002 6/6/2003
Columbia Saxon Homes US/EF Homeownership Construction Start 2/29/2004 2/2/2004
Columbia Saxon Homes EF/US Rental Developer Agreement Executed 12/31/2002 6/6/2003
Columbia Saxon Homes EF/US Rental Closing 4/1/2005 9/7/2005
Columbia Saxon Homes EF/US Rental Construction Start 4/15/2005 4/13/2005
Columbia Saxon Homes Lower Saxon Developer Agreement Executed 12/31/2002 6/6/2003
Columbia Saxon Homes Lower Saxon Construction Start 5/1/2004 4/1/2003
Columbia Saxon Homes Infill Housing Construction Start 4/1/2003 4/1/2003
George Foster Peabody
Columbus Apartments Grant Agreement Executed 7/2/12003 7/2/2003
George Foster Peabody
Columbus Apartments CSS Plan 1/15/2004 9/18/2003
George Foster Peabody
Columbus Apartments Revitalization Plan 10/16/2003 10/16/2003
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George Foster Peabody
Columbus Apartments Predevelopment Developer Agreement Executed 10/15/2003 10/3/2003
George Foster Peabody
Columbus Apartments Phase | - E. Wynnton Evidentiaries 9/8/2004 7/29/2004
George Foster Peabody
Columbus Apartments Phase | - E. Wynnton Closing 10/2/2004 9/9/2004
George Foster Peabody
Columbus Apartments Phase | - E. Wynnton Construction Start 10/2/2004 9/30/2004
George Foster Peabody
Columbus Apartments Phase2 On-Site Peab. Mixed Finance Proposal 4/5/2006 8/11/2005
George Foster Peabody
Columbus Apartments Phase2 On-Site Peab. Evidentiaries 5/2/2006 9/7/2005
Columbus Windsor Terrace Grant Agreement Executed 11/14/1994 11/14/1994
Columbus Windsor Terrace CSS Plan 11/9/1994 11/9/1994
Columbus Windsor Terrace Revitalization Plan 9/13/1995 9/13/1995
Columbus Windsor Terrace Close-Out Agreement Certification 12/31/2004 6/22/2005
Columbus Windsor Terrace Rosewind Mixed Finance Proposal 11/1/1997 11/1/1997
Columbus Windsor Terrace Rosewind Evidentiaries 2/1/1998 2/1/1998
Columbus Windsor Terrace Rosewind Closing 2/1/1998 2/1/1998
Columbus Windsor Terrace Rosewind Construction Start 4/15/1996 4/15/1996
Columbus Windsor Terrace Rosewind Construction Finish 6/30/1999 6/30/1999
Columbus Windsor Terrace The Meadows Mixed Finance Proposal 5/25/2000 5/25/2000
Columbus Windsor Terrace The Meadows Evidentiaries 7/15/2000 7/15/2000
Columbus Windsor Terrace The Meadows Closing 6/30/2000 8/3/2000
Columbus Windsor Terrace The Meadows Construction Start 4/15/1999 4/15/1999
Columbus Windsor Terrace The Meadows Construction Finish 7/15/2000 12/30/2000
Columbus Windsor Terrace Taylor Terrace Mixed Finance Proposal 8/3/2001 8/3/2001
Columbus Windsor Terrace Taylor Terrace Evidentiaries 3/31/2002 3/31/2002
Columbus Windsor Terrace Taylor Terrace Closing 9/30/2002 9/30/2002
Columbus Windsor Terrace Taylor Terrace Construction Start 8/1/2002 12/15/2002
Columbus Windsor Terrace Taylor Terrace Construction Finish 12/31/2003 5/31/2005
Columbus Windsor Terrace Waggoner Woods Developer Agreement Executed 8/31/2002 8/31/2002
Columbus Windsor Terrace Waggoner Woods Mixed Finance Proposal 9/15/2002 10/31/2002
Columbus Windsor Terrace Waggoner Woods Evidentiaries 9/15/2002 10/31/2002
Columbus Windsor Terrace Waggoner Woods Closing 9/30/2002 11/14/2002
Columbus Windsor Terrace Waggoner Woods Construction Start 12/31/2002 12/31/2002
Columbus Windsor Terrace Waggoner Woods Construction Finish 12/31/2004 3/31/2004
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All Met LCPs as of 10/31/2005

LCP Start
City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Cuyahoga Carver Park Grant Agreement Executed 12/30/1996 10/17/1996
Cuyahoga Carver Park CSS Plan
Cuyahoga Carver Park Revitalization Plan
Cuyahoga Carver Park Phase 1 on-site Construction Start 8/31/2002 1/28/2003
Cuyahoga Carver Park Phase 1 on-site Construction Finish
Cuyahoga Carver Park Phase 2 replacement Developer Agreement Executed 6/30/2002 11/17/2003
Cuyahoga Carver Park Phase 2 replacement Mixed Finance Proposal
Cuyahoga Carver Park Phase 2 replacement Evidentiaries
Cuyahoga Carver Park Phase 2 replacement Closing 12/31/2002 9/29/2004
Cuyahoga Carver Park Phase 2 replacement Construction Start 1/31/2003 10/25/2004
Cuyahoga Carver Park Phase 3 on-site Construction Start 6/30/2002 1/28/2003
Cuyahoga Carver Park Phase 3 on-site Construction Finish
Cuyahoga Carver Park Homeownership Zone Construction Start 4/30/2000 4/11/2000
Cuyahoga Carver Park Phase 4 on-site Construction Start 6/1/2004 7/13/2004
Cuyahoga Carver Park Phase 5- Gordon Squa Mixed Finance Proposal
Cuyahoga Carver Park Phase 5- Gordon Squa Evidentiaries
Outhwaite Homes / King
Cuyahoga Kennedy (combined) Grant Agreement Executed 7/31/1994 71811994
Outhwaite Homes / King
Cuyahoga Kennedy (combined) CSS Plan
Outhwaite Homes / King
Cuyahoga Kennedy (combined) Phase 1 Construction Start 3/1/1994 4/1/1994
Outhwaite Homes / King
Cuyahoga Kennedy (combined) Phase 1 Construction Finish
Outhwaite Homes / King
Cuyahoga Kennedy (combined) Phase 2 Construction Start 12/1/1996 12/31/1996
Outhwaite Homes / King
Cuyahoga Kennedy (combined) Phase 2 Construction Finish
Outhwaite Homes / King
Cuyahoga Kennedy (combined) Phase 3 Construction Start 12/31/1995 12/19/1995
Outhwaite Homes / King
Cuyahoga Kennedy (combined) Phase 3 Construction Finish
Outhwaite Homes / King
Cuyahoga Kennedy (combined) Phase 4 Construction Start 10/31/1999 12/1/1999
Outhwaite Homes / King
Cuyahoga Kennedy (combined) Phase 4 Construction Finish
Outhwaite Homes / King
Cuyahoga Kennedy (combined) Phase 5 Construction Start 10/31/1999 12/1/1999

This report is based on self-reported data by the grantees as of 10/31/2005
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LCP Finish

Planned Date

10/15/1998

Actual Date

10/15/1998

10/12/1998

11/30/2003 9/30/2004

10/15/2002

10/12/1998

3/7/2004

12/31/2002

10/30/2003 9/30/2004

8/30/2005

3/7/2004

8/16/2005

8/30/2005

5/14/1994

10/31/1996

5/31/2000

7/30/1997

10/31/2002

9/14/2005

5/14/1994

5/31/1997

6/2/2000

5/28/1998

8/2/2004
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LCP Start LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Outhwaite Homes_ King _ - _-
Cuyahoga Kennedy (combined) Phase 5 Construction Finish 12/15/2002 4/13/2002
Cuyahoga Riverview / Lakeview Grant Agreement Executed
Cuyahoga Riverview / Lakeview CSS Plan 4/1/2000 4/17/2000
Cuyahoga Riverview / Lakeview Revitalization Plan 1/20/1998 1/20/1998
Cuyahoga Riverview / Lakeview Lakeview 1A Construction Start
Cuyahoga Riverview / Lakeview Lakeview 1A Construction Finish
Cuyahoga Riverview / Lakeview Riverview 1A Developer Agreement Executed 6/30/2002 12/31/2003
Cuyahoga Riverview / Lakeview Lakeview 2A Construction Start 4/1/2003 12/31/2003
Cuyahoga Riverview / Lakeview Riverview 4B offsite Developer Agreement Executed 10/1/2002 12/31/2003
Cuyahoga Valley View Homes Grant Agreement Executed 9/17/2004 9/17/2004
Cuyahoga Valley View Homes CSS Plan 12/17/2004 12/16/2004
Cuyahoga Valley View Homes Revitalization Plan 12/2/2004 12/7/2004
Frazier Courts/Frazier
Dallas Courts Addition Grant Agreement Executed 7/2/2003 7/2/2003
Frazier Courts/Frazier
Dallas Courts Addition CSS Plan 9/30/2003 9/29/2003
Frazier Courts/Frazier
Dallas Courts Addition Revitalization Plan 9/4/2003 9/10/2003
Frazier Courts/Frazier
Dallas Courts Addition HeadStart/NNC Construction Start 10/1/2004 9/30/2004
Dallas Lakewest Grant Agreement Executed 8/12/1994 8/12/1994
Dallas Lakewest CSS Plan 11/10/1994 11/10/1994
Dallas Lakewest Revitalization Plan 11/10/1994 11/10/1994
Dallas Lakewest Frankford Townhomes Construction Start
Dallas Lakewest Frankford Townhomes Construction Finish
Dallas Lakewest Hidden Ridge Construction Start
Dallas Lakewest Hidden Ridge Construction Finish
Dallas Roseland Homes Grant Agreement Executed
Dallas Roseland Homes CSS Plan 5/31/2000 5/31/2000
Dallas Roseland Homes Revitalization Plan 2/23/2000 2/23/2000
Dallas Roseland Homes Roseland Townhomes Mixed Finance Proposal 1/28/2000 1/28/2000
Dallas Roseland Homes Roseland Townhomes Evidentiaries 3/10/2000 3/10/2000
Dallas Roseland Homes Roseland Townhomes Closing 4/26/2000 4/26/2000
Dallas Roseland Homes Roseland Townhomes Construction Start 7/1/2000 6/1/2000
Dallas Roseland Homes Roseland Townhomes Construction Finish 11/15/2001 11/30/2001
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LCP Start LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Dallas Roseland Homes Carroll Townhomes Mixed Finance Proposal 1/28/2000 1/28/2000
Dallas Roseland Homes Carroll Townhomes Evidentiaries 3/10/2000 3/10/2000
Dallas Roseland Homes Carroll Townhomes Closing 4/26/2000 4/26/2000
Dallas Roseland Homes Carroll Townhomes Construction Start 7/14/2000 7/14/2000
Dallas Roseland Homes Carroll Townhomes Construction Finish 2/28/2002 3/4/2002
Dallas Roseland Homes Monarch Townhomes Mixed Finance Proposal 1/28/2000 1/28/2000
Dallas Roseland Homes Monarch Townhomes Evidentiaries 3/10/2000 3/10/2000
Dallas Roseland Homes Monarch Townhomes Closing 4/26/2000 4/26/2000
Dallas Roseland Homes Monarch Townhomes Construction Start 7/14/2000 7/14/2000
Dallas Roseland Homes Monarch Townhomes Construction Finish
Dallas Roseland Homes Roseland Gardens Construction Start
Dallas Roseland Homes Roseland Gardens Construction Finish 8/17/2002 10/15/2002
Dallas Roseland Homes Roseland Estates Mixed Finance Proposal 4/11/2002 4/11/2002
Dallas Roseland Homes Roseland Estates Evidentiaries 5/30/2002 4/11/2002
Dallas Roseland Homes Roseland Estates Closing 6/24/2002 6/24/2002
Dallas Roseland Homes Roseland Estates Construction Start 7/1/2002 7/1/2002
Dallas Roseland Homes Roseland Estates Construction Finish
Dallas Roseland Homes Scattered Sites Construction Start
Dallas Roseland Homes Scattered Sites Construction Finish
Dallas Roseland Homes Community Buildings Construction Start
Dallas Roseland Homes Hall Street Corridor Evidentiaries

Danville Liberty View Grant Agreement Executed
Danville Liberty View CSS Plan 1/30/2002 1/10/2002
Danville Liberty View Revitalization Plan 9/1/2001 12/20/2001
Danville Liberty View Program Administrati Developer Agreement Executed 7/30/2002 8/10/2002
Danville Liberty View Development | Closing 2/15/2004 1/4/2003
Danville Liberty View Development | Construction Start 6/15/2004 6/15/2003
Danville Liberty View Development | Construction Finish 7/15/2005 12/31/2004
Danville Liberty View Development Il Mixed Finance Proposal 10/15/2003 10/15/2003
Danville Liberty View Development Il Evidentiaries 3/30/2004 1/27/2005
Danville Liberty View Development IlI Construction Start 6/15/2005 10/15/2004

Edgewood Court, Metro

Gardens and Metro

Dayton Gardens Annex Grant Agreement Executed 4/24/2000 4/24/2000

This report is based on self-reported data by the grantees as of 10/31/2005
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City

Dayton

Grant Name
Edgewood Court, Metro
Gardens and Metro
Gardens Annex

Phase Name

All Met LCPs as of 10/31/2005

Locked Checkpoint Activity

CSS Plan

LCP Start

Planned Date Actual Date

Dayton

Edgewood Court, Metro
Gardens and Metro
Gardens Annex

Revitalization Plan

Planned Date

LCP Finish
Actual Date

8/15/2000 7/20/2000

Dayton

Edgewood Court, Metro
Gardens and Metro
Gardens Annex

Senior Village at DV

Developer Agreement Executed

10/22/2001 10/25/2001

Dayton

Edgewood Court, Metro
Gardens and Metro
Gardens Annex

Senior Village at DV

Mixed Finance Proposal

Dayton

Edgewood Court, Metro
Gardens and Metro
Gardens Annex

Senior Village at DV

Evidentiaries

1/30/2001 11/14/2000

7/30/2002 7/24/2002

Dayton

Edgewood Court, Metro
Gardens and Metro
Gardens Annex

Senior Village at DV

Closing

11/30/2002

4/11/2003

Dayton

Edgewood Court, Metro
Gardens and Metro
Gardens Annex

Senior Village at DV

Construction Start

11/30/2002 12/30/2002

Dayton

Edgewood Court, Metro
Gardens and Metro
Gardens Annex

Senior Village at DV

Construction Finish

Dayton

Edgewood Court, Metro
Gardens and Metro
Gardens Annex

Dayton View Commons

Developer Agreement Executed

10/22/2001 10/25/2001

Dayton

Edgewood Court, Metro
Gardens and Metro
Gardens Annex

Dayton View Commons

Mixed Finance Proposal

Dayton

Edgewood Court, Metro
Gardens and Metro
Gardens Annex

Dayton View Commons

Evidentiaries

9/30/2002

9/30/2002

12/30/2003 12/26/2003

7/30/2002

7/24/2002

Dayton

Edgewood Court, Metro
Gardens and Metro
Gardens Annex

Dayton View Commons

Closing

11/30/2002 4/11/2003

Dayton

Edgewood Court, Metro
Gardens and Metro
Gardens Annex

Dayton View Commons

Construction Start

11/30/2002 1/13/2003

Dayton

Edgewood Court, Metro
Gardens and Metro
Gardens Annex

Dayton View Commons

Construction Finish

This report is based on self-reported data by the grantees as of 10/31/2005
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LCP Start LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Edgewood Court, Metro
Gardens and Metro
Dayton Gardens Annex Salem Crossing Developer Agreement Executed 10/22/2001 10/25/2001
Edgewood Court, Metro
Gardens and Metro
Dayton Gardens Annex Salem Crossing Evidentiaries 2/28/2003 4/30/2004
Edgewood Court, Metro
Gardens and Metro
Dayton Gardens Annex Hopeland Homes (MCR) Construction Start 3/1/2004 3/28/2005
Daytona Bethune Village/ Halifax
Beach Park Grant Agreement Executed 7/21/2003 7/21/2003
Daytona Bethune Village/ Halifax
Beach Park CSS Plan 10/30/2003 10/30/2003
Daytona Bethune Village/ Halifax
Beach Park Revitalization Plan 8/30/2003 9/12/2003
Daytona Bethune Village/ Halifax
Beach Park Virginia Avenue Developer Agreement Executed 3/31/2004 3/31/2004
Daytona Bethune Village/ Halifax
Beach Park westside infill Construction Start 10/21/2004 10/25/2004
Daytona
Beach MLK Jr. Apts. Grant Agreement Executed 9/14/2004 9/14/2004
Daytona
Beach MLK Jr. Apts. CSS Plan 2/15/2005 3/8/2005
Daytona
Beach MLK Jr. Apts. Revitalization Plan 2/15/2005 2/15/2005
Daytona
Beach MLK Jr. Apts. HOMEOWNERSHIP Developer Agreement Executed 9/14/2005 9/21/2005
Daytona
Beach MLK Jr. Apts. On - Site Rental Developer Agreement Executed 9/15/2004 9/21/2005
Decatur Longview Place Grant Agreement Executed 10/1/1999 6/5/2000
Decatur Longview Place CSS Plan 8/15/2000 5/10/2001
Decatur Longview Place Revitalization Plan 7/31/2002 6/17/2002
Decatur Longview Place Wabash Crossing - | Mixed Finance Proposal 10/30/2002 11/30/2002
Decatur Longview Place Wabash Crossing - | Evidentiaries 11/30/2002 11/30/2002
Decatur Longview Place Community/Commercial Developer Agreement Executed 9/30/2002 12/30/2002
Decatur Longview Place Wabash Crossing HO1 Developer Agreement Executed 9/30/2002 12/31/2002
Decatur Longview Place Wabash Crossing HO1 Mixed Finance Proposal 9/30/2002 10/23/2002
Decatur Longview Place Wabash Crossing HO1 Evidentiaries 11/30/2002 11/30/2002
Decatur Longview Place Wabash Crossing HO1 Closing 2/28/2003 3/16/2005
Decatur Longview Place Wabash Crossing HO1 Construction Start 4/1/2003 5/16/2005

This report is based on self-reported data by the grantees as of 10/31/2005
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City

Denver

Grant Name
Arrowhead
Apartments/Thomas Bean
Towers

Phase Name

All Met LCPs as of 10/31/2005

Locked Checkpoint Activity

Grant Agreement Executed

Denver

Arrowhead
Apartments/Thomas Bean
Towers

CSS Plan

Denver

Arrowhead
Apartments/Thomas Bean
Towers

Revitalization Plan

Denver

Arrowhead
Apartments/Thomas Bean
Towers

Block 2 - 189 Rental

Mixed Finance Proposal

Denver

Arrowhead
Apartments/Thomas Bean
Towers

Block 2 - 189 Rental

Evidentiaries

Denver

Arrowhead
Apartments/Thomas Bean
Towers

Block 2 - 189 Rental

Closing

LCP Start
Planned Date

10/15/2004

Actual Date

7/29/2003 7/29/2003

10/27/2003

LCP Finish

Planned Date Actual Date

10/24/2003

10/27/2003

10/24/2003

6/30/2004

6/29/2004

7/31/2004

10/15/2004

Denver

Arrowhead
Apartments/Thomas Bean
Towers

Block 2 - 189 Rental

Construction Start

10/29/2004

10/28/2004

Denver

Arrowhead
Apartments/Thomas Bean
Towers

Block 1B -124 Rental

Developer Agreement Executed

Denver

Arrowhead
Apartments/Thomas Bean
Towers

Block 1B -124 Rental

Mixed Finance Proposal

Denver

Arrowhead
Apartments/Thomas Bean
Towers

Block 1B -124 Rental

Evidentiaries

Denver

Arrowhead
Apartments/Thomas Bean
Towers

Block 1B -124 Rental

Closing

4/15/2004

6/30/2005

11/18/2004

12/15/2004

7/30/2004

12/14/2004

3/15/2005

8/19/2005

Denver

Arrowhead
Apartments/Thomas Bean
Towers

Block 1B -124 Rental

Construction Start

7/31/2005

7/30/2005

Denver

Curtis Park Homes &
Arapahoe Cts

Grant Agreement Executed

Denver

Curtis Park Homes &
Arapahoe Cts

CSS Plan

Denver

Curtis Park Homes &
Arapahoe Cts

Revitalization Plan

Denver

Curtis Park Homes &
Arapahoe Cts

155 Rental-On (P-1)

Developer Agreement Executed

1/6/1999

6/3/1999

1/6/1999

5/2/1999

3/14/2005

5/2/1999

5/19/1999

4/13/2000

This report is based on self-reported data by the grantees as of 10/31/2005
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All Met LCPs as of 10/31/2005

LCP Start

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Curtis Park Homes &
Denver Arapahoe Cts 155 Rental-On (P-1) Mixed Finance Proposal
Curtis Park Homes &
Denver Arapahoe Cts 155 Rental-On (P-1) Evidentiaries
Curtis Park Homes &
Denver Arapahoe Cts 155 Rental-On (P-1) Closing 4/18/2001 4/18/2001
Curtis Park Homes &
Denver Arapahoe Cts 155 Rental-On (P-1) Construction Start 5/14/2001 5/14/2001
Curtis Park Homes &
Denver Arapahoe Cts 155 Rental-On (P-1) Construction Finish
Curtis Park Homes &
Denver Arapahoe Cts 43 Rental-Off (P-3) Mixed Finance Proposal
Curtis Park Homes &
Denver Arapahoe Cts 43 Rental-Off (P-3) Evidentiaries
Curtis Park Homes &
Denver Arapahoe Cts 43 Rental-Off (P-3) Closing 3/28/2003 3/26/2003
Curtis Park Homes &
Denver Arapahoe Cts 43 Rental-Off (P-3) Construction Start 4/28/2003 4/24/2003
Curtis Park Homes &
Denver Arapahoe Cts 43 Rental-Off (P-3) Construction Finish
Curtis Park Homes &
Denver Arapahoe Cts 125 Rental-On (P-2) Mixed Finance Proposal
Curtis Park Homes &
Denver Arapahoe Cts 125 Rental-On (P-2) Evidentiaries
Curtis Park Homes &
Denver Arapahoe Cts 125 Rental-On (P-2) Closing 4/5/2002 4/3/2002
Curtis Park Homes &
Denver Arapahoe Cts 125 Rental-On (P-2) Construction Start 5/6/2002 4/19/2002
Curtis Park Homes &
Denver Arapahoe Cts 125 Rental-On (P-2) Construction Finish
Curtis Park Homes &
Denver Arapahoe Cts 94 Owner-Off(P-5) Mixed Finance Proposal
Curtis Park Homes &
Denver Arapahoe Cts 94 Owner-Off(P-5) Evidentiaries
Denver Quigg Newton Homes Grant Agreement Executed 9/24/1994 9/24/1994
Denver Quigg Newton Homes Close-Out Agreement Certification 10/29/1999 6/30/2001
Denver Quigg Newton Homes QuiggNewton Homes Construction Start 2/26/1996 2/26/1996
Denver Quigg Newton Homes QuiggNewton Homes Construction Finish
Detroit Herman Gardens Grant Agreement Executed
Detroit Herman Gardens CSS Plan
Detroit Herman Gardens Revitalization Plan

This report is based on self-reported data by the grantees as of 10/31/2005
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LCP Finish

Planned Date

3/5/2001

Actual Date

4/18/2001

3/5/2001

6/15/2003

3/5/2001

4/23/2003

1/31/2003

12/20/2002

1/31/2003

6/30/2004

1/30/2003

5/24/2004

9/27/2001 9/27/2001
1/24/2002 1/24/2002
8/15/2003 7/25/2003
9/30/2002 2/26/2003
2/26/2003 2/26/2003

11/30/1999 2/1/2001

6/30/2001

6/27/2001

11/30/2006

9/1/2004
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All Met LCPs as of 10/31/2005

LCP Start

LCP Finish

Planned Date

Actual Date

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Detroit Jeffries Homes Grant Agreement Executed
Detroit Jeffries Homes CSS Plan
Detroit Jeffries Homes Revitalization Plan
Detroit Jeffries Homes Pre-Development Developer Agreement Executed
Detroit Jeffries Homes Phase 1-LIHTC Mixed Finance Proposal
Detroit Jeffries Homes Phase 1-LIHTC Evidentiaries
Detroit Jeffries Homes Phase 1-LIHTC Closing 8/30/2002 1/30/2003
Detroit Jeffries Homes Phase 1-LIHTC Construction Start 8/30/2002 1/20/2003
Detroit Jeffries Homes Phase 1-LIHTC Construction Finish
Detroit Jeffries Homes Phase 3-LIHTC Mixed Finance Proposal
Detroit Jeffries Homes Phase 3-LIHTC Evidentiaries
Detroit Jeffries Homes Senior Enhanced Mixed Finance Proposal
Detroit Jeffries Homes Senior Enhanced Evidentiaries
Detroit Jeffries Homes Senior Enhanced Closing 5/30/2004 7/21/2004
Detroit Jeffries Homes Senior Enhanced Construction Start 1/23/2004 1/23/2004
Detroit Jeffries Homes HO On-Site Mixed Finance Proposal
Detroit Jeffries Homes HO On-Site Evidentiaries
Detroit Jeffries Homes HO On-Site Construction Start
Detroit Jeffries Homes Phase 2-LIHTC Mixed Finance Proposal
Detroit Jeffries Homes Phase 2-LIHTC Evidentiaries
Detroit Jeffries Homes Phase 2-LIHTC Closing 8/30/2002 1/30/2003
Detroit Jeffries Homes Phase 2-LIHTC Construction Start 8/30/2002 1/20/2003
Detroit Jeffries Homes Phase 2-LIHTC Construction Finish
Detroit Jeffries Homes Phase 4-LIHTC Mixed Finance Proposal
Detroit Jeffries Homes Phase 4-LIHTC Evidentiaries
Detroit Jeffries Homes Phase 5-LIHTC Mixed Finance Proposal
Detroit Jeffries Homes Phase 5-LIHTC Evidentiaries
Detroit Jeffries Homes Off-Site 2-LIHTC Mixed Finance Proposal
Detroit Parkside Homes Grant Agreement Executed
Detroit Parkside Homes CSS Plan
Detroit Parkside Homes Revitalization Plan
Detroit Parkside Homes Village 2 Developer Agreement Executed
Detroit Parkside Homes Village 2 Mixed Finance Proposal
Detroit Parkside Homes Village 2 Evidentiaries

12/15/1996 12/15/1996
12/1/2000 6/22/2001
11/15/2001 12/20/2001
7/15/2002 12/20/2002
9/30/2004 11/10/2004

7/15/2004 2/2/2004
11/1/2004 11/12/2004
4/30/2004 3/9/2004
4/30/2004 2/27/2004
7/15/2004 2/2/2004
11/1/2004 11/12/2004
1/31/2003 1/31/2003
7/15/2002 1/31/2003
9/30/2004 9/30/2004
7/15/2004 2/2/2004
11/1/2004 11/12/2004
7/15/2004 2/2/2004
11/1/2004 11/12/2004
10/31/2004 2/3/2004
5/1/1995 5/1/1995
11/7/1996 11/7/1996
2/9/1998 2/9/1998
1/6/1997 1/6/1997
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LCP Start LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Detroit Parkside Homes Village 2 Closing 3/10/1998 3/10/1998
Detroit Parkside Homes Village 2 Construction Start 5/1/1997 5/1/1997
Detroit Parkside Homes Village 2 Construction Finish
Detroit Parkside Homes Village 4 Developer Agreement Executed
Detroit Parkside Homes Village 4 Mixed Finance Proposal 2/9/1998 2/9/1998
Detroit Parkside Homes Village 4 Evidentiaries 1/6/1997 1/6/1997
Detroit Parkside Homes Village 4 Closing 2/10/1998 2/10/1998
Detroit Parkside Homes Village 4 Construction Start 5/1/1997 5/1/1997
Detroit Parkside Homes Village 4 Construction Finish
Detroit Parkside Homes PDA B Developer Agreement Executed
Detroit Parkside Homes PDA B Mixed Finance Proposal 1/1/2003 2/9/1998
Detroit Parkside Homes PDA B Evidentiaries 1/1/2003 1/6/1997
Detroit Parkside Homes PDA A Developer Agreement Executed
Detroit Parkside Homes PDA A Mixed Finance Proposal 1/1/2003 7/31/1998
Detroit Parkside Homes PDA A Evidentiaries 1/1/2003 1/31/1998
Detroit Parkside Homes Homeownership Developer Agreement Executed 12/31/1996 12/31/1996
Duluth Harbor View Homes Grant Agreement Executed 7/21/2003 7/21/2003
Duluth Harbor View Homes CSS Plan 9/25/2003 9/25/2003
Duluth Harbor View Homes Revitalization Plan 9/25/2003 9/25/2003
Duluth Harbor View Homes Phase I-HV Developer Agreement Executed
Duluth Harbor View Homes Phase I-HV Mixed Finance Proposal 12/31/2004 5/11/2004
Duluth Harbor View Homes Phase I-HV Evidentiaries 12/31/2004 7/9/2004
Duluth Harbor View Homes Phase I-HV Closing 12/31/2004 12/29/2004
Duluth Harbor View Homes Phase I-HV Construction Start 5/31/2004 5/26/2004
Duluth Harbor View Homes Phase Il - HV + 4 Developer Agreement Executed 12/31/2006 2/24/2004
Duluth Harbor View Homes Phase Il - HV Developer Agreement Executed 12/31/2006 3/24/2004
Duluth Harbor View Homes Village Place Developer Agreement Executed 6/1/2005 2/1/2004
Duluth Harbor View Homes Village Place Mixed Finance Proposal 6/1/2005 6/17/2005
Duluth Harbor View Homes Village Place Evidentiaries 9/1/2005 5/7/2005
Duluth Harbor View Homes Village Place Construction Start 9/30/2005 9/13/2004
Duluth Harbor View Homes Matterhorn Developer Agreement Executed 12/31/2006 2/24/2004
Duluth Harbor View Homes Hawk Ridge/Lester Pk Construction Start 7/1/2005 9/28/2004
Duluth Harbor View Homes On-site HO Developer Agreement Executed 12/31/2006 2/24/2004
Duluth Harbor View Homes HV Adj HO Developer Agreement Executed 12/31/2006 2/24/2004
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LCP Start

LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Durham Few Gardens Grant Agreement Executed
Durham Few Gardens CSS Plan 5/30/2001 5/30/2001
Durham Few Gardens Revitalization Plan 9/30/2002 11/25/2002
Durham Few Gardens Off-Site Rental - 1 Mixed Finance Proposal 10/31/2002 7/10/2003
Durham Few Gardens Off-Site Rental - 1 Evidentiaries 12/31/2002 9/29/2003
Durham Few Gardens Off-Site Rental - 1 Closing 2/28/2003 2/5/2004
Durham Few Gardens Off-Site Rental - 1 Construction Start 3/30/2003 12/30/2003
Durham Few Gardens Off-Site Rental - 1 Construction Finish 3/30/2004 12/1/2004
Durham Few Gardens Home Own Off Site 1 Evidentiaries 12/31/2002 2/17/2005
Durham Few Gardens Home Own Off Site 1 Closing 2/28/2003 3/10/2005
Durham Few Gardens Home Own Off Site 1 Construction Start 3/30/2003 3/9/2005
Durham Few Gardens Off-Site Rental - 2 Mixed Finance Proposal 10/31/2003 6/30/2004
Durham Few Gardens Off-Site Rental - 2 Evidentiaries 12/31/2003 9/9/2004
Durham Few Gardens Off-Site Rental - 2 Closing 2/28/2004 12/30/2004
Durham Few Gardens Off-Site Rental - 2 Construction Start 3/30/2004 12/30/2004
Durham Few Gardens Home Own Off Site 2 Evidentiaries
Durham Few Gardens Home Own Off Site 2 Construction Start 3/30/2004 3/9/2005
East Baton East Boulevard and
Rouge Oklahoma Street Grant Agreement Executed 7/2/2003 7/2/2003
East Baton East Boulevard and
Rouge Oklahoma Street CSS Plan 10/2/2003 10/2/2003
East Baton East Boulevard and
Rouge Oklahoma Street Revitalization Plan 10/3/2003 10/3/2003
East Baton East Boulevard and
Rouge Oklahoma Street Phase | Construction Start 12/1/2004 12/1/2003
El Paso Kennedy Brothers Grant Agreement Executed 2/8/1995 2/8/1995
El Paso Kennedy Brothers CSS Plan 3/24/1995 3/24/1995
El Paso Kennedy Brothers Revitalization Plan 1/19/1995 4/29/1995
El Paso Kennedy Brothers Close-Out Agreement Certification 9/30/2003 9/30/2003
El Paso Kennedy Brothers On Site Rehab-Demo Construction Start 3/14/1996 3/14/1996
El Paso Kennedy Brothers On Site Rehab-Demo Construction Finish
El Paso Kennedy Brothers Community Building Construction Start
El Paso Kennedy Brothers Community Building Construction Finish
El Paso Kennedy Brothers New DU Off Site Cons Construction Start
El Paso Kennedy Brothers New DU Off Site Cons Construction Finish 9/30/2002 9/23/2002
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Pioneer Homes, Migliore

Elizabeth Manor Grant Agreement Executed 1/5/1998 1/5/1998
Pioneer Homes, Migliore

Elizabeth Manor Portside Commons Developer Agreement Executed 2/25/2000 2/23/2000
Pioneer Homes, Migliore

Elizabeth Manor Portside Commons Mixed Finance Proposal 5/1/1999 5/1/1999
Pioneer Homes, Migliore

Elizabeth Manor Portside Commons Evidentiaries 4/13/1999 4/13/1999
Pioneer Homes, Migliore

Elizabeth Manor Portside Commons Closing 6/1/2000 6/26/2000
Pioneer Homes, Migliore

Elizabeth Manor Portside Commons Construction Start 10/18/1999 10/18/1999
Pioneer Homes, Migliore

Elizabeth Manor Portside Commons Construction Finish 12/1/2000 12/1/2000
Pioneer Homes, Migliore

Elizabeth Manor Portside 11 Mixed Finance Proposal 11/30/2002 11/18/2002
Pioneer Homes, Migliore

Elizabeth Manor Portside Il Evidentiaries 6/30/2003 6/24/2003
Pioneer Homes, Migliore

Elizabeth Manor Portside Il Closing 11/1/2004 11/24/2003
Pioneer Homes, Migliore

Elizabeth Manor Portside Il Construction Start 11/15/2003 12/1/2003
Pioneer Homes, Migliore

Elizabeth Manor Portside 11 Construction Finish 12/30/2004 2/28/2005
Pioneer Homes, Migliore

Elizabeth Manor Portside Court Mixed Finance Proposal 7/30/2004 2/24/2004
Pioneer Homes, Migliore

Elizabeth Manor Portside Court Evidentiaries 10/1/2004 6/24/2004
Pioneer Homes, Migliore

Elizabeth Manor Portside Court Closing 11/30/2004 10/8/2004
Pioneer Homes, Migliore

Elizabeth Manor Portside Court Construction Start 11/30/2004 10/13/2004
Pioneer Homes, Migliore

Elizabeth Manor Wesport Homes Developer Agreement Executed 1/30/2001 1/17/2001
Pioneer Homes, Migliore

Elizabeth Manor Wesport Homes Mixed Finance Proposal 8/9/2001 8/9/2001
Pioneer Homes, Migliore

Elizabeth Manor Wesport Homes Evidentiaries 8/13/2001 8/13/2001
Pioneer Homes, Migliore

Elizabeth Manor Wesport Homes Closing 11/26/2001 11/26/2001
Pioneer Homes, Migliore

Elizabeth Manor Wesport Homes Construction Start 3/10/2001 3/10/2001
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Pioneer Homes, Migliore
Elizabeth Manor Wesport Homes Construction Finish 1/31/2002 1/31/2002
Pioneer Homes, Migliore
Elizabeth Manor Marina Village Developer Agreement Executed 4/10/2001 4/10/2001
Pioneer Homes, Migliore
Elizabeth Manor Marina Village Mixed Finance Proposal 8/13/2001 8/13/2001
Pioneer Homes, Migliore
Elizabeth Manor Marina Village Evidentiaries 10/24/2001 10/24/2001
Pioneer Homes, Migliore
Elizabeth Manor Marina Village Closing 12/21/2001 12/21/2001
Pioneer Homes, Migliore
Elizabeth Manor Marina Village Construction Start 10/2/2001 10/2/2001
Pioneer Homes, Migliore
Elizabeth Manor Marina Village Construction Finish 12/1/2002 12/1/2002
Farrell Steel City Terrace Grant Agreement Executed 4/17/2001 4/17/2001
Farrell Steel City Terrace CSS Plan 8/17/2001 8/17/2001
Farrell Steel City Terrace Revitalization Plan 8/17/2001 9/17/2001
Farrell Steel City Terrace Phase 1 Rental (on) Developer Agreement Executed 8/15/2002 8/14/2002
Farrell Steel City Terrace Phase 1 Rental (on) Mixed Finance Proposal 4/3/2002 4/3/2002
Farrell Steel City Terrace Phase 1 Rental (on) Evidentiaries 6/21/2002 6/21/2002
Farrell Steel City Terrace Phase 1 Rental (on) Closing 8/15/2002 8/14/2002
Farrell Steel City Terrace Phase 1 Rental (on) Construction Start 8/19/2002 8/14/2002
Farrell Steel City Terrace Phase 1 Rental (on) Construction Finish 12/31/2003 12/31/2003
Farrell Steel City Terrace Phase 2A Rental(off) Mixed Finance Proposal 11/15/2003 10/31/2003
Farrell Steel City Terrace Phase 2A Rental(off) Evidentiaries 2/15/2004 11/24/2003
Farrell Steel City Terrace Phase 2A Rental(off) Closing 5/15/2004 2/6/2004
Farrell Steel City Terrace Phase 2A Rental(off) Construction Start 5/24/2004 2/6/2004
Farrell Steel City Terrace Phase 2A Rental(off) Construction Finish 10/17/2005 7/31/2005
Farrell Steel City Terrace Phase 1 For-Sale(on) Evidentiaries 1/15/2003 9/4/2003
Farrell Steel City Terrace Phase 1 For-Sale(on) Closing 4/15/2003 5/5/2004
Farrell Steel City Terrace Phase 1 For-Sale(on) Construction Start 4/21/2003 5/5/2004
Farrell Steel City Terrace Phase 1 For-Sale(on) Construction Finish 5/15/2004 12/31/2004
Farrell Steel City Terrace Phase 2 Rental (off) Construction Start 7/28/2003 7/28/2003
Farrell Steel City Terrace Phase 2 Rental (off) Construction Finish 12/31/2004 9/27/2004
John Hanson/Roger Brook
Frederick Taney Apartments Grant Agreement Executed 7/2/2003 7/2/2003
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John Hanson/Roger Brook

Frederick Taney Apartments CSS Plan 9/2/2003 8/13/2003
John Hanson/Roger Brook

Frederick Taney Apartments Revitalization Plan 10/2/2003 9/18/2003
John Hanson/Roger Brook

Frederick Taney Apartments Hillcrest Commons HO Developer Agreement Executed 12/1/2004 12/1/2004
John Hanson/Roger Brook

Frederick Taney Apartments Hillcrest Commons HO Mixed Finance Proposal 4/1/2005 3/31/2005
John Hanson/Roger Brook

Frederick Taney Apartments Hillcrest Commons HO Evidentiaries 6/1/2005 5/27/2005
John Hanson/Roger Brook

Frederick Taney Apartments Hillcrest Commons HO Construction Start 9/1/2005 12/22/2004
John Hanson/Roger Brook

Frederick Taney Apartments Catoctin Manor Developer Agreement Executed 12/1/2004 12/1/2004
John Hanson/Roger Brook

Frederick Taney Apartments Catoctin Manor Mixed Finance Proposal 4/1/2005 7/2/2004
John Hanson/Roger Brook

Frederick Taney Apartments Sagner Homeownership Developer Agreement Executed 12/1/2004 12/1/2004
John Hanson/Roger Brook

Frederick Taney Apartments Sagner Homeownership Mixed Finance Proposal 4/30/2005 4/29/2005
John Hanson/Roger Brook

Frederick Taney Apartments Sagner Homeownership Evidentiaries 5/30/2005 5/27/2005
John Hanson/Roger Brook

Frederick Taney Apartments Rogers Homes Developer Agreement Executed 12/1/2004 12/1/2004
John Hanson/Roger Brook

Frederick Taney Apartments On- & Adjacent Site Developer Agreement Executed 12/1/2004 12/1/2004
John Hanson/Roger Brook

Frederick Taney Apartments Carroll Creek View Developer Agreement Executed 12/1/2004 12/1/2004

This report is based on self-reported data by the grantees as of 10/31/2005

43 of 111

Thomas Herbert/BearingPoint
10.31.2005 All Met LCPs



All Met LCPs as of 10/31/2005

LCP Finish

Planned Date

12/14/2004

Actual Date
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John Hanson/Roger Brook

Frederick Taney Apartments Hillcrest Comm. Apts Developer Agreement Executed 12/1/2004 12/1/2004
Fresno Yosemite Village Grant Agreement Executed 9/14/2004 9/14/2004
Fresno Yosemite Village CSS Plan
Fresno Yosemite Village Revitalization Plan
Fresno Yosemite Village Phase I- Infras/ELC Developer Agreement Executed 9/14/2005 9/14/2005
Fresno Yosemite Village Phase Il-Rental Developer Agreement Executed 9/14/2005 9/14/2005
Fresno Yosemite Village Phase llI- LI- Sales Developer Agreement Executed 9/14/2005 9/14/2005
Fresno Yosemite Village Phase IV- Market Developer Agreement Executed 9/14/2005 9/14/2005

Fulton County

Red Oak Townhomes

Grant Agreement Executed

7/21/2003

Fulton County

Red Oak Townhomes

CSS Plan

Fulton County

Red Oak Townhomes

Revitalization Plan

Fulton County

Red Oak Townhomes

Renaissance H.O.

Developer Agreement Executed

5/31/2004

Fulton County

Red Oak Townhomes

Renaissance H.O.

Evidentiaries

Fulton County

Red Oak Townhomes

Renaissance H.O.

Closing

10/1/2004

7/21/2003

6/17/2004

10/8/2004

9/5/2003

3/7/2005

9/5/2003

9/5/2003

8/15/2004

12/31/2000

12/15/2003

8/15/2004

12/20/2000

7/29/2000

5/30/2003

10/27/2000

5/28/2003

3/1/2004

Fulton County Red Oak Townhomes Renaissance H.O. Construction Start 10/15/2004 10/15/2004
Fulton County Red Oak Townhomes Renaissance Rental Developer Agreement Executed 5/31/2004 4/19/2004
Fulton County Red Oak Townhomes Columbia Cove Developer Agreement Executed 5/31/2004 4/19/2004
Gary Duneland Village Grant Agreement Executed 3/31/2000 3/31/2000
Gary Duneland Village CSS Plan
Gary Duneland Village Revitalization Plan
Gary Duneland Village Duneland Village Developer Agreement Executed
Gary Duneland Village Duneland Village Mixed Finance Proposal
Gary Duneland Village Duneland Village Evidentiaries
Gary Duneland Village Duneland Village Closing 11/30/2003 9/4/2003
Gary Duneland Village Duneland Village Construction Start 7/31/2002 7/31/2002
Gary Duneland Village Duneland Village Construction Finish
Gary Duneland Village Jackson Park Developer Agreement Executed
Gary Duneland Village Jackson Park Mixed Finance Proposal
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Gary Duneland Village Jackson Park Evidentiaries
Gary Duneland Village Jackson Park Closing 11/30/2004 6/24/2005
Gary Duneland Village Jackson Park Construction Start 11/1/2004 8/3/2005
Gary Duneland Village Homeownership Construction Start 7/30/2002 7/30/2002

Greensboro Morningside Homes Grant Agreement Executed 2/24/1999 2/24/1999

Greensboro Morningside Homes CSS Plan 11/30/2000 8/27/1999
Greensboro Morningside Homes Revitalization Plan 8/26/1999 8/26/1999
Greensboro Morningside Homes MasPlan/Relo/Admin Developer Agreement Executed

Greensboro Morningside Homes Villas @ Willow Oak Mixed Finance Proposal 3/30/2002 3/14/2002
Greensboro Morningside Homes Villas @ Willow Oak Evidentiaries 7/1/2002 11/1/2002
Greensboro Morningside Homes Villas @ Willow Oak Closing 7/1/2002 1/31/2003

Greensboro Morningside Homes Villas @ Willow Oak Construction Start 7/1/2002 2/3/2003

Greensboro Morningside Homes Villas @ Willow Oak Construction Finish 12/31/2003 10/31/2003
Greensboro Morningside Homes Townhomes@Willow Oak Mixed Finance Proposal 3/30/2003 4/17/2003
Greensboro Morningside Homes Townhomes@Willow Oak Evidentiaries 7/1/2003 10/2/2003
Greensboro Morningside Homes Townhomes@Willow Oak Closing 7/1/2003 11/19/2003

Greensboro Morningside Homes Townhomes@Willow Oak Construction Start 7/1/2003 11/3/2003

Greensboro Morningside Homes Townhomes@Willow Oak Construction Finish
Greensboro Morningside Homes On/Off Site: 60units Construction Start 7/1/2004 7/1/2005

Greensboro Morningside Homes SF Homes on-site Construction Start 3/1/2003 3/29/2004

Greensboro Morningside Homes Parkview-81 units Mixed Finance Proposal 7/15/2001 7/15/2001
Greensboro Morningside Homes Parkview-81 units Evidentiaries 8/30/2001 8/30/2001
Greensboro Morningside Homes Parkview-81 units Closing 8/30/2001 8/30/2001

Greensboro Morningside Homes Parkview-81 units Construction Start 1/1/2001 1/1/2001

Greensboro Morningside Homes Parkview-81 units Construction Finish 7/1/2005 9/30/2001
Greensboro Morningside Homes Scattered Sites Mixed Finance Proposal 9/1/2002 9/1/2002
Greensboro Morningside Homes Scattered Sites Evidentiaries 11/30/2002 5/31/2001
Greensboro Morningside Homes Scattered Sites Construction Start 1/1/2000 1/1/2000

Greensboro Morningside Homes CommunityCt/Day Care Construction Start 6/1/2003 11/14/2003

Greenville | Woodland/Pearce Homes Grant Agreement Executed 3/1/2000 3/28/2000

Greenville Woodland/Pearce Homes CSS Plan 8/1/2000 8/25/2000
Greenville | Woodland/Pearce Homes Revitalization Plan 7/1/2000 8/14/2000
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Greenville Woodland/Pearce Homes Predevelopment Developer Agreement Executed 10/30/2001 10/30/2001
Greenville Woodland/Pearce Homes Phase One Tax Credit Construction Start 8/1/2001 8/1/2001
Greenville Woodland/Pearce Homes Phase One Tax Credit Construction Finish 10/1/2004 12/1/2003
Greenville Woodland/Pearce Homes Phase Two HO Units Construction Start 5/1/2004 4/21/2004
Greenville Woodland/Pearce Homes Phase 3 HO and PH Developer Agreement Executed 10/30/2001 10/30/2001
Greenville Woodland/Pearce Homes Phase 3 HO and PH Construction Start 8/1/2005 5/18/2005
Greenville Woodland/Pearce Homes Phase 4 HO Developer Agreement Executed 10/30/2001 10/30/2001
Greenville Woodland/Pearce Homes Phase 4 HO Construction Start 12/1/2005 9/1/2005
Hagerstown Westview Homes Grant Agreement Executed 3/18/2002 3/18/2002
Hagerstown Westview Homes CSS Plan 6/14/2002 6/3/2002
Hagerstown Westview Homes Revitalization Plan 10/15/2002 9/15/2002
Hagerstown Westview Homes 1. NORTH - ON SITE Mixed Finance Proposal 9/15/2002 9/15/2002
Hagerstown Westview Homes 1. NORTH - ON SITE Evidentiaries 10/31/2002 10/21/2002
Hagerstown Westview Homes 1. NORTH - ON SITE Closing 1/15/2003 12/23/2002
Hagerstown Westview Homes 1. NORTH - ON SITE Construction Start 1/16/2003 3/14/2003
Hagerstown Westview Homes 1. NORTH - ON SITE Construction Finish 12/1/2003 12/24/2004
Hagerstown Westview Homes 2. LANVALE-ON SITE Mixed Finance Proposal 4/1/2003 6/30/2003
Hagerstown Westview Homes 2. LANVALE-ON SITE Evidentiaries 5/15/2003 9/30/2003
Hagerstown Westview Homes 2. LANVALE-ON SITE Closing 8/1/2003 1/23/2004
Hagerstown Westview Homes 2. LANVALE-ON SITE Construction Start 8/1/2003 2/2/2004
Hagerstown Westview Homes 2. LANVALE-ON SITE Construction Finish 8/1/2004 3/28/2005
Hagerstown Westview Homes 3. LANVALE-OFF SITE Mixed Finance Proposal 11/15/2003 3/31/2004
Hagerstown Westview Homes 3. LANVALE-OFF SITE Evidentiaries 12/31/2003 8/13/2004
Hagerstown Westview Homes 3. LANVALE-OFF SITE Closing 3/1/2004 10/6/2004
Hagerstown Westview Homes 3. LANVALE-OFF SITE Construction Start 6/1/2004 12/9/2004
Hagerstown Westview Homes 4. CO/WSTPRTOFFSITE Mixed Finance Proposal 4/1/2004 9/30/2004
Hagerstown Westview Homes 4. CO/WSTPRTOFFSITE Evidentiaries 5/15/2004 4/15/2004
Hagerstown Westview Homes 4. CO/WSTPRTOFFSITE Closing 7/15/2004 7/1/2005
Hagerstown Westview Homes 4. CO/WSTPRTOFFSITE Construction Start 11/15/2004 8/2/2005
Hagerstown Westview Homes 5. HO - ON SITE Evidentiaries 11/15/2002 6/30/2003
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Hagerstown Westview Homes 5. HO - ON SITE Closing 3/1/2003 11/25/2003
Hagerstown Westview Homes 5. HO - ON SITE Construction Start 3/1/2003 12/31/2003
Hagerstown Westview Homes 5. HO - ON SITE Construction Finish 3/1/2004 10/31/2004
Hagerstown Westview Homes 6. HO - OFF SITE Evidentiaries 11/15/2002 6/30/2004
Hagerstown Westview Homes 6. HO - OFF SITE Closing 3/1/2003 8/29/2005
Hagerstown Westview Homes 6. HO - OFF SITE Construction Start 3/1/2004 12/16/2004
Hagerstown Westview Homes 8. REHAB Construction Start 1/1/2003 11/15/2001
Hagerstown Westview Homes 8. REHAB Construction Finish
Hagerstown Westview Homes 9. PREDEVELOPMENT Developer Agreement Executed 2/15/2002 2/15/2002
Hartford Dutch Point Colony Grant Agreement Executed 7/21/2003 7/21/2003
Hartford Dutch Point Colony CSS Plan 1/30/2004 1/30/2004
Hartford Dutch Point Colony Revitalization Plan 10/2/2003 12/22/2003
Hartford Dutch Point Colony Phase 1- Rental Mixed Finance Proposal 6/1/2004 8/1/2004
Hartford Dutch Point Colony Phase 1- Rental Evidentiaries 8/1/2004 5/20/2005
Hartford Dutch Point Colony Phase 1- Rental Closing 10/1/2004 9/28/2005
Hartford Dutch Point Colony Phase 1- Rental Construction Start 10/1/2004 12/27/2004
Helena Enterprise Drive Grant Agreement Executed 2/23/1998 2/23/1998
Helena Enterprise Drive CSS Plan 4/9/1998 4/9/1998
Helena Enterprise Drive Revitalization Plan 4/9/1998 4/9/1998
Helena Enterprise Drive Close-Out Agreement Certification 6/30/2002 6/30/2002
Helena Enterprise Drive Enterprise Drive Construction Start 8/16/1999 8/16/1999
Helena Enterprise Drive Enterprise Drive Construction Finish
High Point Springfield Townhouses Grant Agreement Executed
High Point Springfield Townhouses CSS Plan 5/30/2000 5/30/2000
High Point Springfield Townhouses Revitalization Plan 9/30/1999 9/30/1999
High Point Springfield Townhouses Phase 1 Master Plan. Developer Agreement Executed 9/1/2000 9/1/2000
High Point Springfield Townhouses Phase 2- 44 Elderly Developer Agreement Executed 6/15/2001 6/15/2001
High Point Springfield Townhouses Phase 2- 44 Elderly Mixed Finance Proposal 11/26/2001 11/26/2001
High Point Springfield Townhouses Phase 2- 44 Elderly Evidentiaries 11/26/2001 11/26/2001
High Point Springfield Townhouses Phase 2- 44 Elderly Closing 8/1/2002 9/17/2002
High Point Springfield Townhouses Phase 2- 44 Elderly Construction Start 12/27/2001 12/27/2001
High Point Springfield Townhouses Phase 2- 44 Elderly Construction Finish
High Point Springfield Townhouses Phase 3 Aff. Housing Developer Agreement Executed
High Point Springfield Townhouses Phase 3 Aff. Housing Mixed Finance Proposal 10/15/2001 10/15/2001
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High Point Springfield Townhouses Phase 3 Aff. Housing Evidentiaries
High Point Springfield Townhouses Phase 3 Aff. Housing Closing 5/31/2003 11/6/2003
High Point Springfield Townhouses Phase 3 Aff. Housing Construction Start 6/30/2003 11/7/2003

Holyoke Jackson Parkway Grant Agreement Executed 8/29/1997 8/29/1997

Holyoke Jackson Parkway CSS Plan 2/20/1998 2/20/1998
Holyoke Jackson Parkway Revitalization Plan 3/27/1998 3/27/1998
Holyoke Jackson Parkway Phase | A Developer Agreement Executed

Holyoke Jackson Parkway Phase | A Mixed Finance Proposal 10/28/1999 10/28/1999
Holyoke Jackson Parkway Phase | A Evidentiaries 8/30/2000 8/30/2000
Holyoke Jackson Parkway Phase | A Closing 10/24/2000 10/24/2000

Holyoke Jackson Parkway Phase | A Construction Start 9/30/2000 10/15/2000

Holyoke Jackson Parkway Phase | A Construction Finish
Holyoke Jackson Parkway Phase | B Developer Agreement Executed

Holyoke Jackson Parkway Phase | B Mixed Finance Proposal 7/30/2002 2/11/2003
Holyoke Jackson Parkway Phase | B Evidentiaries 9/30/2002 4/30/2003
Holyoke Jackson Parkway Phase | B Closing 11/30/2002 7/31/2002

Holyoke Jackson Parkway Phase | B Construction Start 8/31/2002 7/31/2002

Holyoke Jackson Parkway Phase I Developer Agreement Executed 1/14/1999 1/14/1999

Holyoke Jackson Parkway Phase Il Mixed Finance Proposal 7/15/2001 9/30/2001
Holyoke Jackson Parkway Phase Il Evidentiaries 7/30/2002 8/30/2002
Holyoke Jackson Parkway Phase Il Closing 8/31/2002 12/3/2002

Holyoke Jackson Parkway Phase II Construction Start 10/31/2002 10/31/2002

Holyoke Jackson Parkway Phase II Construction Finish
Houston Allen Parkway Village 2 Grant Agreement Executed

Houston Allen Parkway Village 2 CSS Plan 7/26/1998 7/26/1998
Houston Allen Parkway Village 2 Revitalization Plan 10/20/1998 10/20/1998
Houston Allen Parkway Village 2 Close-Out Agreement Certification 10/31/2003 9/16/2003

Houston Allen Parkway Village 2 Historic Rental Construction Start 10/1/2001 9/6/2001

Houston Allen Parkway Village 2 Historic Rental Construction Finish
Houston Allen Parkway Village 2 HO-FWFT Construction Start

Houston Allen Parkway Village 2 HO-FWFT Construction Finish
Houston Allen Parkway Village 2 HO-LTP Construction Start

Houston Allen Parkway Village 2 HO-LTP Construction Finish
Houston Allen Parkway Village 2 Fulton Village Developer Agreement Executed 1/15/2001 2/6/2001
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Houston Allen Parkway Village 2 Fulton Village Mixed Finance Proposal 6/30/2001 6/29/2001
Houston Allen Parkway Village 2 Fulton Village Evidentiaries 11/15/2001 11/15/2001
Houston Allen Parkway Village 2 Fulton Village Closing 12/19/2001 12/19/2001
Houston Allen Parkway Village 2 Fulton Village Construction Start 4/30/2002 5/31/2002
Houston Allen Parkway Village 2 Fulton Village Construction Finish
Houston Allen Parkway Village 2 Heather Brook Developer Agreement Executed
Houston Allen Parkway Village 2 Heather Brook Mixed Finance Proposal 10/1/2003 10/1/2003
Houston Allen Parkway Village 2 Heather Brook Evidentiaries 10/1/2003 10/1/2003
Houston Allen Parkway Village 2 Heather Brook Closing 12/31/2003 12/16/2003
Houston Allen Parkway Village 2 Heather Brook Construction Start 1/15/2004 12/16/2003
Houston Allen Parkway Village 2 Heather Brook Construction Finish
Houston Allen Parkway Village Grant Agreement Executed
Houston Allen Parkway Village CSS Plan 11/12/1997 11/12/1997
Houston Allen Parkway Village Revitalization Plan 5/9/1996 5/9/1996
Houston Allen Parkway Village Close-Out Agreement Certification 10/31/2003 6/3/2005
Houston Allen Parkway Village 278 NEW CONSTRUCT Construction Start 6/9/1998 6/9/1998
Houston Allen Parkway Village 278 NEW CONSTRUCT Construction Finish 7/31/2003 12/30/2000
Houston Allen Parkway Village 222 HISTORIC REHAB Mixed Finance Proposal 11/7/1997 11/7/1997
Houston Allen Parkway Village 222 HISTORIC REHAB Evidentiaries 3/31/1998 3/31/1998
Houston Allen Parkway Village 222 HISTORIC REHAB Closing 5/15/1997 6/10/1998
Houston Allen Parkway Village 222 HISTORIC REHAB Construction Start 6/9/1998 6/9/1998
Houston Allen Parkway Village 222 HISTORIC REHAB Construction Finish
Houston Allen Parkway Village 100 OFF-SITE UNITS Developer Agreement Executed
Houston Allen Parkway Village 100 OFF-SITE UNITS Mixed Finance Proposal 6/29/2000 6/29/2000
Houston Allen Parkway Village 100 OFF-SITE UNITS Evidentiaries 6/28/2000 6/28/2000
Houston Allen Parkway Village 100 OFF-SITE UNITS Closing 6/30/2000 7/27/2000
Houston Allen Parkway Village 100 OFF-SITE UNITS Construction Start 7/10/2000 8/1/2000
Houston Allen Parkway Village 100 OFF-SITE UNITS Construction Finish

Indianapolis Brokenburr Trails Grant Agreement Executed

Indianapolis Brokenburr Trails CSS Plan 12/1/2004 12/1/2004
Indianapolis Brokenburr Trails Revitalization Plan 2/27/2005 2/25/2005
Indianapolis Brokenburr Trails Phase | Developer Agreement Executed 11/18/2004 11/18/2004

Indianapolis Brokenburr Trails Phase | Closing 1/30/2005 1/10/2005

Indianapolis Brokenburr Trails Phase | Construction Start 1/20/2005 1/20/2005
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Indianapolis Brokenburr Trails Phase IIA Developer Agreement Executed
Indianapolis Brokenburr Trails Phase IIA Mixed Finance Proposal
Indianapolis Brokenburr Trails Phase 11B Developer Agreement Executed 11/18/2004 11/18/2004
Indianapolis Brokenburr Trails Phase IlI Developer Agreement Executed 11/18/2004 11/18/2004
Indianapolis Concord/Eagle Creek Grant Agreement Executed 2/8/1995 2/8/1995
Indianapolis Concord/Eagle Creek CSS Plan 2/28/1998 2/28/1998
Indianapolis Concord/Eagle Creek Revitalization Plan 12/15/1994 12/15/1994
Indianapolis Concord/Eagle Creek Close-Out Agreement Certification 9/30/2002 9/30/2002
Indianapolis Concord/Eagle Creek Concord West Construction Start 3/13/1997 3/13/1997
Indianapolis Concord/Eagle Creek Concord West Construction Finish
Indianapolis Concord/Eagle Creek Eaglecreek West Construction Start
Indianapolis Concord/Eagle Creek Eaglecreek West Construction Finish
Indianapolis Concord/Eagle Creek Eaglecreek East Construction Start
Indianapolis Concord/Eagle Creek Eaglecreek East Construction Finish 5/27/1999 11/1/1999
Indianapolis Concord/Eagle Creek Tibbs Court Mixed Finance Proposal 1/12/1998 1/12/1998
Indianapolis Concord/Eagle Creek Tibbs Court Evidentiaries 5/1/1998 5/1/1998
Indianapolis Concord/Eagle Creek Tibbs Court Closing 9/15/1998 9/15/1998
Indianapolis Concord/Eagle Creek Tibbs Court Construction Start 9/1/1998 9/1/1998
Indianapolis Concord/Eagle Creek Tibbs Court Construction Finish 10/31/1998 10/31/1998
Indianapolis Concord/Eagle Creek Concord East Mixed Finance Proposal 11/1/1999 4/16/2001
Indianapolis Concord/Eagle Creek Concord East Evidentiaries 11/1/1999 4/4/2001
Indianapolis Concord/Eagle Creek Concord East Closing 8/15/2001 8/16/2001
Indianapolis Concord/Eagle Creek Concord East Construction Start 10/22/1999 10/22/1999
Indianapolis Concord/Eagle Creek Concord East Construction Finish
Jacksonville Brentwood Park Grant Agreement Executed
Jacksonville Brentwood Park CSS Plan 1/27/2004 10/2/2003
Jacksonville Brentwood Park Revitalization Plan 10/23/2003 10/23/2003
Jacksonville Brentwood Park CSS/Admin Mixed Finance Proposal 10/31/2004 7/2/2004
Jacksonville Brentwood Park CSS/Admin Evidentiaries 12/31/2004 12/29/2004
Jacksonville Brentwood Park CSS/Admin Closing
Jacksonville Brentwood Park Construction Mixed Finance Proposal 12/31/2004 7/2/2004
Jacksonville Brentwood Park Construction Evidentiaries 12/31/2004 12/29/2004
Jacksonville Brentwood Park Construction Closing 3/24/2005 7126/2005
Jacksonville Brentwood Park Construction Construction Start 3/29/2005 4/15/2005
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Jacksonville Durkeeville Grant Agreement Executed
Jacksonville Durkeeville CSS Plan 12/2/1998 12/2/1998
Jacksonville Durkeeville Revitalization Plan 8/15/1997 8/15/1997
Jacksonville Durkeeville Development Construction Start
Jacksonville Durkeeville Development Construction Finish 1/15/2002 12/31/2001
Jacksonville Durkeeville Off Site Development Mixed Finance Proposal 3/31/2006 8/31/2005
Jacksonville Durkeeville Off Site Development Evidentiaries 4/15/2006 8/31/2005
Jacksonville Durkeeville Off Site Development Closing 6/30/2004 9/30/2003
Jacksonville Durkeeville Off Site Development Construction Start 6/30/2004 4/1/2004
Jersey City Curries Woods Grant Agreement Executed 1/15/1998 1/15/1998
Jersey City Curries Woods CSS Plan 4/12/1997 4/12/1997
Jersey City Curries Woods Revitalization Plan 4/9/1998 4/9/1998
Jersey City Curries Woods 3NH Ph I, 11, 1 Developer Agreement Executed 8/4/1999 8/4/1999
Jersey City Curries Woods 3NH Ph I, 11, 1 Closing 7/19/2000 7/19/2000
Jersey City Curries Woods 3NH Ph I, 11, 1 Construction Start 3/1/1994 3/1/1994
Jersey City Curries Woods 3NH Ph I, 11, 111 Construction Finish
Jersey City Curries Woods CRC Construction Start
Jersey City Curries Woods CRC Construction Finish
Jersey City Curries Woods PhIV&V Developer Agreement Executed 1/10/2000 1/10/2000
Jersey City Curries Woods PhIV &V Closing 9/30/2004 8/30/2003
Jersey City Curries Woods PhIV&V Construction Start 4/1/2001 4/1/2001
Jersey City Curries Woods PhIV &V Construction Finish
Jersey City Curries Woods Lafayette Village Developer Agreement Executed
Jersey City Curries Woods Lafayette Village Mixed Finance Proposal 1/3/2000 1/3/2000
Jersey City Curries Woods Lafayette Village Evidentiaries 4/1/2000 4/1/2000
Jersey City Curries Woods Lafayette Village Closing 8/15/2000 9/7/2000
Jersey City Curries Woods Lafayette Village Construction Start 10/1/2000 9/18/2000
Jersey City Curries Woods Lafayette Village Construction Finish
Jersey City Curries Woods DSH | Construction Start
Jersey City Curries Woods DSH | Construction Finish
Jersey City Lafayette Gardens Grant Agreement Executed
Jersey City Lafayette Gardens CSS Plan 7/16/2002 8/9/2002
Jersey City Lafayette Gardens Revitalization Plan 2/5/2002 2/5/2002
Jersey City Lafayette Gardens Senior Living Center Developer Agreement Executed 1/15/2003 6/2/2003
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Jersey City Lafayette Gardens Senior Living Center Mixed Finance Proposal 12/1/2002 1/23/2003
Jersey City Lafayette Gardens Senior Living Center Evidentiaries 12/1/2002 2/27/2003
Jersey City Lafayette Gardens Senior Living Center Closing 1/15/2003 6/2/2003
Jersey City Lafayette Gardens Senior Living Center Construction Start 12/1/2002 1/21/2003
Jersey City Lafayette Gardens Senior Living Center Construction Finish
Jersey City Lafayette Gardens Woodward Homes Developer Agreement Executed
Jersey City Lafayette Gardens Woodward Homes Mixed Finance Proposal 9/1/2003 9/1/2004
Jersey City Lafayette Gardens Woodward Homes Evidentiaries 10/15/2003 9/22/2005
Jersey City Lafayette Gardens Pacific Court Developer Agreement Executed
Jersey City Lafayette Gardens Pacific Court Mixed Finance Proposal 11/1/2003 9/21/2004
Jersey City Lafayette Gardens Pacific Court Evidentiaries 12/15/2003 12/1/2004
Jersey City Lafayette Gardens Pacific Court Closing 2/1/2004 4/13/2005
Jersey City Lafayette Gardens Pacific Court Construction Start 5/28/2004 1/24/2005
Jersey City Lafayette Gardens Area 2 - 54 H/O Developer Agreement Executed 5/31/2004 6/2/2003
Jersey City Lafayette Gardens Area 2 - 104 rental Developer Agreement Executed 12/30/2004 6/2/2003
Jersey City Lafayette Gardens On-Site - 54 H/IO Developer Agreement Executed 10/2/2004 6/2/2003
Jersey City Lafayette Gardens Area 4 - 71 H/O Developer Agreement Executed 12/30/2004 6/2/2003
Jersey City Lafayette Gardens Area 4B - 70 rental Developer Agreement Executed 12/30/2004 6/2/2003
Jersey City Lafayette Gardens Area 3A - 90 rental Developer Agreement Executed 7/30/2004 6/2/2003
Jersey City Lafayette Gardens On-Site - 83 H/O Developer Agreement Executed 4/2/2005 6/2/2003
Jersey City Lafayette Gardens Area 3B - 79 rental Developer Agreement Executed 5/28/2005 6/2/2003
Kansas City Guinotte Manor Grant Agreement Executed 7/1/1993 7/12/1994
Kansas City Guinotte Manor CSS Plan 2/1/1996 2/1/1996
Kansas City Guinotte Manor Revitalization Plan 6/30/1995 6/30/1995
Kansas City Guinotte Manor Amendment #2 Developer Agreement Executed 5/1/1997 5/1/1997
Kansas City Guinotte Manor Amendment #2 Closing 12/15/1997 12/15/1997
Kansas City Guinotte Manor Amendment #2 Construction Start 1/4/1998 2/4/1998
Kansas City Guinotte Manor Amendment #2 Construction Finish
Kansas City Guinotte Manor Villa del Sol Developer Agreement Executed
Kansas City Guinotte Manor Villa del Sol Mixed Finance Proposal 12/1/1997 12/1/1997
Kansas City Guinotte Manor Villa del Sol Evidentiaries 12/1/1997 12/1/1997
Kansas City Guinotte Manor Villa del Sol Closing 12/15/1997 12/15/1997
Kansas City Guinotte Manor Villa del Sol Construction Start 11/7/1997 11/7/1997
Kansas City Guinotte Manor Villa del Sol Construction Finish 12/31/1998 12/31/1998
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Kansas City Guinotte Manor Cleveland Heights Mixed Finance Proposal 8/1/2002 12/22/2003
Kansas City Guinotte Manor Cleveland Heights Evidentiaries 10/1/2002 12/31/2003
Kansas City Guinotte Manor Cleveland Heights Closing 1/30/2003 10/29/2004
Kansas City Guinotte Manor Cleveland Heights Construction Start 9/30/1998 9/30/1998
Kansas City Guinotte Manor Cleveland Heights Construction Finish 12/31/1999 12/31/1999
Kansas City Guinotte Manor Crooked Creek Mixed Finance Proposal 11/14/2000 11/14/2000
Kansas City Guinotte Manor Crooked Creek Evidentiaries 11/15/2000 11/15/2001
Kansas City Guinotte Manor Crooked Creek Closing 5/30/2002 5/30/2002
Kansas City Guinotte Manor Crooked Creek Construction Start 6/15/2000 12/15/2000
Kansas City Guinotte Manor Crooked Creek Construction Finish
Kansas City Guinotte Manor Cherry Il Closing 3/27/2002 3/27/2002
Kansas City Guinotte Manor Cherry Il Construction Start 6/15/2002 6/12/2002
Kansas City Guinotte Manor Cherry Il Construction Finish
Kansas City Heritage House | Grant Agreement Executed
Kansas City Heritage House | CSS Plan 9/22/1999 9/22/1999
Kansas City Heritage House | Revitalization Plan 5/4/1998 5/4/1998
Kansas City Heritage House | Cardinal Ridge Developer Agreement Executed
Kansas City Heritage House | Cardinal Ridge Mixed Finance Proposal 3/30/1999 3/30/1999
Kansas City Heritage House | Cardinal Ridge Evidentiaries 9/20/1999 9/20/1999
Kansas City Heritage House | Cardinal Ridge Closing 2/26/2000 2/26/2000
Kansas City Heritage House | Cardinal Ridge Construction Start 9/15/1999 9/15/1999
Kansas City Heritage House | Cardinal Ridge Construction Finish
Kansas City Heritage House | North Park Place Developer Agreement Executed 11/30/2002 11/8/2002
Kansas City Heritage House I Grant Agreement Executed 1/15/1998 1/15/1998
Kansas City Heritage House I Revitalization Plan
Kansas City Heritage House I Close-Out Agreement Certification 9/30/2002 9/30/2002
Kansas City Heritage House I Heritage House I Developer Agreement Executed 12/12/1998 12/12/1998
Kansas City Heritage House I Heritage House I Mixed Finance Proposal 3/31/1999 3/31/1999
Kansas City Heritage House I Heritage House I Evidentiaries 9/20/1999 9/20/1999
Kansas City Heritage House I Heritage House I Closing 2/26/2000 2/26/2000
Kansas City Heritage House I Heritage House I Construction Start 9/15/1999 9/15/1999
Kansas City Heritage House I Heritage House Il Construction Finish
Kansas City |Theron B. Watkins Homes Grant Agreement Executed 8/29/1997 8/29/1997
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12/5/1997

Actual Date

12/5/1997

12/5/1997

4/30/2000

9/30/2001

1/30/2003

10/1/2002

12/5/1997

4/30/2000

8/15/2001

3/31/2003

9/8/2003

2/1/2003

9/8/2003

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Kansas City |Theron B. Watkins Homes CSS Plan
Kansas City |Theron B. Watkins Homes Revitalization Plan
Kansas City |Theron B. Watkins Homes 75 Units on Site Construction Start 3/7/1996 3/7/1996
Kansas City |Theron B. Watkins Homes 75 Units on Site Construction Finish
Kansas City |Theron B. Watkins Homes Community Centers Construction Start 8/10/2000 8/10/2000
Kansas City |Theron B. Watkins Homes Community Centers Construction Finish
Kansas City |Theron B. Watkins Homes North Park Place Developer Agreement Executed 9/1/2003 11/8/2002
Kansas City |Theron B. Watkins Homes Wayne Miner Construction Start 9/28/2001 9/28/2001
Kansas City |Theron B. Watkins Homes Wayne Miner Construction Finish
Kansas City |Theron B. Watkins Homes Willow Glen Developer Agreement Executed 9/1/2002 11/8/2002
Kansas City |Theron B. Watkins Homes Willow Glen Mixed Finance Proposal
Kansas City |Theron B. Watkins Homes Willow Glen Evidentiaries
Kansas City |Theron B. Watkins Homes Willow Glen Closing 5/1/2003 8/21/2003
Kansas City |Theron B. Watkins Homes Willow Glen Construction Start 5/19/2003 8/25/2003
Kansas City |Theron B. Watkins Homes Willow Glen Construction Finish
King County Park Lake Homes Grant Agreement Executed 718/2002 7/8/2002
King County Park Lake Homes CSS Plan
King County Park Lake Homes Revitalization Plan
King County Park Lake Homes Community Facilities Construction Start 9/15/2004 9/15/2004
King County Park Lake Homes Community Facilities Construction Finish
King County Park Lake Homes Seola Crossing LLC Mixed Finance Proposal
King County Park Lake Homes Seola Crossing LLC Construction Start 8/15/2005 8/15/2005
Knoxville College Homes Grant Agreement Executed 1/21/1998 1/21/1998
Knoxville College Homes CSS Plan
Knoxville College Homes Revitalization Plan
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Knoxville College Homes Pre-development Developer Agreement Executed 8/26/1998 8/26/1998
Knoxville College Homes 1A mixed fin. Rental Developer Agreement Executed 8/27/1999 8/27/1999
Knoxville College Homes 1A mixed fin. Rental Mixed Finance Proposal 2/28/2000 2/28/2000
Knoxville College Homes 1A mixed fin. Rental Evidentiaries 11/9/2000 11/9/2000
Knoxville College Homes 1A mixed fin. Rental Closing 11/9/2000 12/21/2000
Knoxville College Homes 1A mixed fin. Rental Construction Start 8/30/1999 8/30/1999
Knoxville College Homes 1A mixed fin. Rental Construction Finish 12/1/2000 12/1/2000
Knoxville College Homes 1B mix.fin.rental/ho Mixed Finance Proposal 2/1/2002 2/1/2002
Knoxville College Homes 1B mix.fin.rental/ho Evidentiaries 7/1/2002 7/1/2002
Knoxville College Homes 1B mix.fin.rental/ho Closing 9/30/2002 9/30/2002
Knoxville College Homes 1B mix.fin.rental/ho Construction Start 1/15/2002 3/1/2001
Knoxville College Homes 1B mix.fin.rental/ho Construction Finish 3/31/2003 1/31/2003
Knoxville College Homes 2A 5H h.o. Construction Start 6/1/2000 6/1/2000
Knoxville College Homes 2A 5H h.o. Construction Finish 12/31/2002 3/31/2003
Knoxville College Homes 2B rental/ho Construction Start 6/1/2003 3/10/2003
Knoxville College Homes non-dwelling const. Construction Start 5/30/2000 5/30/2000
Knoxville College Homes non-dwelling const. Construction Finish 3/31/2002 3/31/2002
Knoxville College Homes 3 ph rental Construction Start 10/31/2004 10/31/2004
Washington Park Homes &
Lakeland Lake Ridge Homes Grant Agreement Executed 2/1/2000 4/5/2000
Washington Park Homes &
Lakeland Lake Ridge Homes CSS Plan 8/4/2000 10/5/2000
Washington Park Homes &
Lakeland Lake Ridge Homes Revitalization Plan 7/15/2000 7/24/2000
Washington Park Homes &
Lakeland Lake Ridge Homes Dakota Park Rehab Mixed Finance Proposal 2/15/2001 5/22/2001
Washington Park Homes &
Lakeland Lake Ridge Homes Dakota Park Rehab Evidentiaries 1/14/2002 3/25/2002
Washington Park Homes &
Lakeland Lake Ridge Homes Dakota Park Rehab Closing 2/20/2002 3/25/2002
Washington Park Homes &
Lakeland Lake Ridge Homes Dakota Park Rehab Construction Start 2/21/2002 3/25/2002
Washington Park Homes &
Lakeland Lake Ridge Homes Dakota Park Rehab Construction Finish 12/1/2002 12/19/2002
Washington Park Homes &
Lakeland Lake Ridge Homes LVG Rehab Construction Start 4/1/2000 4/1/2000
Washington Park Homes &
Lakeland Lake Ridge Homes LVG Rehab Construction Finish 11/15/2002 2/18/2003
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Washington Park Homes &
Lakeland Lake Ridge Homes R at Washingon Ridge Mixed Finance Proposal 4/25/2002 4/16/2002
Washington Park Homes &
Lakeland Lake Ridge Homes R at Washingon Ridge Evidentiaries 6/25/2002 12/19/2002
Washington Park Homes &
Lakeland Lake Ridge Homes R at Washingon Ridge Closing 8/15/2002 12/23/2002
Washington Park Homes &
Lakeland Lake Ridge Homes R at Washingon Ridge Construction Start 8/16/2002 12/20/2002
Washington Park Homes &
Lakeland Lake Ridge Homes R at Washingon Ridge Construction Finish 12/1/2003 12/31/2003
Lexington Charlotte Court Grant Agreement Executed 1/29/1999 1/29/1999
Lexington Charlotte Court CSS Plan 5/28/1999 5/28/1999
Lexington Charlotte Court Revitalization Plan 4/20/2000 4/20/2000
Lexington Charlotte Court 12th Street Apartmen Developer Agreement Executed 3/31/2003 5/1/2003
Lexington Charlotte Court 12th Street Apartmen Mixed Finance Proposal 4/14/2003 4/14/2003
Lexington Charlotte Court 12th Street Apartmen Evidentiaries 12/31/2002 4/14/2003
Lexington Charlotte Court 12th Street Apartmen Closing 3/31/2003 5/30/2003
Lexington Charlotte Court 12th Street Apartmen Construction Start 4/1/2003 6/16/2003

Lexington Charlotte Court 12th Street Apartmen Construction Finish 6/30/2004 11/17/2004
Lexington Charlotte Court Sugar Mill Developer Agreement Executed 7/31/2003 11/19/2002

Lexington Charlotte Court Sugar Mill Mixed Finance Proposal 1/31/2003 3/31/2003
Lexington Charlotte Court Sugar Mill Evidentiaries 4/30/2003 7/31/2003
Lexington Charlotte Court Sugar Mill Closing 7/31/2003 9/15/2003

Lexington Charlotte Court Sugar Mill Construction Start 8/30/2003 9/15/2003

Lexington Charlotte Court Sugar Mill Construction Finish
Lexington Charlotte Court Russell Cave Developer Agreement Executed

Lexington Charlotte Court Russell Cave Mixed Finance Proposal 8/15/2004 6/28/2004
Lexington Charlotte Court Russell Cave Evidentiaries 9/15/2004 7/27/2004
Lexington Charlotte Court Russell Cave Closing 10/31/2004 10/25/2004

Lexington Charlotte Court Russell Cave Construction Start 11/30/2004 10/29/2004

Lexington Charlotte Court Phase 1-The Arbors Developer Agreement Executed 5/26/2000 6/15/2001

Lexington Charlotte Court Phase 1-The Arbors Evidentiaries
Lexington Charlotte Court Phase 1-The Arbors Closing 12/7/2001 12/7/2001

Lexington Charlotte Court Phase 1-The Arbors Construction Start 6/15/2001 6/15/2001

Lexington Charlotte Court Phase 1-The Arbors Construction Finish
Lexington Charlotte Court Infill Homeownership Developer Agreement Executed 5/26/2000 6/15/2001
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Lexington Charlotte Court Infill Homeownership Evidentiaries
Lexington Charlotte Court Infill Homeownership Closing 12/7/2001 12/7/2001
Lexington Charlotte Court Infill Homeownership Construction Start 12/31/2002 2/14/2002
Lexington Charlotte Court Infill Homeownership Construction Finish 6/30/2005 7/22/2005
Lexington Charlotte Court WestsidePlaza Rental Mixed Finance Proposal 7/31/2002 7/30/2002
Lexington Charlotte Court WestsidePlaza Rental Evidentiaries 8/30/2002 8/30/2002
Lexington Charlotte Court WestsidePlaza Rental Closing 11/30/2002 12/19/2002
Lexington Charlotte Court WestsidePlaza Rental Construction Start 12/31/2002 12/19/2002
Lexington Charlotte Court WestsidePlaza Rental Construction Finish 12/31/2003 12/31/2003
Lexington Charlotte Court BGA Phase 1 Mixed Finance Proposal 6/30/2004 6/28/2004
Lexington Charlotte Court BGA Phase 1 Evidentiaries 7/30/2004 7/29/2004
Lexington Charlotte Court BGA Phase 1 Closing 10/31/2004 9/30/2004
Lexington Charlotte Court BGA Phase 1 Construction Start 11/1/2004 10/1/2004

Los Angeles Aliso Village Grant Agreement Executed 2/24/1999 2/24/1999
Los Angeles Aliso Village CSS Plan 6/24/1999 6/24/1999
Los Angeles Aliso Village Revitalization Plan 6/24/1999 6/24/1999
Los Angeles Aliso Village Phase One Rental Developer Agreement Executed
Los Angeles Aliso Village Phase One Rental Mixed Finance Proposal 1/15/2002 1/15/2002
Los Angeles Aliso Village Phase One Rental Evidentiaries 1/15/2002 1/15/2002
Los Angeles Aliso Village Phase One Rental Closing 2/1/2002 3/15/2002
Los Angeles Aliso Village Phase One Rental Construction Start 11/1/2001 11/1/2001
Los Angeles Aliso Village Phase One Rental Construction Finish 3/31/2003 3/31/2003
Los Angeles Aliso Village Phase Two Rental Mixed Finance Proposal 8/30/2002 9/13/2002
Los Angeles Aliso Village Phase Two Rental Evidentiaries 9/30/2002 9/13/2002
Los Angeles Aliso Village Phase Two Rental Closing 11/2/2002 10/1/2002
Los Angeles Aliso Village Phase Two Rental Construction Start 10/31/2002 6/1/2002
Los Angeles Aliso Village Phase Two Rental Construction Finish
Los Angeles Aliso Village For Sale Housing Developer Agreement Executed 7/26/2002 9/3/2002
Los Angeles Aliso Village For Sale Housing Construction Start 10/1/2002 10/1/2002
Pico Gardens & Aliso
Los Angeles Apartments Grant Agreement Executed 12/28/1994 12/28/1994
Pico Gardens & Aliso
Los Angeles Apartments CSS Plan 3/19/1996 3/19/1996
Pico Gardens & Aliso
Los Angeles Apartments Revitalization Plan 3/19/1996 3/19/1996
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Pico Gardens & Aliso
Los Angeles Apartments Pico Gardens | Construction Start 4/17/1998 4/17/1998
Pico Gardens & Aliso
Los Angeles Apartments Pico Gardens | Construction Finish 8/15/1999 8/15/1999
Pico Gardens & Aliso
Los Angeles Apartments Las Casitas | Construction Start 4/17/1998 4/17/1998
Pico Gardens & Aliso
Los Angeles Apartments Las Casitas | Construction Finish 3/23/2000 3/23/2000
Pico Gardens & Aliso
Los Angeles Apartments Pico Gardens II Construction Start 5/15/2000 5/15/2000
Pico Gardens & Aliso
Los Angeles Apartments Pico Gardens II Construction Finish 7/15/2002 7/15/2002
Pico Gardens & Aliso
Los Angeles Apartments Las Casitas Il Developer Agreement Executed 8/30/2002 9/13/2002
Pico Gardens & Aliso
Los Angeles Apartments Las Casitas Il Construction Start 1/30/2003 8/19/2004
Pico Gardens & Aliso
Los Angeles Apartments Las Casitas Il Construction Finish 12/30/2003 9/30/2005
Pico Gardens & Aliso
Los Angeles Apartments Community Center Construction Start 12/7/1998 12/7/1998
Pico Gardens & Aliso
Los Angeles Apartments Community Center Construction Finish 5/1/2000 5/1/2000
Pico Gardens & Aliso
Los Angeles Apartments Senior Facility Developer Agreement Executed 3/29/2000 3/29/2000
Pico Gardens & Aliso
Los Angeles Apartments Senior Facility Construction Start 9/15/2000 9/15/2000
Pico Gardens & Aliso
Los Angeles Apartments Senior Facility Construction Finish 11/30/2001 11/30/2001
Pico Gardens & Aliso
Los Angeles Apartments Pedestrian Linkages Developer Agreement Executed 6/7/2002 6/7/2002
Louisville Clarksdale Phase Il Grant Agreement Executed 9/15/2004 9/15/2004
Louisville Clarksdale Phase Il CSS Plan 12/15/2004 12/15/2004
Louisville Clarksdale Phase Il Revitalization Plan 12/27/2004 12/22/2004
Louisville Clarksdale Grant Agreement Executed 7/2/2003 7/2/2003
Louisville Clarksdale CSS Plan 8/15/2003 8/15/2003
Louisville Clarksdale Revitalization Plan 8/26/2003 8/26/2003
Louisville Clarksdale Homeownership Developer Agreement Executed 10/20/2004 10/19/2004
Louisville Clarksdale Homeownership Construction Start 10/31/2003 9/25/2003
Louisville Clarksdale St. Francis Closing 7/31/2003 7/10/2003
Louisville Clarksdale St. Martins Closing 12/1/2004 12/9/2003
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Louisville Clarksdale Misc Off-site Mixed Finance Proposal
Louisville Clarksdale Misc Off-site Construction Start 10/26/2003 10/26/2003
Louisville Clarksdale CDE and Velvet Rose Developer Agreement Executed 2/28/2005 10/19/2004
Louisville Clarksdale Blocks F & G Developer Agreement Executed 2/28/2007 10/19/2004
Louisville Clarksdale Block B Developer Agreement Executed 4/30/2006 10/19/2004
Louisville Clarksdale Block A Developer Agreement Executed 4/30/2006 10/19/2004
Louisville Clarksdale Scattered Sites Developer Agreement Executed 6/30/2005 1/19/2005
Louisville Clarksdale Scattered Sites Mixed Finance Proposal
Louisville Clarksdale Scattered Sites Construction Start 3/31/2005 3/15/2005
Louisville Cotter & Lang Homes Grant Agreement Executed 12/2/1997 12/2/1997
Louisville Cotter & Lang Homes CSS Plan 2/1/1998 2/1/1998
Louisville Cotter & Lang Homes Revitalization Plan 2/26/1998 2/26/1998
Louisville Cotter & Lang Homes Ph Il - The Villages Developer Agreement Executed
Louisville Cotter & Lang Homes Ph 1l - The Villages Mixed Finance Proposal 10/8/1997 10/8/1997
Louisville Cotter & Lang Homes Ph 1l - The Villages Evidentiaries 12/26/1997 12/26/1997
Louisville Cotter & Lang Homes Ph 1l - The Villages Closing 5/15/1998 5/15/1998
Louisville Cotter & Lang Homes Ph 1l - The Villages Construction Start 6/30/1998 6/30/1998
Louisville Cotter & Lang Homes Ph Il - The Villages Construction Finish
Louisville Cotter & Lang Homes Ph Ill - Rental Developer Agreement Executed
Louisville Cotter & Lang Homes Ph 1l - Rental Mixed Finance Proposal 8/19/1998 8/19/1998
Louisville Cotter & Lang Homes Ph 1lI - Rental Evidentiaries 8/11/1999 8/11/1999
Louisville Cotter & Lang Homes Ph 1l - Rental Closing 3/31/2001 3/31/2001
Louisville Cotter & Lang Homes Ph 1lI - Rental Construction Start 10/15/2000 10/15/2000
Louisville Cotter & Lang Homes Phase IV Developer Agreement Executed 4/9/1999 4/9/1999
Louisville Cotter & Lang Homes Phase IV Mixed Finance Proposal 3/30/2000 7/6/2001
Louisville Cotter & Lang Homes Phase IV Evidentiaries 6/27/2002 6/27/2002
Louisville Cotter & Lang Homes Phase IV Closing 6/30/2002 6/27/2002
Louisville Cotter & Lang Homes Phase IV Construction Start 12/1/2002 12/1/2002
Louisville Cotter & Lang Homes Phase IV Construction Finish
Louisville Cotter & Lang Homes Master Plan & Admin Developer Agreement Executed
Louisville Cotter & Lang Homes Phase Il Homeowners Evidentiaries
Louisville Cotter & Lang Homes Phase Il Homeowners Construction Start 9/30/2002 9/30/2002

Macon Oglethorpe Homes Grant Agreement Executed 3/20/2002 3/20/2002
Macon Oglethorpe Homes CSS Plan 6/20/2002 6/18/2002
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Macon Oglethorpe Homes Revitalization Plan
Macon Oglethorpe Homes Vineville Senior Mixed Finance Proposal
Macon Oglethorpe Homes Vineville Senior Evidentiaries
Macon Oglethorpe Homes Vineville Senior Closing 8/1/2003 7/31/2003
Macon Oglethorpe Homes Vineville Senior Construction Start 9/1/2003 8/20/2003
Macon Oglethorpe Homes Vineville Senior Construction Finish
Macon Oglethorpe Homes Oglethorpe Site Mixed Finance Proposal
Macon Oglethorpe Homes Oglethorpe Site Evidentiaries
Macon Oglethorpe Homes Oglethorpe Site Closing 8/1/2004 7/21/2004
Macon Oglethorpe Homes Oglethorpe Site Construction Start 9/1/2004 7/23/2004
Macon Oglethorpe Homes Single Family Homes Construction Start 1/15/2004 1/14/2004
Memphis Hurt Village Grant Agreement Executed 1/31/2001 5/2/2001
Memphis Hurt Village CSS Plan
Memphis Hurt Village Revitalization Plan
Memphis Hurt Village Hurt Village Rental Developer Agreement Executed
Memphis Hurt Village Hurt Village Rental Mixed Finance Proposal
Memphis Hurt Village Hurt Village Rental Evidentiaries
Memphis Hurt Village Hurt Village Rental Closing 10/15/2003 10/15/2003
Memphis Hurt Village Hurt Village Rental Construction Start 10/16/2003 10/16/2003
Memphis Hurt Village Hurt Village Rental Construction Finish
Memphis Hurt Village Hurt Village Homeown Developer Agreement Executed
Memphis Hurt Village Hurt Village Homeown Evidentiaries
Memphis Hurt Village Hurt Village Homeown Closing 11/1/2003 11/1/2003
Memphis Hurt Village Hurt Village Homeown Construction Start 12/1/2003 12/1/2003
Memphis Hurt Village Off Site Rental Developer Agreement Executed 11/2/2002 10/1/2002
Memphis Hurt Village Off Site Rental Evidentiaries
Memphis Hurt Village Off-site Homeownersh Developer Agreement Executed
Memphis Hurt Village Off-site Homeownersh Mixed Finance Proposal
Memphis Hurt Village Off-site Homeownersh Evidentiaries
Memphis Hurt Village Off-site Homeownersh Closing 11/1/2003 11/1/2003
Memphis Hurt Village Off-site Homeownersh Construction Start 12/1/2003 12/1/2003
Memphis Hurt Village Greenlaw Apts. Developer Agreement Executed 11/2/2002 10/1/2002
Memphis Hurt Village Greenlaw Apts. Mixed Finance Proposal
Memphis Hurt Village Greenlaw Apts. Evidentiaries
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Memphis Hurt Village Greenlaw Apts. Closing 12/20/2002 12/20/2002
Memphis Hurt Village Greenlaw Apts. Construction Start 12/21/2002 12/21/2002
Memphis Hurt Village Greenlaw Apts. Construction Finish
Memphis Hurt Village LIHTC Project #2 Developer Agreement Executed 11/2/2002 10/1/2002
Memphis Hurt Village Program Costs Construction Start 12/2/2004 12/2/2004
Memphis Lamar Terrace Grant Agreement Executed 9/1/2004 9/1/2004
Memphis Lamar Terrace CSS Plan 12/1/2004 12/1/2004
Memphis Lamar Terrace Revitalization Plan 1/14/2005 1/13/2005
Memphis Lamar Terrace Phase 2 (Family) Developer Agreement Executed 3/1/2005 1/14/2005
Memphis Lamar Terrace Phase 1 (Elderly) Developer Agreement Executed 3/1/2005 1/14/2005
Memphis Lamar Terrace Phase 1 (Elderly) Mixed Finance Proposal
Memphis Lamar Terrace Phase 3 (Family) Developer Agreement Executed 3/1/2005 1/14/2005
Memphis Lamar Terrace Phase4 Homeownership Developer Agreement Executed 3/1/2005 1/14/2005
Memphis LeMoyne Gardens Grant Agreement Executed 2/8/1995 2/8/1995
Memphis LeMoyne Gardens CSS Plan 8/27/1997 8/27/1997
Memphis LeMoyne Gardens Revitalization Plan 8/27/1997 8/27/1997
Memphis LeMoyne Gardens Predevelopment Developer Agreement Executed
Memphis LeMoyne Gardens Senior Component Mixed Finance Proposal 7/15/2000 7/15/2000
Memphis LeMoyne Gardens Senior Component Evidentiaries 8/25/2000 8/25/2000
Memphis LeMoyne Gardens Senior Component Closing 6/30/2000 9/8/2000
Memphis LeMoyne Gardens Senior Component Construction Start 7/10/2000 9/20/2000
Memphis LeMoyne Gardens Senior Component Construction Finish 10/31/2001 12/31/2001
Memphis LeMoyne Gardens Family | Mixed Finance Proposal 11/27/2000 11/27/2000
Memphis LeMoyne Gardens Family | Evidentiaries 11/27/2000 11/27/2000
Memphis LeMoyne Gardens Family | Closing 11/16/2000 11/27/2000
Memphis LeMoyne Gardens Family | Construction Start 11/17/2000 1/15/2001
Memphis LeMoyne Gardens Family | Construction Finish 11/30/2001 12/31/2001
Memphis LeMoyne Gardens Family 11 Mixed Finance Proposal 6/20/2001 6/20/2001
Memphis LeMoyne Gardens Family Il Evidentiaries 7/31/2001 7/31/2001
Memphis LeMoyne Gardens Family Il Closing 7/23/2001 7/23/2001
Memphis LeMoyne Gardens Family Il Construction Start 8/1/2001 9/11/2001
Memphis LeMoyne Gardens Family Il Construction Finish 6/1/2002 11/15/2002
Memphis LeMoyne Gardens Community Building Mixed Finance Proposal 6/20/2001 6/20/2001
Memphis LeMoyne Gardens Community Building Evidentiaries 7/31/2001 7/31/2001
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Memphis LeMoyne Gardens Community Building Closing 7/23/2001 7/23/2001
Memphis LeMoyne Gardens Community Building Construction Start 8/1/2001 9/6/2001
Memphis LeMoyne Gardens Community Building Construction Finish 10/31/2002 10/22/2002
Memphis LeMoyne Gardens Homes - Subphase 1 Evidentiaries 12/1/2002 12/1/2002
Memphis LeMoyne Gardens Homes - Subphase 1 Closing 2/1/2003 10/15/2003
Memphis LeMoyne Gardens Homes - Subphase 1 Construction Start 2/15/2003 6/23/2003
Memphis LeMoyne Gardens Homes - Subphase 1 Construction Finish 6/30/2004 9/27/2004
Memphis LeMoyne Gardens Homes - Subphase 2 Evidentiaries 6/1/2004 6/1/2004
Memphis LeMoyne Gardens Homes - Subphase 2 Closing 8/2/2004 8/31/2004
Memphis LeMoyne Gardens Homes - Subphase 2 Construction Start 9/1/2004 9/1/2004
Meridian Victory Village Grant Agreement Executed 9/1/2004 9/1/2004
Meridian Victory Village CSS Plan 12/1/2004 11/22/2004
Meridian Victory Village Revitalization Plan 11/30/2004 11/23/2004
Meridian Victory Village Victory Village 1-A Developer Agreement Executed 2/28/2005 2/11/2005
Meridian Victory Village Victory Village 1-B Developer Agreement Executed 2/28/2005 2/11/2005
Meridian Victory Village J.T. Davis Courts Developer Agreement Executed 2/28/2005 2/11/2005
Meridian Victory Village Homeownership -IMP Developer Agreement Executed 2/28/2005 2/11/2005
Meridian Victory Village Homeownership-NIMP Developer Agreement Executed 2/28/2005 2/11/2005
Miami Scott/Carver Homes Grant Agreement Executed 12/31/2000 10/17/2000
Miami Scott/Carver Homes CSS Plan 9/15/2002 9/4/2002
Miami Scott/Carver Homes Revitalization Plan 6/20/2000 3/20/2001
Miami Scott/Carver Homes Predevelopment Mixed Finance Proposal 2/2/2003 2/26/2003
Miami Scott/Carver Homes Predevelopment Evidentiaries 3/15/2003 3/14/2003
Miami Scott/Carver Homes Sector | Mixed Finance Proposal 2/2/2003 2/28/2003
Miami Scott/Carver Homes Sector | Evidentiaries 3/15/2003 3/15/2003
Miami Scott/Carver Homes Sector | Construction Start 1/4/2004 12/5/2003
Miami Ward Tower Grant Agreement Executed 3/31/1999 3/31/1999
Miami Ward Tower Revitalization Plan
Miami Ward Tower Predevelopment Developer Agreement Executed
Miami Ward Tower Predevelopment Mixed Finance Proposal 10/30/2003 8/13/2003
Miami Ward Tower Predevelopment Evidentiaries 10/30/2003 8/13/2003
Miami Ward Tower Predevelopment Closing
Miami Ward Tower Construction Mixed Finance Proposal 10/30/2003 8/13/2003
Miami Ward Tower Construction Evidentiaries 10/30/2003 8/13/2003

This report is based on self-reported data by the grantees as of 10/31/2005

62 of 111

Thomas Herbert/BearingPoint
10.31.2005 All Met LCPs



All Met LCPs as of 10/31/2005

LCP Start

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Miami Ward Tower Construction Construction Start 11/30/2002 11/30/2002
Miami Ward Tower Construction Construction Finish

Milwaukee Highland Park Grant Agreement Executed 7/2/2003 7/2/2003
Milwaukee Highland Park CSS Plan
Milwaukee Highland Park Revitalization Plan
Milwaukee Highland Park Phase 1 Construction Start 6/25/2003 6/25/2003
Milwaukee Highland Park Phase 2 - Midrise Mixed Finance Proposal
Milwaukee Highland Park Phase 2 - Midrise Evidentiaries
Milwaukee Highland Park Phase 2 - Midrise Closing 9/30/2004 8/6/2004
Milwaukee Highland Park Phase 2 - Midrise Construction Start 9/22/2003 9/22/2003
Milwaukee Highland Park Phase 2 - Midrise Construction Finish
Milwaukee Hillside Terrace Grant Agreement Executed 9/7/1994 9/7/1994
Milwaukee Hillside Terrace CSS Plan
Milwaukee Hillside Terrace Close-Out Agreement Certification 3/21/2000 3/21/2000
Milwaukee Hillside Terrace Hillside Construction Start 7/15/1994 7/15/1994
Milwaukee Hillside Terrace Hillside Construction Finish
Milwaukee Lapham Park Grant Agreement Executed 12/8/2000 12/8/2000
Milwaukee Lapham Park CSS Plan
Milwaukee Lapham Park Revitalization Plan
Milwaukee Lapham Park Close-Out Agreement Certification 8/3/2004 6/22/2005
Milwaukee Lapham Park 1.LP Revitalization Mixed Finance Proposal
Milwaukee Lapham Park 1.LP Revitalization Evidentiaries
Milwaukee Lapham Park 1.LP Revitalization Closing 12/31/2001 11/30/2001
Milwaukee Lapham Park 1.LP Revitalization Construction Start 8/1/2000 8/1/2000
Milwaukee Lapham Park 1.LP Revitalization Construction Finish
Parklawn Housing
Milwaukee Development Grant Agreement Executed 1/11/1999 1/11/1999
Parklawn Housing
Milwaukee Development CSS Plan
Parklawn Housing
Milwaukee Development Revitalization Plan
Parklawn Housing
Milwaukee Development Close-Out Agreement Certification 3/31/2004 3/17/2004
Parklawn Housing
Milwaukee Development PL Revitalization Construction Start 4/30/1999 4/30/1999
Parklawn Housing
Milwaukee Development PL Revitalization Construction Finish
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Milwaukee Scattered Sites Grant Agreement Executed
Milwaukee Scattered Sites CSS Plan 12/14/2004 12/14/2004
Milwaukee Scattered Sites Revitalization Plan 1/10/2005 1/10/2005
Milwaukee Scattered Sites Phase | Construction Start 9/30/2005 9/22/2005
Milwaukee Scattered Sites Cherry Court Construction Start 9/1/2005 6/22/2005
Minneapolis The Bryants Grant Agreement Executed 7/21/2003 7/21/2003
Minneapolis The Bryants CSS Plan 10/21/2003 10/19/2003
Minneapolis The Bryants Revitalization Plan 10/21/2003 10/21/2003
Minneapolis The Bryants 100 PH Units Developer Agreement Executed 3/31/2004 10/1/2003
Minneapolis The Bryants 100 PH Units Construction Start 10/15/2004 11/8/2004
Albert Owens/Jesse
Mobile Thomas Homes Grant Agreement Executed 9/14/2004 9/14/2004
Albert Owens/Jesse
Mobile Thomas Homes CSS Plan 12/14/2004 12/14/2004
Albert Owens/Jesse
Mobile Thomas Homes Revitalization Plan 12/29/2004 12/29/2004
Mobile Central Plaza Towers Grant Agreement Executed
Mobile Central Plaza Towers CSS Plan 12/17/2001 11/27/2001
Mobile Central Plaza Towers Revitalization Plan 12/17/2001 11/22/2002
Mobile Central Plaza Towers Rehabilitation Construction Start 3/17/2003 6/16/2003
Mobile Central Plaza Towers Community Center Construction Start 3/17/2003 6/16/2003
Mobile Central Plaza Towers Site Improvements Construction Start 5/6/2003 6/16/2003
Muncie Munsyana Homes Grant Agreement Executed 7/13/2003 7/13/2003
Muncie Munsyana Homes CSS Plan 10/31/2003 10/31/2003
Muncie Munsyana Homes Revitalization Plan 9/30/2003 9/28/2003
Muncie Munsyana Homes Millennium Place Il Mixed Finance Proposal 4/30/2004 8/3/2004
Muncie Munsyana Homes Millennium Place I Evidentiaries 5/15/2004 12/1/2004
Muncie Munsyana Homes Millennium Place Il Closing 7/30/2004 3/22/2005
Muncie Munsyana Homes Millennium Place II Construction Start 8/1/2004 3/23/2005
Muncie Munsyana Homes Millennium Place 3 Mixed Finance Proposal 12/30/2005 8/30/2005
Muncie Munsyana Homes Millennium Place 3 Evidentiaries 2/15/2006 9/19/2005
Nashville John Henry Hale Homes Grant Agreement Executed
Nashville John Henry Hale Homes CSS Plan 12/1/2004 12/1/2004
Nashville John Henry Hale Homes Revitalization Plan 1/12/2005 1/12/2005
Nashville John Henry Hale Homes Phase | Mixed Finance Proposal 6/1/2005 4/22/2005
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Nashville John Henry Hale Homes Phase | Evidentiaries
Nashville Preston Taylor Homes Grant Agreement Executed
Nashville Preston Taylor Homes CSS Plan 6/4/2000 6/16/2000
Nashville Preston Taylor Homes Revitalization Plan 12/1/1999 12/1/1999
Nashville Preston Taylor Homes On Site Rental | Mixed Finance Proposal 5/30/2000 5/30/2000
Nashville Preston Taylor Homes On Site Rental | Evidentiaries 5/30/2000 5/30/2000
Nashville Preston Taylor Homes On Site Rental | Closing 9/30/2000 12/29/2000
Nashville Preston Taylor Homes On Site Rental | Construction Start 12/31/2000 12/31/2000
Nashville Preston Taylor Homes On Site Rental | Construction Finish 12/30/2002 9/30/2002
Nashville Preston Taylor Homes On Site Rental Il Mixed Finance Proposal 12/3/2001 12/3/2001
Nashville Preston Taylor Homes On Site Rental Il Evidentiaries 12/3/2001 12/3/2001
Nashville Preston Taylor Homes On Site Rental Il Closing 12/31/2001 12/31/2001
Nashville Preston Taylor Homes On Site Rental Il Construction Start 3/1/2002 3/1/2002
Nashville Preston Taylor Homes On Site Rental Il Construction Finish 2/1/2005 3/28/2005
Nashville Preston Taylor Homes Self Suff. Center Evidentiaries 8/1/2002 8/1/2002
Nashville Preston Taylor Homes Self Suff. Center Construction Start
Nashville Preston Taylor Homes Self Suff. Center Construction Finish
Nashville Preston Taylor Homes Phs. IV On-site Home Construction Start
Nashville Preston Taylor Homes Phs. IV On-site Home Construction Finish
Nashville Preston Taylor Homes Off-Site Rental Construction Start
Nashville Preston Taylor Homes Off-Site Rental Construction Finish
Nashville Preston Taylor Homes Phase VI Construction Start
Nashville Preston Taylor Homes Phase VI Construction Finish
Nashville Sam Levy Homes Grant Agreement Executed
Nashville Sam Levy Homes CSS Plan 9/26/2003 9/26/2003
Nashville Sam Levy Homes Revitalization Plan 12/31/2003 12/18/2003
Nashville Sam Levy Homes PHASE | Construction Start 10/31/2004 6/8/2004
Nashville Sam Levy Homes Community Center Construction Start 9/15/2005 8/29/2005
Nashville Vine Hill Homes Grant Agreement Executed 1/29/1998 1/29/1998
Nashville Vine Hill Homes CSS Plan 3/24/1998 3/24/1998
Nashville Vine Hill Homes Revitalization Plan 5/5/1998 5/5/1998
Nashville Vine Hill Homes Close-Out Agreement Certification
Nashville Vine Hill Homes On Site Rental Mixed Finance Proposal 8/10/1998 8/10/1998
Nashville Vine Hill Homes On Site Rental Evidentiaries 8/10/1998 8/10/1998
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Nashville Vine Hill Homes On Site Rental Closing 11/13/1998 11/13/1998
Nashville Vine Hill Homes On Site Rental Construction Start 1/30/1999 1/30/1999
Nashville Vine Hill Homes On Site Rental Construction Finish
Nashville Vine Hill Homes Homeownership Construction Start
Nashville Vine Hill Homes Homeownership Construction Finish
Nashville Vine Hill Homes Off Site Closing 1/6/1998 1/6/1998
Nashville Vine Hill Homes Off Site Construction Start 2/1/1998 2/1/1998
Nashville Vine Hill Homes Off Site Construction Finish
Nashville Vine Hill Homes Community Building Construction Start
Nashville Vine Hill Homes Community Building Construction Finish

Caroline Street

10/31/2000 7/6/2000

New Bedford Apartments Grant Agreement Executed 4/30/1999 4/29/1999
Caroline Street
New Bedford Apartments Revitalization Plan
Caroline Street
New Bedford Apartments Close-Out Agreement Certification 6/30/2002 9/30/2003
Caroline Street
New Bedford Apartments Drainage Construction Start 10/1/1999 3/1/2000
Caroline Street
New Bedford Apartments Drainage Construction Finish
Caroline Street
New Bedford Apartments Renovation Closing 10/15/2000 11/22/2000
Caroline Street
New Bedford Apartments Renovation Construction Start 10/15/2000 11/7/2000
Caroline Street
New Bedford Apartments Renovation Construction Finish
Caroline Street
New Bedford Apartments Senior Center Closing 10/15/2000 9/30/2003
Caroline Street
New Bedford Apartments Senior Center Construction Start 10/15/2000 11/15/2000
Caroline Street
New Bedford Apartments Senior Center Construction Finish 4/1/2002 10/30/2002
New
Brunswick New Brunswick Homes Grant Agreement Executed 3/3/1999 3/3/1999
New
Brunswick New Brunswick Homes CSS Plan 10/18/1999 10/18/1999
New
Brunswick New Brunswick Homes Revitalization Plan 9/20/1999 9/20/1999
New
Brunswick New Brunswick Homes Hope Manor Developer Agreement Executed 1/30/2002 12/27/2001
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New
Brunswick New Brunswick Homes Hope Manor Mixed Finance Proposal
New
Brunswick New Brunswick Homes Hope Manor Evidentiaries
New
Brunswick New Brunswick Homes Hope Manor Closing 11/30/2001 12/27/2001
New
Brunswick New Brunswick Homes Hope Manor Construction Start 2/19/2001 2/19/2001
New
Brunswick New Brunswick Homes Hope Manor Construction Finish
New
Brunswick New Brunswick Homes New Brunswick Developer Agreement Executed 11/1/2002 12/27/2001
New
Brunswick New Brunswick Homes New Brunswick Mixed Finance Proposal
New
Brunswick New Brunswick Homes New Brunswick Evidentiaries
New
Brunswick New Brunswick Homes New Brunswick Closing 11/1/2002 12/11/2002
New
Brunswick New Brunswick Homes New Brunswick Construction Start 11/1/2002 9/27/2002
New
Brunswick New Brunswick Homes New Brunswick Construction Finish
New Haven Elm Haven Grant Agreement Executed 12/15/1994 12/15/1994
New Haven Elm Haven CSS Plan
New Haven Elm Haven Revitalization Plan
New Haven Elm Haven Demolition Developer Agreement Executed 6/9/1996 6/9/1996
New Haven Elm Haven Phase 1A (9 h.o.) Developer Agreement Executed 6/9/1996 6/9/1996
New Haven Elm Haven Phase 1A (9 h.o.) Mixed Finance Proposal
New Haven Elm Haven Phase 1A (9 h.o.) Evidentiaries
New Haven Elm Haven Phase 1A (9 h.o.) Closing 9/25/1998 9/25/1998
New Haven Elm Haven Phase 1A (9 h.o.) Construction Start 12/15/1998 12/15/1998
New Haven Elm Haven Phase 1A (9 h.o.) Construction Finish
New Haven Elm Haven Phase 1B/1C (rental) Developer Agreement Executed 6/9/1996 6/9/1996
New Haven Elm Haven Phase 1B/1C (rental) Mixed Finance Proposal
New Haven Elm Haven Phase 1B/1C (rental) Evidentiaries
New Haven Elm Haven Phase 1B/1C (rental) Closing 12/18/1998 12/18/1998
New Haven Elm Haven Phase 1B/1C (rental) Construction Start 2/25/1999 2/25/1999
New Haven Elm Haven Phase 1B/1C (rental) Construction Finish
New Haven Elm Haven Phase 1D, 2R & 2H/3 Developer Agreement Executed 6/9/1996 6/9/1996
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New Haven Elm Haven Phase 1D, 2R & 2H/3 Mixed Finance Proposal 12/1/2001 9/25/2003
New Haven Elm Haven Phase 1D, 2R & 2H/3 Evidentiaries 12/1/2001 12/1/2001
New Haven Elm Haven Phase 1D, 2R & 2H/3 Closing 12/21/2001 12/1/2001
New Haven Elm Haven Phase 1D, 2R & 2H/3 Construction Start 12/1/2001 12/1/2001
New Haven Elm Haven Phase 1D, 2R & 2H/3 Construction Finish 12/31/2003 7/30/2005

Quinnipiac
New Haven Terrace/Riverview Grant Agreement Executed 7/29/2003 7/29/2003
Quinnipiac
New Haven Terrace/Riverview CSS Plan 10/27/2003 10/27/2003
Quinnipiac
New Haven Terrace/Riverview Revitalization Plan 9/16/2003 9/18/2003
Quinnipiac
New Haven Terrace/Riverview Phase 1 Mixed Finance Proposal 9/15/2004 7/28/2004
Quinnipiac
New Haven Terrace/Riverview Phase 1 Evidentiaries 9/15/2004 8/25/2004
Quinnipiac
New Haven Terrace/Riverview Phase 1 Closing 12/1/2004 7/1/2004
Quinnipiac
New Haven Terrace/Riverview Phase 1 Construction Start 12/15/2004 7/6/2004
Quinnipiac
New Haven Terrace/Riverview Phase 1 Construction Finish 10/31/2005 6/10/2005
New Orleans Desire Grant Agreement Executed 2/24/1995 2/24/1995
New Orleans Desire CSS Plan 5/5/1999 5/5/1999
New Orleans Desire Revitalization Plan 8/13/1999 8/13/1999
New Orleans Desire MSD Developer Agreement Executed 2/12/2001 2/15/2001
New Orleans Desire MSD Construction Start 2/15/2002 2/24/2002
New Orleans Desire MSD Construction Finish 8/28/2003 11/7/2003
New Orleans Desire Phase IA - MFD Developer Agreement Executed 7/30/2000 12/14/1999
New Orleans Desire Phase IA - MFD Mixed Finance Proposal 6/28/2002 10/28/2002
New Orleans Desire Phase IA - MFD Evidentiaries 7/15/2002 7/15/2002
New Orleans Desire Phase IA - MFD Closing 7/31/2002 10/28/2002
New Orleans Desire Phase IA - MFD Construction Start 6/24/2002 11/15/2002
New Orleans Desire Phase IA - MFD Construction Finish 6/15/2004 6/15/2004
New Orleans Desire Phase IB - MFD Developer Agreement Executed 7/30/2000 12/14/1999
New Orleans Desire Phase IB - MFD Evidentiaries 7/15/2003 5/30/2003
New Orleans Desire Phase IB - MFD Closing 8/29/2003 8/27/2003
New Orleans Desire Phase IB - MFD Construction Start 8/29/2003 9/1/2003
New Orleans Desire Phase IB - MFD Construction Finish 6/15/2004 5/30/2004
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New Orleans Desire Phase Il - MFD Developer Agreement Executed 7/30/2000 12/14/1999
New Orleans Desire Phase Il - MFD Evidentiaries
New Orleans Desire Phase Il - MFD Closing 12/31/2003 1/31/2005
New Orleans Desire Phase Il - MFD Construction Start 1/7/2004 2/7/2005
New Orleans St. Thomas Grant Agreement Executed 10/10/1997 10/10/1997
New Orleans St. Thomas CSS Plan 1/30/2000
New Orleans St. Thomas Revitalization Plan 8/13/2000
New Orleans St. Thomas Pre-Development Developer Agreement Executed 11/12/1999 11/12/1999
New Orleans St. Thomas Pre-Development Construction Start 11/1/2001 12/10/2001
New Orleans St. Thomas Pre-Development Construction Finish
New Orleans St. Thomas Retail/Condo/CCRC Developer Agreement Executed 7/15/2002 10/12/1999
New Orleans St. Thomas For Sale Homes Developer Agreement Executed 10/12/1999 10/12/1999
New Orleans St. Thomas (S]] Developer Agreement Executed 10/12/1999 10/12/1999
New Orleans St. Thomas CS1 Mixed Finance Proposal 6/25/2001
New Orleans St. Thomas Csli Evidentiaries 8/31/2002
New Orleans St. Thomas [e5]] Closing 10/31/2002 11/3/2003
New Orleans St. Thomas Csli Construction Start 11/1/2002 11/20/2003
New Orleans St. Thomas Csli Developer Agreement Executed 10/12/1999 10/12/1999
New Orleans | William J. Fischer Homes Grant Agreement Executed 9/17/2004 9/17/2004
New Orleans | William J. Fischer Homes CSS Plan 12/17/2004
New Orleans | William J. Fischer Homes Revitalization Plan 12/3/2004
Arverne/Edgemere
New York Houses Grant Agreement Executed 6/28/1998 6/28/1998
Arverne/Edgemere
New York Houses CSS Plan 12/1/1997
Arverne/Edgemere
New York Houses Revitalization Plan 4/1/1999
Arverne/Edgemere
New York Houses Modernization Construction Start 10/1/2000 3/1/2002
Arverne/Edgemere
New York Houses Modernization Construction Finish 6/30/2003
Arverne/Edgemere
New York Houses Site Improvements Construction Start 9/30/2003 4/22/2005
New York Prospect Plaza Grant Agreement Executed 3/15/1999 3/15/1999
New York Prospect Plaza CSS Plan 6/30/1999
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New York Prospect Plaza Revitalization Plan 7/14/1999 7/14/1999
New York Prospect Plaza Mixed Finance Site B Developer Agreement Executed 12/31/2003 1/30/2004
New York Prospect Plaza Mixed Finance Site B Mixed Finance Proposal 12/31/2003 1/30/2004
New York Prospect Plaza Mixed Finance Site B Evidentiaries 1/31/2004 1/31/2004
New York Prospect Plaza HO - Site A Developer Agreement Executed 10/31/2002 8/16/2002
New York Prospect Plaza HO - Site A Construction Start 8/31/2003 6/2/2003
New York Prospect Plaza HO - Site A Construction Finish 11/30/2004 3/31/2005
Newark Archbishop Walsh Homes Grant Agreement Executed 10/24/1994 10/24/1994
Newark Archbishop Walsh Homes CSS Plan 9/30/1995 11/30/1995
Newark Archbishop Walsh Homes Revitalization Plan 5/31/1995 6/5/1995
Newark Archbishop Walsh Homes 1 Walsh Homes North Developer Agreement Executed 1/28/1998 1/28/1998
Newark Archbishop Walsh Homes 1 Walsh Homes North Construction Start 11/30/1998 3/15/1999
Newark Archbishop Walsh Homes 2 Kretchmer Homes Developer Agreement Executed 7/17/2000 4/13/2000
Newark Archbishop Walsh Homes 2 Kretchmer Homes Construction Start 8/15/2000 8/15/2000
Newark Archbishop Walsh Homes 2 Kretchmer Homes Construction Finish 7/30/2003 6/30/2004
Newark Archbishop Walsh Homes 3 Walsh Homes South Developer Agreement Executed 1/31/2003 1/31/2003
Newark Archbishop Walsh Homes 4 Walsh Cmty Ctr. Developer Agreement Executed 1/31/2003 1/31/2003
Newark Stella W. Wright Grant Agreement Executed 4/19/2000 4/19/2000
Newark Stella W. Wright CSS Plan 4/1/2001 5/18/2001
Newark Stella W. Wright Revitalization Plan 11/3/2000 11/3/2000
Newark Stella W. Wright StellaWright - SG 2A Developer Agreement Executed 12/30/2002 10/1/2002
Newark Stella W. Wright StellaWright - SG 2A Closing 9/1/2003 8/17/2004
Newark Stella W. Wright StellaWright - SG 2A Construction Start 12/1/2005 9/8/2004
Newark Stella W. Wright Hayes Homes Site Developer Agreement Executed 12/30/2002 10/1/2002
Newark Stella W. Wright Hayes Homes Site Mixed Finance Proposal 9/2/2003
Newark Stella W. Wright Hayes Homes Site Evidentiaries 9/2/2003
Newark Stella W. Wright Hayes Homes Site Closing 12/1/2003 11/17/2003
Newark Stella W. Wright Hayes Homes Site Construction Start 6/30/2003 9/22/2003
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Newark Stella W. Wright Hayes Homes Site Construction Finish
Newark Stella W. Wright Hill Manor Site Developer Agreement Executed 5/31/2003 8/1/2002
Newark Stella W. Wright Hill Manor Site Construction Start 5/1/2005 5/1/2005
Newark Stella W. Wright Charlton-Stella 2B Closing 8/30/2005 3/16/2005
Newark Stella W. Wright Charlton-Stella 2B Construction Start 10/1/2005 3/17/2005
Newport Peter G. Noll, Booke Grant Agreement Executed 1/11/2000 1/11/2000
Newport Peter G. Noll, Booke CSS Plan 3/22/2001 5/4/2001
Newport Peter G. Noll, Booke Revitalization Plan 3/22/2001 5/4/2001
Newport Peter G. Noll, Booke Liberty Row 1 Developer Agreement Executed
Newport Peter G. Noll, Booke Liberty Row 1 Mixed Finance Proposal 7/31/2001 11/3/2003
Newport Peter G. Noll, Booke Liberty Row 1 Evidentiaries 11/21/2003 11/3/2003
Newport Peter G. Noll, Booke Liberty Row 1 Closing 5/25/2004 5/25/2004
Newport Peter G. Noll, Booke Liberty Row 1 Construction Start 2/16/2004 11/18/2003
Newport Peter G. Noll, Booke Liberty Row 1 Construction Finish
Newport Peter G. Noll, Booke CIPP 2nd Mortgage Developer Agreement Executed
Newport Peter G. Noll, Booke CIPP 2nd Mortgage Evidentiaries
Newport Peter G. Noll, Booke HCRH Homeownership Developer Agreement Executed 9/30/2002 9/26/2002
Newport Peter G. Noll, Booke 9th St N.W.C. Developer Agreement Executed 9/30/2002 9/26/2002
Newport Peter G. Noll, Booke Corpus Christi Apts Developer Agreement Executed 9/30/2002 9/26/2002
Newport Peter G. Noll, Booke Corpus Christi Apts Mixed Finance Proposal 10/8/2004 9/27/2004
Newport Peter G. Noll, Booke Corpus Christi Apts Evidentiaries 12/28/2004 12/8/2004
Newport Peter G. Noll, Booke Liberty Row Il Developer Agreement Executed
Newport Peter G. Noll, Booke Liberty Row Il Mixed Finance Proposal 6/24/2005 4/29/2005
Newport Peter G. Noll, Booke Liberty Row I Evidentiaries 6/16/2005 6/14/2005
Newport Peter G. Noll, Booke Saratoga/Roberts Developer Agreement Executed
Newport Peter G. Noll, Booke Saratoga/Roberts Mixed Finance Proposal
Newport Peter G. Noll, Booke Corpus Christi Il Developer Agreement Executed 9/30/2002 9/26/2002
Newport Peter G. Noll, Booke City Basin Infil | Developer Agreement Executed 9/30/2002 9/26/2002
Newport Peter G. Noll, Booke Hamlet Street Developer Agreement Executed 9/30/2002 9/26/2002
Newport Peter G. Noll, Booke City Basin Infill Il Developer Agreement Executed 9/30/2002 9/26/2002
Newport Tonomy Hill Grant Agreement Executed 7/3/2003 7/3/2003
Newport Tonomy Hill CSS Plan 9/30/2003 9/30/2003
Newport Tonomy Hill Revitalization Plan 8/26/2003 8/26/2003
Newport Tonomy Hill Phase IlIA 44 Units Developer Agreement Executed 8/14/2003 8/14/2003
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Planned Date

2/10/2005

Actual Date
1/31/2005

3/1/2005

5/1/2004

2/28/2005

1/12/2004

5/1/2004

5/1/2004

12/29/2003

1/12/2004

5/1/2004

2/10/2005

12/29/2003

1/31/2005

3/1/2005

4/20/2001

2/28/2005

5/18/2001

4/20/2001

4/15/2002

5/18/2001

8/14/2001

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Newport Tonomy Hill Phase IlIA 44 Units Mixed Finance Proposal
Newport Tonomy Hill Phase IlIA 44 Units Evidentiaries
Newport Tonomy Hill Phase IlIA 44 Units Closing 5/31/2005 5/31/2005
Newport Tonomy Hill Phase IlIA 44 Units Construction Start 8/1/2005 7/18/2005
Newport Tonomy Hill Phase IV 26 Units Developer Agreement Executed 8/14/2003 8/14/2003
Newport Tonomy Hill Phase IIA 100 Units Developer Agreement Executed 8/14/2003 8/14/2003
Newport Tonomy Hill Phase 1A 100 Units Mixed Finance Proposal
Newport Tonomy Hill Phase IIA 100 Units Evidentiaries
Newport Tonomy Hill Phase II1A 100 Units Closing 7/1/2004 7/1/2004
Newport Tonomy Hill Phase 1A 100 Units Construction Start 9/1/2004 9/1/2004
Newport Tonomy Hill Phase IV 26 HO Developer Agreement Executed 8/14/2003 8/14/2003
Newport Tonomy Hill Phase IIB 47 Units Developer Agreement Executed 8/14/2003 8/14/2003
Newport Tonomy Hill Phase 1IB 47 Units Mixed Finance Proposal
Newport Tonomy Hill Phase 1IB 47 Units Evidentiaries
Newport Tonomy Hill Phase 1IB 47 Units Closing 7/1/2004 7/1/2004
Newport Tonomy Hill Phase 11B 47 Units Construction Start 9/1/2004 9/1/2004
Newport Tonomy Hill Phase IlIB 27 Units Developer Agreement Executed 8/14/2003 8/14/2003
Newport Tonomy Hill Phase IlIB 27 Units Mixed Finance Proposal
Newport Tonomy Hill Phase 11IB 27 Units Evidentiaries
Newport Tonomy Hill Phase IlIB 27 Units Closing 5/31/2005 5/31/2005
Newport Tonomy Hill Phase IlIB 27 Units Construction Start 8/1/2005 7/18/2005
Roberts Village and
Norfolk Bowling Green Grant Agreement Executed 4/17/2001 4/17/2001
Roberts Village and
Norfolk Bowling Green CSS Plan
Roberts Village and
Norfolk Bowling Green Revitalization Plan
Roberts Village and
Norfolk Bowling Green Franklin Arms Midris Developer Agreement Executed 5/30/2002 4/25/2002
Roberts Village and
Norfolk Bowling Green Franklin Arms Midris Mixed Finance Proposal
Roberts Village and
Norfolk Bowling Green Franklin Arms Midris Evidentiaries
Roberts Village and
Norfolk Bowling Green Franklin Arms Midris Closing 5/10/2002 4/25/2002
Roberts Village and
Norfolk Bowling Green Franklin Arms Midris Construction Start 5/15/2002 5/1/2002
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Roberts Village and
Norfolk Bowling Green Franklin Arms Midris Construction Finish 12/1/2003 10/1/2003
Roberts Village and
Norfolk Bowling Green TCB On-Site Rental 1 Developer Agreement Executed
Roberts Village and
Norfolk Bowling Green TCB On-Site Rental 1 Mixed Finance Proposal 12/1/2002 12/1/2002
Roberts Village and
Norfolk Bowling Green TCB On-Site Rental 1 Evidentiaries 3/1/2003 3/31/2003
Roberts Village and
Norfolk Bowling Green TCB On-Site Rental 1 Closing 6/1/2003 10/20/2003
Roberts Village and
Norfolk Bowling Green TCB On-Site Rental 1 Construction Start 7/1/2003 6/16/2003
Roberts Village and
Norfolk Bowling Green TCB On-Site Rental 1 Construction Finish 12/1/2004 12/21/2004
Roberts Village and
Norfolk Bowling Green TCB On-Site Rental 2 Mixed Finance Proposal 12/1/2003 12/1/2003
Roberts Village and
Norfolk Bowling Green TCB On-Site Rental 2 Evidentiaries 3/1/2004 3/1/2004
Roberts Village and
Norfolk Bowling Green TCB On-Site Rental 2 Closing 6/1/2004 9/30/2004
Roberts Village and
Norfolk Bowling Green TCB On-Site Rental 2 Construction Start 7/1/2004 10/1/2004
Roberts Village and
Norfolk Bowling Green TCB On-Site Rental 3 Mixed Finance Proposal 12/1/2004 12/29/2004
Roberts Village and
Norfolk Bowling Green TCB On-Site Rental 3 Evidentiaries 3/1/2005 3/14/2005
Roberts Village and
Norfolk Bowling Green TCB Homeownership Developer Agreement Executed 6/1/2003 6/1/2003
Roberts Village and
Norfolk Bowling Green TCB Homeownership Evidentiaries 3/1/2003 3/14/2005
Roberts Village and
Norfolk Bowling Green TCB Homeownership Construction Start 7/1/2003 5/1/2005
Roberts Village and
Norfolk Bowling Green NRHA Homeownership Evidentiaries 4/1/2004 1/30/2004
Roberts Village and
Norfolk Bowling Green NRHA Homeownership Closing 6/1/2003 3/25/2004
Roberts Village and
Norfolk Bowling Green NRHA Homeownership Construction Start 7/1/2003 7/1/2003
North
Charleston North Park Village Grant Agreement Executed 4/10/2002 4/28/2002
North
Charleston North Park Village CSS Plan 7/31/2002 7/29/2002
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Nortl
Charleston North Park Village Revitalization Plan 8/31/2002 8/29/2002
North
Charleston North Park Village Predevelopment Developer Agreement Executed 7/31/2003 9/24/2003
North
Charleston North Park Village Birchwood-Phoenix Mixed Finance Proposal 10/31/2003 11/14/2003
North
Charleston North Park Village Birchwood-Phoenix Evidentiaries 1/31/2004 11/14/2003
North
Charleston North Park Village Birchwood-Phoenix Closing 3/31/2004 11/14/2003
North
Charleston North Park Village Birchwood-Phoenix Construction Start 4/30/2004 11/1/2003
North
Charleston North Park Village Birchwood-Phoenix Construction Finish 8/31/2005 9/30/2004
North
Charleston North Park Village OnSite Homeownership Mixed Finance Proposal 10/31/2004 9/1/2004
North
Charleston North Park Village OnSite Homeownership Evidentiaries 1/31/2005 12/31/2004
North
Charleston North Park Village Oakleaf Estates Mixed Finance Proposal 1/31/2005 8/15/2003
North
Charleston North Park Village Oakleaf Estates Evidentiaries 1/31/2005 8/15/2003
North
Charleston North Park Village Oakleaf Estates Closing 9/30/2003 5/23/2002
North
Charleston North Park Village Oakleaf Estates Construction Start 10/15/2003 5/27/2003
North
Charleston North Park Village Horizon Village Mixed Finance Proposal 11/1/2004 11/30/2004
North
Charleston North Park Village Horizon Village Evidentiaries 10/1/2004 11/30/2004
North
Charleston North Park Village Alston Lakes Mixed Finance Proposal 3/31/2005 6/20/2005
Chestnut Court and 1114
Oakland 14th Street Grant Agreement Executed 1/4/1999 1/4/1999
Chestnut Court and 1114
Oakland 14th Street CSS Plan 2/15/1999 2/15/1999
Chestnut Court and 1114
Oakland 14th Street Revitalization Plan 6/21/1999 6/21/1999
Chestnut Court and 1114
Oakland 14th Street Close-Out Agreement Certification 6/15/2004 1/11/2005
Chestnut Court and 1114
Oakland 14th Street Predev & Admin Developer Agreement Executed 3/15/2001 6/6/2001
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Chestnut Court and 1114

Oakland 14th Street Rental Development Mixed Finance Proposal
Chestnut Court and 1114

Oakland 14th Street Rental Development Evidentiaries
Chestnut Court and 1114

Oakland 14th Street Rental Development Closing 2/1/2002 2/13/2002
Chestnut Court and 1114

Oakland 14th Street Rental Development Construction Start 2/15/2002 2/19/2002
Chestnut Court and 1114

Oakland 14th Street Rental Development Construction Finish
Chestnut Court and 1114

Oakland 14th Street Homeownership-Dev Closing 5/15/2002 7/25/2002
Chestnut Court and 1114

Oakland 14th Street Homeownership-Dev Construction Start 5/16/2002 7125/2002
Chestnut Court and 1114

Oakland 14th Street Homeownership-Dev Construction Finish

Oakland Coliseum Gardens Grant Agreement Executed 2/23/2001 12/8/2000

Oakland Coliseum Gardens CSS Plan

Oakland Coliseum Gardens Revitalization Plan

Oakland Coliseum Gardens Ph. 2 - 1st on-site Developer Agreement Executed 1/15/2003 9/24/2003

Oakland Coliseum Gardens Ph. 2 - 1st on-site Mixed Finance Proposal

Oakland Coliseum Gardens Ph. 2 - 1st on-site Evidentiaries

Oakland Coliseum Gardens Ph. 2 - 1st on-site Closing 11/1/2004 11/19/2004

Oakland Coliseum Gardens Ph. 2 - 1st on-site Construction Start 8/15/2004 10/15/2004

Oakland Coliseum Gardens Ph. 3 - 2nd on-site Developer Agreement Executed 11/28/2003 11/17/2003

Oakland Coliseum Gardens Ph. 3 - 2nd on-site Mixed Finance Proposal

Oakland Coliseum Gardens Ph. 3 - 2nd on-site Evidentiaries

Oakland Coliseum Gardens Ph. 4, 1st buy-in Mixed Finance Proposal

Oakland Coliseum Gardens Ph. 4, 1st buy-in Evidentiaries

Oakland Coliseum Gardens Ph. 4, 1st buy-in Closing 1/30/2004 8/8/2005

Oakland Coliseum Gardens Ph. 4, 1st buy-in Construction Start 3/1/2004 3/1/2002

Oakland Coliseum Gardens Ph. 4, 1st buy-in Construction Finish
Lockwood Gardens/ Lower

Oakland Fruitvale Grant Agreement Executed 9/7/1994 9/7/1994
Lockwood Gardens/ Lower

Oakland Fruitvale CSS Plan
Lockwood Gardens/ Lower

Oakland Fruitvale Revitalization Plan
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12/29/2003
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11/30/2004
11/30/2004
9/30/2003
11/15/2004
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Lockwood Gardens/ Lower
Oakland Fruitvale Close-Out Agreement Certification 12/30/2005 9/29/2005
Lockwood Gardens/ Lower
Oakland Fruitvale scatr, multi, lock | Construction Start 6/1/1996 6/1/1996
Lockwood Gardens/ Lower
Oakland Fruitvale scatr, multi, lock | Construction Finish 4/30/2000 5/2/2000
Lockwood Gardens/ Lower
Oakland Fruitvale lockwood phase Il Construction Start 11/15/2000 11/15/2000
Lockwood Gardens/ Lower
Oakland Fruitvale lockwood phase Il Construction Finish 4/30/2002 3/1/2002
Lockwood Gardens/ Lower
Oakland Fruitvale lockwood phase IlI Construction Start 11/30/2002 10/20/2003
Lockwood Gardens/ Lower
Oakland Fruitvale lockwood phase IlI Construction Finish 3/30/2005 8/31/2005
Oakland Westwood Gardens Grant Agreement Executed 4/14/2000 4/14/2000
Oakland Westwood Gardens CSS Plan 3/1/2001 3/1/2001
Oakland Westwood Gardens Revitalization Plan 4/15/2001 5/1/2001
Oakland Westwood Gardens Predev & OHA Admin Developer Agreement Executed 6/17/2002 11/18/2002
Oakland Westwood Gardens Predev & OHA Admin Mixed Finance Proposal 12/2/2002 11/29/2002
Oakland Westwood Gardens Predev & OHA Admin Evidentiaries 1/22/2003 1/17/2003
Oakland Westwood Gardens Predev & OHA Admin Closing 3/17/2003 2/14/2003
Oakland Westwood Gardens Off-site development Construction Start 3/17/2003 2/18/2003
Oakland Westwood Gardens Off-site development Construction Finish 3/14/2005 11/29/2004
Oakland Westwood Gardens Original site Construction Start 3/17/2003 2/18/2003
Oakland Westwood Gardens Original site Construction Finish 3/14/2005 10/1/2004
Orlando Carver Court Grant Agreement Executed 7/24/2003 7/29/2003
Orlando Carver Court CSS Plan 10/24/2003 10/24/2003
Orlando Carver Court Revitalization Plan 10/24/2003 10/24/2003
Orlando Carver Court Phase A-Infrastr Developer Agreement Executed 6/19/2004 6/18/2004
Orlando Carver Court Phase C-Off-Site HO Evidentiaries 9/30/2004 6/29/2004
Orlando Carver Court Phase C-Off-Site HO Closing 3/31/2005 8/25/2004
Orlando Carver Court Phase D-On-Site HO Evidentiaries 12/31/2004 12/30/2004
Orlando Carver Court Phase D-On-Site HO Construction Start 9/30/2005 4/1/2005
Orlando Colonial Park Grant Agreement Executed 1/29/1998 1/29/1998
Orlando Colonial Park CSS Plan 4/30/1998 11/30/1999
Orlando Colonial Park Revitalization Plan 5/30/1998 4/29/1998
Orlando Colonial Park Phase | Developer Agreement Executed 4/30/1999 4/30/1999
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Orlando Colonial Park Phase | Construction Start
Orlando Colonial Park Phase | Construction Finish
Orlando Colonial Park Phase I Developer Agreement Executed
Orlando Colonial Park Phase Il Mixed Finance Proposal 8/1/2000 8/1/2000
Orlando Colonial Park Phase Il Evidentiaries 8/1/2000 8/1/2000
Orlando Colonial Park Phase Il Closing 3/23/2001 3/8/2001
Orlando Colonial Park Phase Il Construction Start 11/10/2001 4/1/2001
Orlando Colonial Park Phase IIA Mixed Finance Proposal 5/30/2000 7/19/1999
Orlando Colonial Park Phase IIA Evidentiaries 5/30/2000 7/19/1999
Orlando Colonial Park Phase IIA Closing 9/30/1999 9/30/1999
Orlando Colonial Park Phase II1A Construction Start 12/13/1999 12/13/1999
Orlando Colonial Park Phase IIA Construction Finish
Orlando Colonial Park Phase I Developer Agreement Executed
Orlando Colonial Park Phase IlI Mixed Finance Proposal 4/30/2002 4/30/2002
Orlando Colonial Park Phase llI Evidentiaries 2/20/2002 2/20/2002
Orlando Colonial Park Phase Il Construction Start
Orlando Colonial Park Phase llI Construction Finish
Paterson Christopher Columbus Grant Agreement Executed
Paterson Christopher Columbus CSS Plan 5/5/1998 5/1/1998
Paterson Christopher Columbus Revitalization Plan 5/5/1998 5/4/1998
Paterson Christopher Columbus Close-Out Agreement Certification 12/31/2003 8/13/2003
Paterson Christopher Columbus Offsite Rental Developer Agreement Executed 4/9/1998 4/9/1998
Paterson Christopher Columbus Offsite Rental Mixed Finance Proposal 9/30/1998 9/30/1998
Paterson Christopher Columbus Offsite Rental Evidentiaries 2/15/1999 2/15/1999
Paterson Christopher Columbus Offsite Rental Closing 6/2/1999 6/2/1999
Paterson Christopher Columbus Offsite Rental Construction Start 6/3/1999 6/3/1999
Paterson Christopher Columbus Offsite Rental Construction Finish 12/31/2000 12/31/2000
Paterson Christopher Columbus Onsite Construction Mixed Finance Proposal 5/30/2000 5/30/2000
Paterson Christopher Columbus Onsite Construction Evidentiaries 8/1/2000 8/1/2000
Paterson Christopher Columbus Onsite Construction Closing 10/17/2000 10/17/2000
Paterson Christopher Columbus Onsite Construction Construction Start 10/30/2000 10/30/2000
Paterson Christopher Columbus Onsite Construction Construction Finish
Paterson Christopher Columbus Offsite HO Developer Agreement Executed 4/9/1998 4/9/1998
Colonel John Warner
Peoria Homes Grant Agreement Executed 1/6/1998 1/6/1998
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12/31/1998

12/31/1998

9/15/1999

12/31/1998

9/15/1999

3/1/2000

3/16/1999

3/31/2002 3/31/2002

3/1/2000

3/16/1999

12/22/1999

7/30/2000

12/22/1999

7/30/2000

9/5/2000

9/5/2000

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Colonel John Warner
Peoria Homes CSS Plan
Colonel John Warner
Peoria Homes Revitalization Plan
Colonel John Warner
Peoria Homes ON-SITE Developer Agreement Executed 2/10/2000 2/10/2000
Colonel John Warner
Peoria Homes ON-SITE Mixed Finance Proposal
Colonel John Warner
Peoria Homes ON-SITE Evidentiaries
Colonel John Warner
Peoria Homes ON-SITE Closing 7/19/2000 7/19/2000
Colonel John Warner
Peoria Homes ON-SITE Construction Start 3/15/2000 3/15/2000
Colonel John Warner
Peoria Homes ON-SITE Construction Finish
Colonel John Warner
Peoria Homes OFF-SITE Construction Start 3/30/2004 7/7/2003
Philadelphia | Martin Luther King Plaza Grant Agreement Executed 4/5/1999 4/5/1999
Philadelphia | Martin Luther King Plaza CSS Plan
Philadelphia | Martin Luther King Plaza Revitalization Plan
Philadelphia | Martin Luther King Plaza PHASE 1 - MD, CSS Developer Agreement Executed 6/30/2000 9/15/2000
Philadelphia | Martin Luther King Plaza PHASE 2 - 49 rentals Mixed Finance Proposal
Philadelphia | Martin Luther King Plaza PHASE 2 - 49 rentals Evidentiaries
Philadelphia | Martin Luther King Plaza PHASE 2 - 49 rentals Closing 9/30/2000 9/14/2000
Philadelphia | Martin Luther King Plaza PHASE 2 - 49 rentals Construction Start 10/19/2001 10/19/2001
Philadelphia | Martin Luther King Plaza PHASE 2 - 49 rentals Construction Finish
Philadelphia | Martin Luther King Plaza PHASE 3 - 45 Rental Mixed Finance Proposal
Philadelphia | Martin Luther King Plaza PHASE 3 - 45 Rental Evidentiaries
Philadelphia | Martin Luther King Plaza PHASE 3 - 45 Rental Closing 4/14/2002 4/14/2002
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Philadelphia | Martin Luther King Plaza PHASE 3 - 45 Rental Construction Start 4/21/2002 4/21/2002
Philadelphia | Martin Luther King Plaza PHASE 3 - 45 Rental Construction Finish 1/31/2004 12/31/2003
Philadelphia | Martin Luther King Plaza PHASE 4 A - 76 Sale Evidentiaries 9/15/2002 11/10/2003
Philadelphia | Martin Luther King Plaza PHASE 4 A - 76 Sale Closing 11/18/2002 3/15/2005
Philadelphia | Martin Luther King Plaza PHASE 4 A - 76 Sale Construction Start 12/20/2002 3/31/2005
Philadelphia | Martin Luther King Plaza PHASE 5 - 42 rentals Mixed Finance Proposal 3/15/2003 11/19/2003
Philadelphia | Martin Luther King Plaza PHASE 5 - 42 rentals Evidentiaries 9/15/2002 11/10/2003
Philadelphia | Martin Luther King Plaza PHASE 5 - 42 rentals Closing 11/18/2002 3/15/2005
Philadelphia | Martin Luther King Plaza PHASE 5 - 42 rentals Construction Start 12/20/2002 3/15/2005
Philadelphia | Martin Luther King Plaza Phase 4B - 14 Sale Evidentiaries 1/31/2005 1/31/2005
Philadelphia Mill Creek Grant Agreement Executed 4/15/2002 4/26/2002
Philadelphia Mill Creek CSS Plan 4/30/2002 4/15/2002
Philadelphia Mill Creek Revitalization Plan 6/30/2001 6/22/2001
Philadelphia Mill Creek Phase 2-SI-67 units Mixed Finance Proposal 1/15/2003 12/9/2003
Philadelphia Mill Creek Phase 2-SI-67 units Evidentiaries 4/30/2004 4/8/2004
Philadelphia Mill Creek Phase 2-SI-67 units Closing 4/15/2003 8/6/2002
Philadelphia Mill Creek Phase 2-SI-67 units Construction Start 8/15/2002 8/15/2002
Philadelphia Mill Creek Phase 2-SI-67 units Construction Finish 12/31/2003 12/5/2003
Philadelphia Mill Creek Phase 3-40 units H/O Mixed Finance Proposal 8/30/2003 8/13/2003
Philadelphia Mill Creek Phase 3-40 units H/O Evidentiaries 10/30/2003 10/17/2003
Philadelphia Mill Creek Phase 3-40 units H/O Closing 12/30/2003 3/24/2004
Philadelphia Mill Creek Phase 3-40 units H/O Construction Start 1/31/2004 3/31/2004
Philadelphia Mill Creek Phase 3-40 units H/O Construction Finish 9/30/2005 5/3/2005
Philadelphia Mill Creek Phase 4-80 units Mixed Finance Proposal 8/30/2003 7/17/2003
Philadelphia Mill Creek Phase 4-80 units Evidentiaries 10/30/2003 9/5/2003
Philadelphia Mill Creek Phase 4-80 units Closing 12/30/2003 2/24/2004
Philadelphia Mill Creek Phase 4-80 units Construction Start 1/31/2004 2/7/2004
Philadelphia Mill Creek Phase 4-80 units Construction Finish 9/30/2005 12/31/2004
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Philadelphia Mill Creek Phase 6-80 units Mixed Finance Proposal 9/30/2004 9/6/2004
Philadelphia Mill Creek Phase 6-80 units Evidentiaries 10/30/2004 10/15/2004
Philadelphia Mill Creek Phase 6-80 units Closing 4/30/2005 4/21/2005
Philadelphia Mill Creek Phase 6-80 units Construction Start 4/30/2005 4/22/2005
Philadelphia Mill Creek Phase 7-25 units H/O Mixed Finance Proposal 8/30/2004 8/30/2004
Philadelphia Mill Creek Phase 7-25 units H/O Evidentiaries 10/30/2004 10/28/2004
Philadelphia Mill Creek Phase 7-25 units H/O Closing 12/30/2004 4/21/2005
Philadelphia Mill Creek Phase 7-25 units H/O Construction Start 1/31/2005 4/22/2005
Philadelphia Mill Creek Phase 5-Neumann N. Closing 6/30/2005 5/20/2005
Philadelphia Mill Creek Phase 5-Neumann N. Construction Start 7/1/2005 5/21/2005
Philadelphia Mill Creek Phase 12-MT.Oliv-161 Mixed Finance Proposal 12/30/2002 8/30/2002
Philadelphia Mill Creek Phase 12-MT.Oliv-161 Evidentiaries 2/15/2003 10/15/2002
Philadelphia Mill Creek Phase 12-MT.Oliv-161 Closing 3/30/2003 11/26/2002
Philadelphia Mill Creek Phase 12-MT.Oliv-161 Construction Start 4/30/2003 5/30/2003
Philadelphia Mill Creek Phase 12-MT.Oliv-161 Construction Finish
Philadelphia Richard Allen Homes Grant Agreement Executed
Philadelphia Richard Allen Homes CSS Plan 6/16/1995 6/16/1995
Philadelphia Richard Allen Homes Revitalization Plan 5/18/1993 5/18/1993
Philadelphia Richard Allen Homes 80 Unit Senior Bldg. Developer Agreement Executed 3/27/1996 3/27/1996
Philadelphia Richard Allen Homes 80 Unit Senior Bldg. Construction Start 10/28/1996 10/28/1996
Philadelphia Richard Allen Homes 80 Unit Senior Bldg. Construction Finish
Philadelphia Richard Allen Homes 150 Unit- Rehab Cons Construction Start
Philadelphia Richard Allen Homes 150 Unit- Rehab Cons Construction Finish
Philadelphia Richard Allen Homes 178 Unit - New Cons Developer Agreement Executed
Philadelphia Richard Allen Homes 178 Unit - New Cons Mixed Finance Proposal 8/30/2001 9/13/2001
Philadelphia Richard Allen Homes 178 Unit - New Cons Evidentiaries 10/1/2001 10/1/2001
Philadelphia Richard Allen Homes 178 Unit - New Cons Closing 12/12/2001 12/12/2001
Philadelphia Richard Allen Homes 178 Unit - New Cons Construction Start 2/7/12002 1/24/2002
Philadelphia Richard Allen Homes 178 Unit - New Cons Construction Finish
Philadelphia Schuylkill Falls Grant Agreement Executed
Philadelphia Schuylkill Falls CSS Plan 2/16/1999 2/16/1999
Philadelphia Schuylkill Falls Revitalization Plan 8/27/1998 8/27/1998
Philadelphia Schuylkill Falls Phase 1-Master Plan Developer Agreement Executed
Philadelphia Schuylkill Falls Phase 2-135 Rental Mixed Finance Proposal 10/3/2000 10/25/2000
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Philadelphia Schuylkill Falls Phase 2-135 Rental Evidentiaries
Philadelphia Schuylkill Falls Phase 2-135 Rental Closing 12/8/2000 12/6/2000
Philadelphia Schuylkill Falls Phase 2-135 Rental Construction Start 3/1/2001 3/1/2001
Philadelphia Schuylkill Falls Phase 2-135 Rental Construction Finish
Philadelphia Schuylkill Falls Phase 3A-28 Sale Evidentiaries
Philadelphia Schuylkill Falls Phase 3B-92 Sale Developer Agreement Executed 12/31/1999 10/27/2000
Phoenix Matthew Henson Grant Agreement Executed 6/3/2002 6/3/2002
Phoenix Matthew Henson CSS Plan
Phoenix Matthew Henson Revitalization Plan
Phoenix Matthew Henson Phase 1 Developer Agreement Executed
Phoenix Matthew Henson Phase 1 Mixed Finance Proposal
Phoenix Matthew Henson Phase 1 Evidentiaries
Phoenix Matthew Henson Phase 1 Closing 6/30/2004 6/22/2004
Phoenix Matthew Henson Phase 1 Construction Start 7/15/2004 7/12/2004
Phoenix Matthew Henson Phase Il Mixed Finance Proposal
Phoenix Matthew Henson Phase Il Evidentiaries
Phoenix Matthew Henson Phase Il Closing 11/23/2004 11/18/2004
Phoenix Matthew Henson Phase Il Construction Start 12/9/2004 11/22/2004
Pittsburgh Allequippa Terrace Grant Agreement Executed 12/28/1994 12/28/1994
Pittsburgh Allequippa Terrace CSS Plan
Pittsburgh Allequippa Terrace Revitalization Plan
Pittsburgh Allequippa Terrace Phase 1A Developer Agreement Executed
Pittsburgh Allequippa Terrace Phase 1A Mixed Finance Proposal
Pittsburgh Allequippa Terrace Phase 1A Evidentiaries
Pittsburgh Allequippa Terrace Phase 1A Closing 6/30/1998 6/30/1998
Pittsburgh Allequippa Terrace Phase 1A Construction Start 9/30/1998 10/30/1998
Pittsburgh Allequippa Terrace Phase 1A Construction Finish
Pittsburgh Allequippa Terrace Phase 1B Developer Agreement Executed
Pittsburgh Allequippa Terrace Phase 1B Mixed Finance Proposal
Pittsburgh Allequippa Terrace Phase 1B Evidentiaries
Pittsburgh Allequippa Terrace Phase 1B Closing 6/15/1999 6/15/1999
Pittsburgh Allequippa Terrace Phase 1B Construction Start 7/30/1999 9/1/1999
Pittsburgh Allequippa Terrace Phase 1B Construction Finish
Pittsburgh Allequippa Terrace Phase 1C Developer Agreement Executed 2/20/1996 2/20/1996
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Pittsburgh Allequippa Terrace Phase 1C Mixed Finance Proposal 7/1/2000 12/1/2000
Pittsburgh Allequippa Terrace Phase 1C Evidentiaries 8/1/2000 12/1/2000
Pittsburgh Allequippa Terrace Phase 1C Closing 8/1/2000 12/19/2000
Pittsburgh Allequippa Terrace Phase 1C Construction Start 9/30/2000 12/19/2000
Pittsburgh Allequippa Terrace Phase 1C Construction Finish
Pittsburgh Allequippa Terrace Phase 1D Developer Agreement Executed
Pittsburgh Allequippa Terrace Phase 1D Mixed Finance Proposal 10/1/2001 10/1/2001
Pittsburgh Allequippa Terrace Phase 1D Evidentiaries 10/1/2001 10/1/2001
Pittsburgh Allequippa Terrace Phase 1D Construction Start
Pittsburgh Allequippa Terrace Phase 1D Construction Finish
Pittsburgh Allequippa Terrace Homeownership 2 Developer Agreement Executed 2/20/1996 2/20/1996
Pittsburgh Allequippa Terrace PHDC Off-site (a) Developer Agreement Executed 2/20/1996 2/20/1996
Pittsburgh Allequippa Terrace PHDC Off-site (a) Mixed Finance Proposal 6/30/2002 7/15/2002
Pittsburgh Allequippa Terrace PHDC Off-site (a) Evidentiaries 6/30/2002 7/15/2002
Pittsburgh Allequippa Terrace PHDC Off-site (a) Closing 1/31/2002 1/31/2002
Pittsburgh Allequippa Terrace PHDC Off-site (a) Construction Start 2/1/2002 2/1/2002
Pittsburgh Allequippa Terrace PHDC Off-site (a) Construction Finish
Pittsburgh Allequippa Terrace Wadsworth Hall Developer Agreement Executed 2/20/1996 2/20/1996
Pittsburgh Bedford Additions Grant Agreement Executed 7/8/1997 71811997
Pittsburgh Bedford Additions CSS Plan 7/1/1997 7/1/1997
Pittsburgh Bedford Additions Revitalization Plan 10/1/1997 10/1/1997
Pittsburgh Bedford Additions HOPE Center Developer Agreement Executed
Pittsburgh Bedford Additions HOPE Center Mixed Finance Proposal 2/25/2000 2/25/2000
Pittsburgh Bedford Additions HOPE Center Evidentiaries 5/9/2000 5/9/2000
Pittsburgh Bedford Additions HOPE Center Closing 3/9/2000 5/9/2000
Pittsburgh Bedford Additions HOPE Center Construction Start 3/15/2000 5/15/2000
Pittsburgh Bedford Additions HOPE Center Construction Finish
Pittsburgh Bedford Additions Phase 1(a) Developer Agreement Executed
Pittsburgh Bedford Additions Phase 1(a) Mixed Finance Proposal
Pittsburgh Bedford Additions Phase 1(b) Developer Agreement Executed
Pittsburgh Bedford Additions Phase 1(b) Mixed Finance Proposal 5/1/2002 8/30/2002
Pittsburgh Bedford Additions Phase 1(b) Evidentiaries 6/1/2002 8/30/2002
Pittsburgh Bedford Additions Phase 1(b) Closing 9/1/2002 11/25/2002
Pittsburgh Bedford Additions Phase 1(b) Construction Start 9/15/2002 9/15/2002
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Pittsburgh Bedford Additions Phase 1(b) Construction Finish
Pittsburgh Bedford Additions Phase 2(a) Developer Agreement Executed 3/1/2001 5/24/2001
Pittsburgh Bedford Additions Phase 2(b) Developer Agreement Executed 5/30/2002 6/14/2002
Pittsburgh Bedford Additions Phase 3(a) Developer Agreement Executed 7/14/2001 5/24/2001
Pittsburgh Bedford Additions Phase 3(b) Developer Agreement Executed 5/30/2002 6/14/2002
Pittsburgh Manchester Grant Agreement Executed 2/28/1996 2/28/1996
Pittsburgh Manchester CSS Plan
Pittsburgh Manchester Phase I- Rental Developer Agreement Executed
Pittsburgh Manchester Phase |- Rental Mixed Finance Proposal 11/10/1996 11/10/1996
Pittsburgh Manchester Phase I- Rental Evidentiaries 11/19/1996 11/19/1996
Pittsburgh Manchester Phase I- Rental Closing 11/13/1996 11/13/1996
Pittsburgh Manchester Phase I- Rental Construction Start 12/15/1996 12/15/1996
Pittsburgh Manchester Phase |- Rental Construction Finish
Pittsburgh Manchester Phase I-For Sale Developer Agreement Executed
Pittsburgh Manchester Phase I-For Sale Mixed Finance Proposal 11/10/1996 11/10/1996
Pittsburgh Manchester Phase I-For Sale Evidentiaries 11/19/1996 11/19/1996
Pittsburgh Manchester Phase I-For Sale Closing 11/13/1996 11/13/1996
Pittsburgh Manchester Phase I-For Sale Construction Start 12/15/1996 12/15/1996
Pittsburgh Manchester Phase I-For Sale Construction Finish 12/15/1997 12/15/1997
Pittsburgh Manchester Phase II- Rental Mixed Finance Proposal 7/10/1997 7/10/1997
Pittsburgh Manchester Phase II- Rental Evidentiaries 7/20/1997 7/20/1997
Pittsburgh Manchester Phase II- Rental Closing 712211997 7/22/1997
Pittsburgh Manchester Phase II- Rental Construction Start 8/20/1997 8/20/1997
Pittsburgh Manchester Phase II- Rental Construction Finish 12/1/1998 12/1/1998
Pittsburgh Manchester Phase II- For Sale Mixed Finance Proposal 10/10/1997 10/10/1997
Pittsburgh Manchester Phase II- For Sale Evidentiaries 12/15/1997 12/15/1997
Pittsburgh Manchester Phase II- For Sale Closing 12/17/1997 12/17/1997
Pittsburgh Manchester Phase II- For Sale Construction Start 2/1/1998 2/1/1998
Pittsburgh Manchester Phase II- For Sale Construction Finish 1/25/1999 1/25/1999
Pittsburgh Manchester Phase llI- Rental Mixed Finance Proposal 11/16/1998 11/16/1998
Pittsburgh Manchester Phase llI- Rental Evidentiaries 8/16/1998 8/16/1998
Pittsburgh Manchester Phase llI- Rental Closing 9/30/1998 12/16/1998
Pittsburgh Manchester Phase llI- Rental Construction Start 10/1/1998 10/1/1998
Pittsburgh Manchester Phase llI- Rental Construction Finish 12/1/1999 12/1/1999
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City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Pittsburgh Manchester Phase llI- For Sale Mixed Finance Proposal 6/30/1999 6/30/1999
Pittsburgh Manchester Phase llI- For Sale Evidentiaries 6/30/1999 6/30/1999
Pittsburgh Manchester Phase IV-Rental Mixed Finance Proposal 6/10/1999 6/10/1999
Pittsburgh Manchester Phase IV-Rental Evidentiaries 6/10/1999 6/10/1999
Pittsburgh Manchester Phase IV-Rental Closing 12/10/1999 12/10/1999
Pittsburgh Manchester Phase IV-Rental Construction Start 12/20/1999 12/20/1999
Pittsburgh Manchester Phase IV-Rental Construction Finish

Pleasantville Woodland Terrace Grant Agreement Executed
Pleasantville Woodland Terrace CSS Plan 11/30/2003 11/19/2003
Pleasantville Woodland Terrace Revitalization Plan 10/1/2003 9/3/2003
Pleasantville Woodland Terrace Scattered Site Developer Agreement Executed
Pleasantville Woodland Terrace Scattered Site Mixed Finance Proposal 2/28/2004 2/28/2004
Pleasantville Woodland Terrace Scattered Site Evidentiaries 4/30/2004 4/30/2004
Pleasantville Woodland Terrace Scattered Site Closing 6/18/2004 4/1/2005
Pleasantville Woodland Terrace Scattered Site Construction Start 10/30/2004 1/28/2005
Portland Columbia Villa Grant Agreement Executed 6/14/2002 6/14/2002
Portland Columbia Villa CSS Plan 10/20/2002 10/18/2002
Portland Columbia Villa Revitalization Plan 12/20/2002 12/18/2002
Portland Columbia Villa Infrastructure Construction Start
Portland Columbia Villa Cecelia Mixed Finance Proposal 12/24/2003 12/23/2003
Portland Columbia Villa Cecelia Evidentiaries 4/23/2004 2/27/2004
Portland Columbia Villa Cecelia Closing 5/5/2004 5/5/2004
Portland Columbia Villa Cecelia Construction Start 5/5/2004 5/5/2004
Portland Columbia Villa Cecelia Construction Finish 12/31/2005 7/28/2005
Portland Columbia Villa Woolsey Mixed Finance Proposal 4/11/2005 4/11/2005
Portland Columbia Villa Woolsey Evidentiaries 5/23/2005 5/23/2005
Portland Columbia Villa Woolsey Closing 7/29/2005 7/29/2005
Portland Columbia Villa Woolsey Construction Start 8/1/2005 8/1/2005
Portland Columbia Villa Commercial Retail Construction Start 5/15/2005 4/1/2005
Portland Columbia Villa Haven Mixed Finance Proposal 4/11/2005 4/11/2005
Portland Columbia Villa Haven Evidentiaries 5/23/2005 5/23/2005
Portland Columbia Villa Haven Closing 7/29/2005 7/29/2005
Portland Columbia Villa Haven Construction Start 8/1/2005 8/1/2005
Portland Columbia Villa Haven Construction Finish 11/30/2006 8/2/2005
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9/12/2001
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7/1/2003 2/15/2005

9/30/2003 2/15/2005

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date

Portland Columbia Villa Trouton Mixed Finance Proposal

Portland Columbia Villa Trouton Evidentiaries

Portland Columbia Villa Trouton Closing 3/31/2005 3/31/2005

Portland Columbia Villa Trouton Construction Start 4/1/2005 4/1/2005
Portsmouth | Ida Barbour Revitalization Grant Agreement Executed 2/2/1998 4/2/1998
Portsmouth | Ida Barbour Revitalization CSS Plan
Portsmouth | Ida Barbour Revitalization Revitalization Plan
Portsmouth | Ida Barbour Revitalization Phase 1 Construct Developer Agreement Executed 8/17/1998 8/17/1998
Portsmouth | Ida Barbour Revitalization Phase 1 Construct Construction Start 8/15/1999 8/15/1999
Portsmouth | Ida Barbour Revitalization Phase 1 Construct Construction Finish
Portsmouth | Ida Barbour Revitalization Phase 2A Construct Mixed Finance Proposal
Portsmouth | Ida Barbour Revitalization Phase 2A Construct Evidentiaries
Portsmouth | Ida Barbour Revitalization Phase 2A Construct Closing 12/31/2001 11/28/2001
Portsmouth | Ida Barbour Revitalization Phase 2A Construct Construction Start 10/1/2001 10/1/2001
Portsmouth | Ida Barbour Revitalization Phase 2A Construct Construction Finish
Portsmouth | Ida Barbour Revitalization Phase 2B Construct Closing 9/30/2002 4/2/2004
Portsmouth | Ida Barbour Revitalization Phase 2B Construct Construction Start 10/15/2002 6/15/2004
Portsmouth | Ida Barbour Revitalization Phase 3A Construct Mixed Finance Proposal
Portsmouth | Ida Barbour Revitalization Phase 3A Construct Evidentiaries
Portsmouth | Ida Barbour Revitalization Phase 3A Construct Closing 12/31/2003 8/29/2005
Portsmouth | Ida Barbour Revitalization Phase 3A Construct Construction Start 1/31/2004 4/1/2005

Bessemer Avenue
Prichard Apartments Grant Agreement Executed 713/2003 7/3/2003
Bessemer Avenue
Prichard Apartments CSS Plan
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Bessemer Avenue

Prichard Apartments Revitalization Plan
Bessemer Avenue

Prichard Apartments 1. Shelton Beach Developer Agreement Executed 4/16/2003 4/16/2003
Bessemer Avenue

Prichard Apartments 1. Shelton Beach Construction Start 3/1/2004 12/22/2003
Bessemer Avenue

Prichard Apartments I. Shelton Beach Construction Finish
Bessemer Avenue

Prichard Apartments II. Hope Elderly Developer Agreement Executed 4/16/2003 4/16/2003
Bessemer Avenue

Prichard Apartments Il. Hope Elderly Construction Start 9/30/2004 8/23/2004
Bessemer Avenue

Prichard Apartments Ill. Bessemer Rental Developer Agreement Executed 4/16/2003 4/16/2003
Bessemer Avenue

Prichard Apartments Ill. Bessemer Rental Mixed Finance Proposal
Bessemer Avenue

Prichard Apartments Ill. Bessemer Rental Evidentiaries
Bessemer Avenue

Prichard Apartments Ill. Bessemer Rental Closing 6/30/2005 3/18/2005
Bessemer Avenue

Prichard Apartments IIl. Bessemer Rental Construction Start 7/30/2005 4/4/2005
Bessemer Avenue

Prichard Apartments IV. Bessemer HO Developer Agreement Executed 4/16/2003 4/16/2003
Bessemer Avenue

Prichard Apartments IV. Bessemer HO Construction Start 9/30/2005 9/29/2005
Bessemer Avenue

Prichard Apartments V. Off-site HO Developer Agreement Executed 4/16/2003 4/16/2003

Raleigh Chavis Heights Grant Agreement Executed 9/30/2004 9/1/2004

Raleigh Chavis Heights CSS Plan

Raleigh Chavis Heights Revitalization Plan

Raleigh Chavis Heights Demolition Developer Agreement Executed 12/31/2004 12/9/2004

Raleigh Chavis Heights Off-Site Acquisition Developer Agreement Executed 12/31/2004 12/9/2004

Raleigh Chavis Heights Tax Credit Developer Agreement Executed 12/31/2004 12/9/2004

Raleigh Chavis Heights North End Developer Agreement Executed 12/31/2004 12/9/2004

Raleigh Chavis Heights North End Construction Start 10/25/2005 9/13/2005

Raleigh Chavis Heights South End Developer Agreement Executed 12/31/2004 12/9/2004

Raleigh Chavis Heights South End Construction Start 10/25/2005 9/13/2005

Raleigh Halifax Court Grant Agreement Executed 12/2/1999 12/2/1999

Raleigh Halifax Court CSS Plan

This report is based on self-reported data by the grantees as of 10/31/2005

86 of 111

LCP Finish
Planned Date Actual Date

6/29/2003 1/6/2004

3/30/2005 3/30/2005

1/15/2005

1/31/2005

2/10/2005

2/10/2005

12/1/2004
10/30/2004

12/1/2004
9/24/2004

3/27/2000 3/27/2000

Thomas Herbert/BearingPoint
10.31.2005 All Met LCPs



All Met LCPs as of 10/31/2005

LCP Start

LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Raleigh Halifax Court Revitalization Plan
Raleigh Halifax Court Close-Out Agreement Certification
Raleigh Halifax Court Residential-PH Mixed Finance Proposal 1/31/2002 9/7/2001
Raleigh Halifax Court Residential-PH Evidentiaries 2/13/2002 9/7/2001
Raleigh Halifax Court Residential-PH Construction Start
Raleigh Halifax Court Residential-PH Construction Finish
Raleigh Halifax Court Community Center Construction Start
Raleigh Halifax Court Community Center Construction Finish

Richmond Blackwell Grant Agreement Executed

Richmond Blackwell CSS Plan 3/15/1998 3/15/1998

Richmond Blackwell Revitalization Plan 2/29/2000 10/5/1998

Richmond Blackwell Multi-family Part | Developer Agreement Executed

Richmond Blackwell Multi-family Part | Mixed Finance Proposal 11/15/1999 11/15/1999

Richmond Blackwell Multi-family Part | Evidentiaries 7/15/2000 7/15/2000

Richmond Blackwell Multi-family Part | Closing 9/22/2000 9/22/2000

Richmond Blackwell Multi-family Part | Construction Start 6/30/2000 9/22/2000

Richmond Blackwell Multi-family Part | Construction Finish

Richmond Blackwell Multi-family Part Il Developer Agreement Executed

Richmond Blackwell Multi-family Part Il Mixed Finance Proposal 10/15/2001 10/15/2001

Richmond Blackwell Multi-family Part Il Evidentiaries 12/31/2001 12/21/2001

Richmond Blackwell Multi-family Part Il Closing 6/30/2002 1/16/2003

Richmond Blackwell Multi-family Part Il Construction Start 7/31/2002 3/24/2003

Richmond Blackwell Multi-family Part Il Construction Finish

Richmond Blackwell Single-Family Pt. | Developer Agreement Executed 5/31/2002 5/31/2002

Richmond Blackwell Single-Family Pt. Il Developer Agreement Executed 5/31/2002 5/31/2002

Richmond Blackwell Single-Family Pt. Il Construction Start 7/31/2002 9/23/2005

Richmond Blackwell Hull Street Construction Start 10/31/2003 10/31/2003

Richmond Easter Hill Grant Agreement Executed 1/1/2001 6/8/2001

Richmond Easter Hill CSS Plan 1/17/2002 3/4/2002

Richmond Easter Hill Revitalization Plan 7/1/2002 7/25/2001

Richmond Easter Hill Phase | Developer Agreement Executed

Richmond Easter Hill Phase | Mixed Finance Proposal 6/1/2004 12/1/2003

Richmond Easter Hill Phase | Evidentiaries 1/1/2005 12/1/2003

Richmond Easter Hill Phase | Closing 3/1/2005 12/11/2004
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Richmond Easter Hill Phase | Construction Start
Richmond Easter Hill Phase Il Mixed Finance Proposal
Roanoke Lincoln Terrace Grant Agreement Executed
Roanoke Lincoln Terrace CSS Plan 4/26/1999 4/26/1999
Roanoke Lincoln Terrace Revitalization Plan 5/10/1999 5/10/1999
Roanoke Lincoln Terrace Rehab Construction Start
Roanoke Lincoln Terrace Rehab Construction Finish
Roanoke Lincoln Terrace OnSite 5(h) Duplexes Construction Start
Roanoke Lincoln Terrace OnSite 5(h) Duplexes Construction Finish
Roanoke Lincoln Terrace OnSite 5(h) S Fam. Construction Start 10/1/2002 9/24/2003
Roanoke Lincoln Terrace OnSite HC Accessible Construction Start 1/15/2002 2/11/2002
Roanoke Lincoln Terrace OnsSite HC Accessible Construction Finish
Roanoke Lincoln Terrace OffSite 5(h) S.Fam. Construction Start
Roanoke Lincoln Terrace OffSite 5(h) S.Fam. Construction Finish
Roanoke Lincoln Terrace Opportunity Center Construction Start
Roanoke Lincoln Terrace Opportunity Center Construction Finish
San Antonio Mirasol Grant Agreement Executed
San Antonio Mirasol CSS Plan 10/4/1998 10/4/1998
San Antonio Mirasol Revitalization Plan 1/12/1995 1/12/1995
San Antonio Mirasol Close-Out Agreement Certification 12/31/2002 12/31/2002
San Antonio Mirasol Civil/Infrastructure Construction Start 9/16/1999 9/16/1999
San Antonio Mirasol Civil/Infrastructure Construction Finish
San Antonio Mirasol South San Apts Construction Start
San Antonio Mirasol South San Apts Construction Finish
San Antonio Mirasol Raymundo Rangel Apts Construction Start
San Antonio Mirasol Raymundo Rangel Apts Construction Finish
San Antonio Mirasol Single Family Homes Developer Agreement Executed 12/10/1999 12/10/1999
San Antonio Mirasol Single Family Homes Construction Start 7/2/2000 7/2/2000
San Antonio Mirasol Single Family Homes Construction Finish
San Antonio Mirasol Medical Facility Construction Start
San Antonio Mirasol Medical Facility Construction Finish
San Antonio Mirasol TownhomeCottageAdmin Construction Start
San Antonio Mirasol TownhomeCottageAdmin Construction Finish
San Antonio Mirasol Childcare Center Construction Start 8/17/2001 8/31/2001
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San Antonio Mirasol Childcare Center Construction Finish
San Antonio Spring View Grant Agreement Executed

San Antonio Spring View CSS Plan 7122/1998 7/22/1998
San Antonio Spring View Revitalization Plan 3/30/1995 3/30/1995
San Antonio Spring View Infrastructure Construction Start

San Antonio Spring View Infrastructure Construction Finish
San Antonio Spring View Convent Construction Start

San Antonio Spring View Convent Construction Finish
San Antonio Spring View North Multifamily Construction Start

San Antonio Spring View North Multifamily Construction Finish
San Antonio Spring View South Multifamily Construction Start

San Antonio Spring View South Multifamily Construction Finish
San Antonio Spring View Building B Construction Start

San Antonio Spring View Building B Construction Finish
San Antonio Spring View Senior Housing Construction Start

San Antonio Spring View Senior Housing Construction Finish
San Antonio Spring View Hornsby Apts Construction Start

San Antonio Spring View Hornsby Apts Construction Finish
San Antonio Spring View Single Family Homes Construction Start

San Antonio Spring View Single Family Homes Construction Finish 6/1/2003 2/28/1999
San Antonio Spring View Parade of Homes Mixed Finance Proposal 12/14/2001 12/14/2001
San Antonio Spring View Parade of Homes Construction Start

San Antonio Spring View Parade of Homes Construction Finish
San Antonio Victoria Courts Grant Agreement Executed

San Antonio Victoria Courts CSS Plan 10/27/2003 10/27/2003
San Antonio Victoria Courts Revitalization Plan 11/5/2003 11/3/2003
San Antonio Victoria Courts Phase | - Refugio St Developer Agreement Executed

San Antonio Victoria Courts Phase | - Refugio St Mixed Finance Proposal 11/20/2003 10/30/2003
San Antonio Victoria Courts Phase | - Refugio St Evidentiaries 11/20/2003 10/30/2003
San Antonio Victoria Courts Phase | - Refugio St Closing 2/20/2004 2/9/2004

San Antonio Victoria Courts Phase | - Refugio St Construction Start 12/23/2003 12/23/2003

San Antonio Victoria Courts Phase | - Refugio St Construction Finish
San Antonio Victoria Courts Phase Il-Victoria St Developer Agreement Executed 12/5/2002 12/5/2002

San Antonio Victoria Courts Phase llI-Condos Developer Agreement Executed 12/5/2002 12/5/2002
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San Antonio

Grant Name
Victoria Courts

Phase Name
Phase IV

Locked Checkpoint Activity
Developer Agreement Executed

All Met LCPs as of 10/31/2005

LCP Start
Planned Date
12/5/2002

Actual Date
12/5/2002

San Francisco

Bernal/Plaza

Grant Agreement Executed

8/12/1994 8/12/1994

San Francisco

Bernal/Plaza

CSS Plan

4/1/1999

San Francisco

Bernal/Plaza

Revitalization Plan

LCP Finish
Planned Date

Actual Date

4/1/1999

San Francisco

Bernal/Plaza

Bernal Dwellings

Mixed Finance Proposal

San Francisco

Bernal/Plaza

Bernal Dwellings

Evidentiaries

San Francisco

Bernal/Plaza

Bernal Dwellings

Closing

12/3/1999

12/3/1999

San Francisco

Bernal/Plaza

Bernal Dwellings

Construction Start

12/13/1999

12/13/1999

San Francisco

Bernal/Plaza

Bernal Dwellings

Construction Finish

10/1/2001

9/1/2000

9/15/1992 9/15/1992
12/3/1999 12/3/1999
10/15/1999 10/15/1999

9/30/2001

8/31/2000

9/1/2000

3/31/2002

11/1/1996

8/31/2000

2/1/2002

11/1/1996

12/31/1995

10/22/1996

San Francisco Bernal/Plaza Plaza East Developer Agreement Executed 9/26/2000 9/26/2000
San Francisco Bernal/Plaza Plaza East Mixed Finance Proposal

San Francisco Bernal/Plaza Plaza East Evidentiaries

San Francisco Bernal/Plaza Plaza East Closing 8/10/2000 9/26/2000
San Francisco Bernal/Plaza Plaza East Construction Start 8/15/2000 9/26/2000
San Francisco Bernal/Plaza Plaza East Construction Finish

San Francisco Hayes Valley Grant Agreement Executed 3/30/1996 3/30/1996
San Francisco Hayes Valley CSS Plan

San Francisco Hayes Valley Revitalization Plan

San Francisco Hayes Valley Close-Out Agreement Certification 2/1/2003 3/6/2003
San Francisco Hayes Valley Hayes Valley Developer Agreement Executed 12/31/1997 12/31/1997
San Francisco Hayes Valley Hayes Valley Mixed Finance Proposal

San Francisco Hayes Valley Hayes Valley Evidentiaries

12/31/1995

10/22/1996

11/27/1996
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All Met LCPs as of 10/31/2005

LCP Finish

Planned Date Actual Date

LCP Start
City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
San Francisco Hayes Valley Hayes Valley Closing 10/31/1996 11/26/1996
San Francisco Hayes Valley Hayes Valley Construction Start 11/15/1996 11/15/1996
San Francisco Hayes Valley Hayes Valley Construction Finish

San Francisco

North Beach

Grant Agreement Executed 9/26/1997

San Francisco

North Beach

CSS Plan

San Francisco

North Beach

Revitalization Plan

San Francisco

North Beach

North Beach

Developer Agreement Executed

San Francisco

North Beach

North Beach

Mixed Finance Proposal

San Francisco

North Beach

North Beach

Evidentiaries

San Francisco

North Beach

North Beach

Closing 12/16/2002

12/15/1999 8/1/1998

1/28/1999

1/28/1999

5/16/1997

3/15/2000

4/20/2000

12/23/1998 12/23/1998

7/24/2002 8/7/2002

8/16/2002 9/26/2002

9/26/2002

San Francisco

North Beach

North Beach

Construction Start 12/16/2002

San Francisco

North Beach

North Beach

Construction Finish

San Francisco

Valencia Gardens

Grant Agreement Executed 12/9/1998

San Francisco

Valencia Gardens

CSS Plan

San Francisco

Valencia Gardens

Revitalization Plan

San Francisco

Valencia Gardens

Valencia Gardens

San Francisco

Valencia Gardens

Valencia Gardens

Mixed Finance Proposal

San Francisco

Valencia Gardens

Valencia Gardens

Evidentiaries

San Francisco

Valencia Gardens

Valencia Gardens

Closing 12/29/2003

Developer Agreement Executed 11/14/2000 11/14/2000

11/27/2002

12/15/2004 12/15/2004

4/24/1998

10/28/1999 10/28/1999

12/31/2001 12/31/2001

10/15/2003 2/11/2004

12/29/2003 7/30/2004

12/3/2004

San Francisco Valencia Gardens Valencia Gardens Construction Start 8/15/2003 11/30/2004
Cristantemos y Manuel A.
San Juan Perez Grant Agreement Executed 12/2/1994 12/2/1994
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LCP Start

LCP Finish

Planned Date

11/1/1997

Actual Date

11/1/1997

6/1/1995

6/30/2001

6/1/1995

6/30/2001

7/18/2001 7/11/2001
7/18/2001 7/11/2001
11/30/2002 3/31/2003
12/30/2002 7/31/2003
12/31/2003 12/31/2004
4/1/2003 6/30/2003

7/31/2003

4/1/2003

6/30/2003

6/30/2003

7/31/2003

4/17/2001

6/30/2003

4/13/2001

4/17/2001

4/13/2001

12/31/2003

5/28/2004

5/31/2004

12/31/1994

5/28/2004

12/23/1994

12/31/1994

12/31/1994

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
Cristantemos y Manuel A.
San Juan Perez CSS Plan
Cristantemos y Manuel A.
San Juan Perez Revitalization Plan
Cristantemos y Manuel A.
San Juan Perez Manuel A. Perez | Construction Start 10/19/1998 10/19/1998
Cristantemos y Manuel A.
San Juan Perez Jardines de la Nueva Construction Start 10/2/1998 10/19/1998
Cristantemos y Manuel A.
San Juan Perez Jardines de la Nueva Construction Finish
Savannah Garden Homes Estates Grant Agreement Executed 3/12/2001 3/18/2001
Savannah Garden Homes Estates CSS Plan
Savannah Garden Homes Estates Revitalization Plan
Savannah Garden Homes Estates On-Site Rental Mixed Finance Proposal
Savannah Garden Homes Estates On-Site Rental Evidentiaries
Savannah Garden Homes Estates On-Site Rental Closing 12/31/2002 10/31/2003
Savannah Garden Homes Estates On-Site Rental Construction Start 12/31/2002 10/1/2002
Savannah Garden Homes Estates On-Site Rental Construction Finish
Savannah Garden Homes Estates On-Site Homeowner Mixed Finance Proposal
Savannah Garden Homes Estates On-Site Homeowner Evidentiaries
Savannah Garden Homes Estates On-Site Homeowner Closing 12/29/2003 12/29/2003
Savannah Garden Homes Estates Off Site Homeowner Mixed Finance Proposal
Savannah Garden Homes Estates Off Site Homeowner Evidentiaries
Savannah Garden Homes Estates Off Site Homeowner Closing 7/31/2003 12/29/2003
Savannah Garden Homes Estates Off Site Homeowner Construction Start 8/1/2003 3/31/2004
Seattle High Point Garden Grant Agreement Executed 12/8/2000 12/8/2000
Seattle High Point Garden CSS Plan
Seattle High Point Garden Revitalization Plan
Seattle High Point Garden Phase 2- First Phase Mixed Finance Proposal
Seattle High Point Garden Phase 2- First Phase Evidentiaries
Seattle High Point Garden Phase 2- First Phase Closing 5/31/2004 5/28/2004
Seattle High Point Garden Phase 2- First Phase Construction Start 10/31/2003 7/15/2003
Seattle Holly Park Grant Agreement Executed 2/28/1995 2/28/1995
Seattle Holly Park CSS Plan
Seattle Holly Park Revitalization Plan
Seattle Holly Park NewHolly Phase | Mixed Finance Proposal
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All Met LCPs as of 10/31/2005

LCP Start LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Seattle Holly Park NewHolly Phase | Evidentiaries 4/15/1997 4/14/1997
Seattle Holly Park NewHolly Phase | Closing 4/30/1998 4/30/1998
Seattle Holly Park NewHolly Phase | Construction Start 6/5/1998 6/5/1998
Seattle Holly Park NewHolly Phase | Construction Finish 3/31/2002 11/13/2001
Seattle Holly Park NewHolly Phase Il Mixed Finance Proposal 12/1/1999 11/21/1999
Seattle Holly Park NewHolly Phase Il Evidentiaries 7/28/2000 7/27/2000
Seattle Holly Park NewHolly Phase Il Closing 12/15/1999 6/19/2000
Seattle Holly Park NewHolly Phase Il Construction Start 5/31/2000 5/30/2000
Seattle Holly Park NewHolly Phase Il Construction Finish 12/31/2005 8/15/2001
Seattle Holly Park NewHolly Phase I Mixed Finance Proposal 9/30/2002 1/10/2003
Seattle Holly Park NewHolly Phase I Evidentiaries 3/15/2003 5/23/2003
Seattle Holly Park NewHolly Phase I Closing 3/15/2003 8/14/2003
Seattle Holly Park NewHolly Phase I Construction Start 7/1/2002 10/1/2002
Seattle Holly Park NewHolly Phase I Construction Finish 12/31/2007 3/31/2005
Seattle Holly Park Community Facilities Construction Start 6/5/1998 6/5/1998
Seattle Holly Park Community Facilities Construction Finish 12/31/2000 11/30/1999
Rainier Vista Garden

Seattle Community Grant Agreement Executed 10/1/1999 7/27/2000
Rainier Vista Garden

Seattle Community CSS Plan 2/1/2001 11/30/2000
Rainier Vista Garden

Seattle Community Revitalization Plan 3/1/2001 12/27/2000
Rainier Vista Garden

Seattle Community Phase | Mixed Finance Proposal 9/30/2002 1/31/2003
Rainier Vista Garden

Seattle Community Phase | Evidentiaries 3/31/2003 8/22/2003
Rainier Vista Garden

Seattle Community Phase | Closing 3/31/2003 12/31/2003
Rainier Vista Garden

Seattle Community Phase | Construction Start 10/1/2002 7/1/2003
Rainier Vista Garden

Seattle Community Phase | Construction Finish 3/31/2005 8/31/2005
Roxbury House and

Seattle Village Grant Agreement Executed 6/3/1999 6/3/1999
Roxbury House and

Seattle Village CSS Plan 10/18/1999 6/28/1999
Roxbury House and

Seattle Village Revitalization Plan 6/30/1999 6/20/1999
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All Met LCPs as of 10/31/2005

LCP Start

12/31/2001

12/31/1999

LCP Finish
Planned Date

Actual Date

12/31/2001

9/29/1999

4/30/2001

3/31/2000 6/2/2000
7/1/2001 4/25/2001

6/30/2003 5/16/2003

8/30/2003 6/30/2003

6/15/2001

12/31/2001

8/15/2001

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date

Roxbury House and

Seattle Village Close-Out Agreement Certification 6/30/2004 5/21/2004
Roxbury House and

Seattle Village P 2- Roxbury House Construction Start 7/1/2000 7/17/2000
Roxbury House and

Seattle Village P 2- Roxbury House Construction Finish
Roxbury House and

Seattle Village P 3- Village/LATCH Developer Agreement Executed 3/31/2000 4/3/2000
Roxbury House and

Seattle Village P 3- Village/LATCH Mixed Finance Proposal
Roxbury House and

Seattle Village P 3- Village/LATCH Evidentiaries
Roxbury House and

Seattle Village P 3- Village/LATCH Closing 3/31/2000 4/13/2000
Roxbury House and

Seattle Village P 3- Village/LATCH Construction Start 9/1/2000 8/14/2000
Roxbury House and

Seattle Village P 3- Village/LATCH Construction Finish
Roxbury House and

Seattle Village P 4 - Longfellow Cr Mixed Finance Proposal
Roxbury House and

Seattle Village P 4 - Longfellow Cr Evidentiaries
Roxbury House and

Seattle Village P 4 - Longfellow Cr Closing 10/31/2003 5/16/2003
Roxbury House and

Seattle Village P 5-Roxbury Townhome Closing 12/31/2002 12/31/2002
Roxbury House and

Seattle Village P 6-Meadowbrook Repl Mixed Finance Proposal
Roxbury House and

Seattle Village P 6-Meadowbrook Repl Evidentiaries
Roxbury House and

Seattle Village P 6-Meadowbrook Repl Closing 8/31/2002 8/31/2002
Roxbury House and

Seattle Village P 6-Meadowbrook Repl Construction Start 1/31/2002 3/20/2002
Roxbury House and

Seattle Village P 6-Meadowbrook Repl Construction Finish
Roxbury House and

Seattle Village P 7- Wisteria Court Mixed Finance Proposal
Roxbury House and

Seattle Village P 7- Wisteria Court Evidentiaries
Roxbury House and

Seattle Village P 7- Wisteria Court Closing 10/31/2003 9/10/2003

Spartanburg Phyllis Goins Grant Agreement Executed 9/1/2004 9/1/2004

This report is based on self-reported data by the grantees as of 10/31/2005

94 of 111

2/28/2003 12/31/2002
6/30/2003 6/30/2003
8/30/2003 7/22/2003

Thomas Herbert/BearingPoint

10.31.2005 All Met LCPs



All Met LCPs as of 10/31/2005

LCP Start LCP Finish
City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Spartanburg Phyllis Goins CSS Plan 12/1/2004 11/29/2004
Spartanburg Phyllis Goins Revitalization Plan 11/30/2004 11/29/2004
Spartanburg Phyllis Goins CGE Homeownership Closing 10/15/2004 10/15/2004
Spartanburg Phyllis Goins CGE Homeownership Construction Start 9/30/2005 11/1/2004
Spartanburg Phyllis Goins CGE Homeownership Construction Finish
Spartanburg Phyllis Goins VG Homeownership Developer Agreement Executed 9/30/2005 8/18/2005
Spartanburg Phyllis Goins VG Homeownership Closing 12/1/2005 8/18/2005
Spartanburg Phyllis Goins VG Homeownership Construction Start 12/20/2005 11/2/2004
Spartanburg | Tobe Hartwell/Extension Grant Agreement Executed 8/29/1997 8/29/1997
Spartanburg | Tobe Hartwell/Extension CSS Plan 1/7/1998 1/7/1998
Spartanburg | Tobe Hartwell/Extension Revitalization Plan 1/7/1998 1/7/1998
Spartanburg | Tobe Hartwell/Extension Close-Out Agreement Certification 9/30/2005 8/4/2005
Spartanburg | Tobe Hartwell/Extension 118 Replacement Unit Construction Start 6/21/1999 6/21/1999
Spartanburg | Tobe Hartwell/Extension 118 Replacement Unit Construction Finish
Spartanburg | Tobe Hartwell/Extension Homeownership Units Construction Start
Spartanburg | Tobe Hartwell/Extension Homeownership Units Construction Finish 9/30/2002 7/15/2002
Spartanburg | Tobe Hartwell/Extension 50 LIHTC Units Mixed Finance Proposal 2/28/2001 6/1/2001
Spartanburg | Tobe Hartwell/Extension 50 LIHTC Units Evidentiaries 11/1/2001 10/24/2001
Spartanburg | Tobe Hartwell/Extension 50 LIHTC Units Closing 12/1/2002 12/13/2001
Spartanburg | Tobe Hartwell/Extension 50 LIHTC Units Construction Start 11/30/2000 3/13/2001
Spartanburg | Tobe Hartwell/Extension 50 LIHTC Units Construction Finish
Spartanburg | Tobe Hartwell/Extension 50 LIHTC Units Construction Start
Spartanburg | Tobe Hartwell/Extension 50 LIHTC Units Construction Finish
Springfield John Hay Homes Grant Agreement Executed
Springfield John Hay Homes CSS Plan 1/29/1999 1/29/1999
Springfield John Hay Homes Revitalization Plan 11/30/1998 11/30/1998
Springfield John Hay Homes LIHTC Units at MPP Developer Agreement Executed
Springfield John Hay Homes LIHTC Units at MPP Mixed Finance Proposal 11/16/1998 11/16/1998
Springfield John Hay Homes LIHTC Units at MPP Evidentiaries 6/2/1999 6/2/1999
Springfield John Hay Homes LIHTC Units at MPP Closing 8/9/1999 8/9/1999
Springfield John Hay Homes LIHTC Units at MPP Construction Start 6/1/1999 8/25/1999
Springfield John Hay Homes LIHTC Units at MPP Construction Finish
Springfield John Hay Homes 5H Units at MPP Construction Start
Springfield John Hay Homes 5H Units at MPP Construction Finish 11/30/2000 12/30/2000
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All Met LCPs as of 10/31/2005

LCP Start LCP Finish

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date Planned Date Actual Date
Springfield John Hay Homes Off-site development Construction Start
Springfield John Hay Homes Off-site development Construction Finish
St. Louis Arthur A. Blumeyer Grant Agreement Executed
St. Louis Arthur A. Blumeyer CSS Plan 5/23/2002 5/23/2002
St. Louis Arthur A. Blumeyer Revitalization Plan 11/1/2002 11/1/2002
St. Louis Arthur A. Blumeyer Blumeyer Phase | Developer Agreement Executed
St. Louis Arthur A. Blumeyer Blumeyer Phase | Mixed Finance Proposal 5/23/2003 5/19/2003
St. Louis Arthur A. Blumeyer Blumeyer Phase | Evidentiaries 6/23/2003 6/20/2003
St. Louis Arthur A. Blumeyer Blumeyer Phase | Closing 8/29/2003 7/30/2003
St. Louis Arthur A. Blumeyer Blumeyer Phase | Construction Start 9/15/2003 9/15/2003
St. Louis Arthur A. Blumeyer Blumeyer Phase | Construction Finish
St. Louis Arthur A. Blumeyer Blumeyer Phase Il Developer Agreement Executed
St. Louis Arthur A. Blumeyer Blumeyer Phase Il Mixed Finance Proposal 7123/2004 7/1/2004
St. Louis Arthur A. Blumeyer Blumeyer Phase Il Evidentiaries 8/23/2004 7/27/2004
St. Louis Arthur A. Blumeyer Blumeyer Phase I Closing 10/29/2004 10/1/2004
St. Louis Arthur A. Blumeyer Blumeyer Phase Il Construction Start 11/1/2004 11/1/2004
St. Louis Arthur A. Blumeyer Blumeyer Phase I Developer Agreement Executed 8/25/2003 7/30/2003
St. Louis Arthur A. Blumeyer Blumeyer Phase I Mixed Finance Proposal 7/22/2005 11/9/2004
St. Louis Arthur A. Blumeyer Blumeyer Phase I Evidentiaries 8/22/2005 12/23/2004
St. Louis Arthur A. Blumeyer Blumeyer Phase I Closing 10/31/2005 2/18/2005
St. Louis Arthur A. Blumeyer Blumeyer Phase I Construction Start 11/1/2005 2/22/2005
St. Louis Arthur A. Blumeyer Blumeyer Homeownersh Developer Agreement Executed 8/25/2003 7/30/2003
St. Louis Arthur A. Blumeyer Blumeyer Homeownersh Closing 8/31/2005 9/21/2005
St. Louis Arthur A. Blumeyer Blumeyer Phase IV Developer Agreement Executed 8/25/2003 7/30/2003
St. Louis Cochran Gardens Grant Agreement Executed 9/17/2004 9/17/2004
St. Louis Cochran Gardens CSS Plan 12/17/2004 12/15/2004
St. Louis Cochran Gardens Revitalization Plan 1/15/2004 1/15/2004
St. Louis Cochran Gardens Cochran Family | Developer Agreement Executed
St. Louis Cochran Gardens Cochran Family | Mixed Finance Proposal
St. Louis Cochran Gardens Cochran Family Il Developer Agreement Executed 2/1/2005 2/1/2005
St. Louis Cochran Gardens Homeownership Developer Agreement Executed 2/1/2005 2/1/2005
St. Louis Darst-Webbe Grant Agreement Executed 3/8/1995 3/8/1995
St. Louis Darst-Webbe CSS Plan 4/15/1998 4/15/1998
St. Louis Darst-Webbe Revitalization Plan 4/18/1995 4/18/1995
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LCP Start

LCP Finish
Planned Date

12/31/1999

Actual Date

1/6/2000

4/28/2000

10/15/2001 1

4/28/2000

12/31/2001 12/31/2001

0/15/2001

10/15/2001

1

11/1/2002

0/15/2001

12/1/2002 2/27/2003

12/1/2002

City Grant Name Phase Name Locked Checkpoint Activity Planned Date Actual Date
St. Louis Darst-Webbe Phase I-King Louis Developer Agreement Executed
St. Louis Darst-Webbe Phase I-King Louis Mixed Finance Proposal
St. Louis Darst-Webbe Phase I-King Louis Evidentiaries
St. Louis Darst-Webbe Phase I-King Louis Closing 6/1/2000 6/21/2000
St. Louis Darst-Webbe Phase I-King Louis Construction Start 7/1/2000 7/1/2000
St. Louis Darst-Webbe Phase I-King Louis Construction Finish
St. Louis Darst-Webbe Phase Il-Le Chateau Devel